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Statement of Purpose

 
The purpose of the Installation Action Plan (IAP) is to outline the total multi-year Cleanup 
Program for an installation. The plan identifies environmental cleanup requirements at each 
site or area of concern, and proposes a comprehensive, installation-wide approach, with 
associated costs and schedules, to conduct investigations, necessary remedial actions, and 
long term management.  
 
In an effort to coordinate planning information between the restoration manager, US Army 
Environmental Center (USAEC), Alaska Army National Guard (AKARNG), and regulatory 
agencies an IAP was completed.  The IAP is used to track requirements, schedules and 
tentative budgets for all Army installation cleanup programs. 
 
All site-specific funding and schedule information has been prepared according to projected 
overall Army funding levels and is, therefore, subject to change.   
 
The following agencies contributed to the formulation and completion of this Installation 
Action Plan during a planning workshop held on 2 March – 3 March 2006: 
 
Name  Company/Installation/Branch 
AKARNG 
Alaska Department of Environmental Conservation 
Engineering and Environment, Inc. for USAEC 
Malcom Pirnie for USAEC 
National Guard Bureau  
USAEC 
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Acronyms & Abbreviations 

 
AEDB-R  Army Environmental Data Base – Restoration 
AKARNG  Alaska Army National Guard 
CERCLA Comprehensive Environmental Response, Compensation, and Liability 

Act of 1980 
DERP   Defense Environmental Restoration Program 
DOD   Department of Defense 
FS   Feasibility Study 
FY   Fiscal Year 
IAP   Installation Action Plan 
IRA   Interim Remedial Action 
IRP   Installation Restoration Program 
LTM   Long Term Management 
MC   Munitions Constituent 
MEC   Munitions and Explosives of Concern 
MMRP  Military Munitions Response Program 
NPL   National Priorities List 
PA   Preliminary Assessment 
RA   Remedial Action 
RAC   Risk Assessment Code 
RA(C)   Remedial Action - Construction  
RA(O)   Remedial Action - Operation 
RAB   Restoration Advisory Board 
RC    Response Complete 
RD   Remedial Design 
REM    Removal 
RI   Remedial Investigation 
RIP   Remedy in Place 
SI   Site Inspection 
USAEC  US Army Environmental Center 
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Installation Information 

 
Installation Locale: For purposes of the IAP, the installation boundary for the Alaska Army 
National Guard is that of the State of Alaska.  Within this installation lie individual facilities 
that have sites identified on them.   
 
Installation Mission: The historical mission of the Alaska Army National Guard has shifted 
from surveillance and communications (during the Cold War) to critical site and homeland 
security (at present).  Future transformation to an element of an Integrated Brigade Combat 
Team will shift training emphasis from platoon infantry operations. 
 
Lead Organization: 
Headquarters, National Guard Bureau 
 
Lead Executing Agency:  
US Property Fiscal Office for Alaska 
 
Regulator Participation:     
State:   Alaska Department of Environmental Conservation 
 
National Priorities List (NPL) Status: All Installation Contaminated Sites are non-NPL  
 
Installation Restoration Advisory Board (RAB)/Technical Review 
Committee)/Technical Assistance for Public Participation Status: There is no organized 
advisory organization supporting the AKARNG Restoration Program. 
 
Installation Program Summaries: 
Military Munitions Response Program (MMRP) 
Primary Contaminants of Concern: MEC, Lead, Metals 
Affected Media of Concern: Soil, Groundwater, Sediment, Surface Water 
Estimated date for Remedy in Place (RIP)/Response Complete (RC): 2017/2017 
Funding to Date (up to FY05): $0 
Current Year Funding (FY06): $0  
Cost-to-Complete (CTC): $ 212,991,000 
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Cleanup Program Summary

Installation Historic Activity 
The Alaska Army National Guard has operated since statehood in 1959.  During the interim 
years, the structure of the organization has included light infantry, mechanized infantry, 
armor, fixed- and rotary-wing aviation, and water-borne assets.  The current organization 
configuration operates under a single command forming the 207th Group.  The five 
components consist of three light infantry battalions and one each support battalions and 
aviation regiment.  The Army National Guard Element is administered at the Joint Activity 
Command on Fort Richardson, just outside of Anchorage.  The entire installation consists of 
74 past and current facility locations throughout the state.  There are 64 facility locations 
affected by this Installation Action Plan.  The facility properties are used under withdrawals, 
licenses (equivalently referred to as permits), leases, easements, and other use agreements 
administered by the USACOE and State of Alaska Department of Natural Resources.  The 
AKARNG also uses 45 Local Training Areas by non-exclusive use permit.  A total of 107 
Transferred ranges are inventoried on local training areas used by the AKARNG since 
1959.  The AKARNG facilities and local training areas are primarily used for light infantry 
training, surveillance, communications, navigation, and maneuvers.  The mission flexibility 
of the Alaska Army National Guard reflects the utility of the force.  During the Cold War, the 
Federal Scouts provided front line observation and detection as well as local defenses for 
strategic early warning assets in Western and Northern Alaska.  Recent shifts to global 
peacekeeping and anti-terrorism emphases are manifested in homeland and critical security 
missions.  In part as a response to numerous findings from an NGB External Compliance 
Assessment System audit, the Alaska Army National Guard initiated numerous site 
investigations related to historical petroleum releases and underground storage tank sites.  
Many of the site investigations confirmed releases due to petroleum product storage, 
delivery and handling operations.  All regulated underground storage tanks were removed 
and contamination issues addressed.  Remedial investigations were also initiated at many 
surface release sites to define the extent of contamination and explore remedial 
alternatives.  Beginning in 1999, interim removal actions to excise significant source 
volumes were performed at the higher priority contaminated sites.  Because most of the 
sites were accessible only by water or aircraft, logistical challenges and barge availability 
dictated the pace of progress.  Removal actions are continuing in 2005 at some remaining 
medium and low priority sites.  Most of the sites could not be completely remediated, and 
are part of a comprehensive long-term monitoring program. 
 
MMRP  

 Prior Year Progress:  Awaiting SI. 
 Future Plan of Action:  The installation plans to begin SI in FY07. 
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MMRP Summary

 
Total Army Environemental Database-Restoration (AEDB-R) MMRP Sites/AEDB-R 
Sites with Response Complete (RC): 181/0 
 
AEDB-R Site Types:  
127 Small Arms Range 
4 Training and Maneuver Area 
50 Unexploded Munitions/Ordnance 
 
Most Widespread Contaminants of Concern: MEC, Lead, Metals 
 
Media of Concern: Soil, Groundwater, Sediment 
 
Completed Removal (REM)/Interim Remedial Action (IRA)/Remedial Action (RA): 
None 
 
Total MMRP Funding 
Prior Years (up to FY05):   $0  
Current Year (FY06):   $0 
Future Requirements (FY07+):  $212,991,000 
Total:     $212,991,000 
 
Duration of MMRP 
Year of MMRP Inception: 2003 
Year of MMRP RIP/RC: 2017/2017 
Year of MMRP Completion Including LTM: 2047 
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MMRP Contamination Assessment
 
MMRP Contamination Assessment Overview 
181 MMRP sites were identified at 50 installations across Alaska as part of the Army range 
inventory that was conducted in 2002.  The 127 of these sites are small arm ranges, 4 are 
Training and Maneuver areas and 50 are multi-use ranges.    
 
One of the main challenges in performing investigations at the AKARNG sites is the lack of 
infrastructure.  All sites that are off the road system are hampered by a chronic lack of 
infrastructure development.  Equipment scarcity, transportation obstacles, weather delays, 
and numerous other factors provide insurmountable obstacles in many cases.  For remedial 
actions, the need to ship equipment and contaminated soil by barge or aircraft adds 
considerable cost and logistical challenge.  Schedules are flexible by necessity and 
complete investment in rigid timetables guarantees failures 
 
MMRP Cleanup Exit Strategy 
An SI will be conducted at all of the MMRP sites.  See site cleanup strategies for further 
details.   
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Previous Studies 

Previous Studies  
2004 
• US Army Closed, Transferring and Transferred Range Site Inventory for Alaska Federal 
Scout Armories, Tech Law, Inc., December.  
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 AKCHK-001-R-01 
AKIACHAK EXPLOSIVES AREA 

 
 
This transferred range is located southwest of the 
Village of Akiachak and consists of 81 acres.  An 
interviewee indicated that training with TNT took 
place on one occasion in this area with Special 
Forces to breakup frozen mud.  Although a 
specific date of use was not provided, the 
interviewee noted that it occurred in the 1960s.  
Therefore, a date of 1965 was chosen as an 
estimated date of use.  This area consists of open 
water on the Kuskokwim River.  There have been 
no known munitions response actions at this 
range.  Department of Defense (DoD) has never 
owned or controlled this property. 

SITE DESCRIPTION 

 
 
 
 
 
An installation wide SI and Archive Search Report 
(ASR) will be assigned to this site.  No MEC or MC is expected at this site.  

 
 
REGULATORY DRIVER: CERCLA 
 
RAC SCORE: 2 - Serious 
 
CONTAMINANTS OF CONCERN:   
TNT 
 
MEDIA OF CONCERN: Sediment 
  
 
Phases Start  End  
PA................200303 ........ 200310  
SI .................200610 ........ 200809  
 
RC DATE:  200809   

STATUS 

CLEANUP STRATEGY
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AKCHK-002-R-01 
AKIACHAK WEAPONS QUALIFICATION 1 

 
 
This transferred range is located west of the 
Village of Akiachak and consists of 861 acres.  An 
interviewee indicated that this area was used for 
weapons qualification with M14s and M16s.  
Although specific dates of use were not provided, 
the interviewee identified another range that was 
used in this area in the 1960s.  Therefore, the 
years 1960 through 1969 were used as estimates.  
The majority of this area is undeveloped, but some 
of the range overlaps into open water.  There have 
been no known munitions response actions at this 
range.  DoD has never owned or controlled this 
property. 

SITE DESCRIPTION 

 
 
 
 
An installation wide SI will be assigned under 
AKCHK-001-R-01 & AKCHK-003-R-01 and an 
installation wide ASR will be assigned under 
AKCHK-001-R-01.  An RI/FS including the 
installation of groundwater monitoring wells will be completed followed by excavation and 
off-site waste transportation and disposal. 

 
 
REGULATORY DRIVER: CERCLA 
 
RAC SCORE: 5 – Negligible  
 
CONTAMINANTS OF CONCERN:   
Lead 
 
MEDIA OF CONCERN: Soil, 
Groundwater 
  
Phases Start  End  
PA ................200303......... 200310 
RI/FS............201010......... 201109  
RD................201510......... 201609 
RA(C) ...........201610......... 201709 
 
RC DATE:   201709 

STATUS 

CLEANUP STRATEGY
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AKCHK-003-R-01 
AKIACHAK WEAPONS QUALIFICATION 2 

 
 
This transferred range is located east of the 
Village of Akiachak and consists of 861 acres.  An 
interviewee indicated that this area was used for 
weapons qualification with M14s and M16s.  
Although specific dates of use were not provided, 
the interviewee identified another range that was 
used in this area in the 1960s.  Therefore, the 
years 1960 through 1969 were used as estimates.  
The majority of this area is undeveloped, but some 
of the range overlaps into open water.  There have 
been no known munitions response actions at this 
range.  DoD has never owned or controlled this 
property. 

SITE DESCRIPTION 

 
 
 
 
An installation wide SI will be assigned to this site 
and an installation wide ASR will be assigned 
under AKCHK-001-R-01.  An RI/FS including the 
installation of groundwater monitoring wells will be completed followed by excavation and 
off-site waste transportation and disposal. 

 
 
REGULATORY DRIVER: CERCLA  
 
RAC SCORE: 5 – Negligible 
 
CONTAMINANTS OF CONCERN:   
Lead 
 
MEDIA OF CONCERN: Soil, 
Groundwater 
 
Phases Start  End  
PA................200303 ........ 200310  
SI .................200610 ........ 200809  
R/FS.............201010 ........ 201109 
RD................201510 ........ 201609 
RA(C)...........201610 ........ 201709 
 
RC DATE:   201709 

STATUS 

CLEANUP STRATEGY
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ALAKA-001-R-01 
AKULURAK RANGE 

 
 
This transferred range is located near Akulurak, 
south of Alakanuk.  According to a former National 
and Alaskan Territorial Guardsman, the Alaska 
Territorial Guard (ATG) trained around Akulurak 
with .22 caliber weapons and bayonets.  Although 
the specific dates of use are unknown, estimated 
dates of 1942 to 1945 were used based on the 
approximate dates that the interviewee was in the 
Guard.  The size of this site has been estimated at 
197 acres.  There have been no known munitions 
response actions at the site.  DoD has never 
owned or controlled this property.  The interviewee 
stated that this area is a “ghost town” because all 
of the buildings are uninhabited. 

SITE DESCRIPTION 

 
 
 
 
An installation wide SI is assigned under other 
sites and an installation wide ASR will be assigned to this site.  No contamination is 
expected at this site.  

 
 
REGULATORY DRIVER: CERCLA 
 
RAC SCORE: 5 – Negligible  
 
CONTAMINANTS OF CONCERN:  
Lead  
 
MEDIA OF CONCERN:  Soil 
  
Phases Start  End  
PA................200303 ........ 200310  
SI .................200610 ........ 200809 
 
RC DATE:   200809 

STATUS 

CLEANUP STRATEGY
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ALAKA-002-R-01 
ALAKANUK PASS INTERIOR RANGE 

 
 
According to a former National and Alaskan 
Territorial Guardsman, training took place at this 
transferred range northwest of the Village of 
Alakanuk once a year.  Training occurred at night 
and involved the firing of M-1s and M-14s into river 
banks.  The training involved approximately 45 
men.  It was assumed that firing took place from 
50 feet back of the riverbank, and that munitions 
traveled 50 feet on the other side of the river, 
when firing at the banks.  Although the specific 
dates of use are unknown, estimated dates of 
1953 to 1973 were used based on the 
approximate dates that the interviewee was in the 
National Guard.  The size of this site has been 
estimated at 28 acres.  The interviewee indicated 
that cartridges and blanks expended in this area 
were picked up after the training exercises and 
nothing was left behind.  There have been no 
other known munitions response actions at the 
site.  DoD has never owned or controlled this property.  The area is primarily open water but 
also includes some undeveloped land.   

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA 
 
RAC SCORE: 5 – Negligible 
 
CONTAMINANTS OF CONCERN: 
Lead 
 
MEDIA OF CONCERN: Surface 
Water, Sediment  
  
Phases Start  End  
PA................200303 ........ 200310  
SI .................201410 ........ 201609  
 
RC DATE:  201609  

STATUS 

 
 
 
An installation wide SI is assigned to this site and an installation wide ASR will be assigned 
to ALAKA-001-R-01.  No contamination is expected at this site.  

CLEANUP STRATEGY
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ALAKA-003-R-01 
CASEY’S CHANNEL-ELUKOZUK RANGE 

 
 
This is a transferred range of 15,937 acres owned 
by the State of Alaska and the local Native 
Corporation.  Three National Guardsmen stated 
that small arms training was conducted at the 
north end of this range one to two days a year 
during the spring or fall.  They stated that firing 
was conducted with M-16s and 5.56 mm weapons, 
which were fired west, toward the Bering Sea.  
One former Guardsman also noted that 
approximately 25 personnel participated in each 
training exercise.  According to a former National 
Guardsman, small arms firing also occurred in the 
southern portion of this range once or twice a 
year, also for a day or two at a time.  He stated 
that M16s and M1s were fired toward the west 
from this area.  Two other former National 
Guardsmen, also recalled the same general use of 
this southern area.  The area identified by one as 
the northern firing area was larger than the area 
identified by another.  The larger area, drawn by one former Guardsman, was assumed to 
be accurate for purposes of this report, partly because he had lengthier experience in this 
area and more training opportunities.  This range is a combination of the northern and 
southern areas described by the interviewees.  The ranges were combined based on similar 
uses and munitions fired.  The years of construction and use of this range are assumed to 
be framed by the earliest and latest years served by these three interviewees: 1967 to 1991.  
However, because local training involving weapons stopped in 1988 in general, the end use 
for this range is assumed to be 1988.  It should be noted that the southern portion of this 
range was likely used for a shorter time period, as the first of the interviewees that recalled 
using the southern portion, one entered the Guard in 1980.  Both interviewees stated that 
expended materials, including brass, were picked up and returned to battalion headquarters 
after training was conducted.  This area is currently open water, although it also includes 
some undeveloped land. 

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA 
 
RAC SCORE:  5 – Negligible  
 
CONTAMINANTS OF CONCERN:   
Lead 
 
MEDIA OF CONCERN:  Sediment, 
Surface Water, Soil 
  
Phases Start  End  
PA................200303 ........ 200310  
SI .................201410 ........ 201609  
 
RC DATE:   201609 

STATUS 

 
 
 
CLEANUP STRATEGY

An installation wide SI is assigned to this site and an installation wide ASR will be assigned 
to ALAKA-001-R-01.  No contamination is expected at this site.  
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ALAKA-004-R-01 
ALAKANUK ARMORY TRAINING AREA 

 
 
This transferred range was located just south of 
the Alakanuk Federal Scout Armory.  According to 
an active National Guardsman, blanks were fired 
and smokes were used in this training area.  The 
guardsman did not provide additional information 
regarding this range.  Although the dates of use 
are unknown, estimated dates of 1984 to 1988 
were used based on the approximate date that 
the Guardsman joined the National Guard and the 
date they stopped using munitions as part of their 
training exercises in this area.  The size of this 
site has been estimated at 0.5 acres.  There have 
been no known munitions response actions at the 
site.  DoD has never owned or controlled this 
property.  Although this area is currently 
undeveloped, it is located close to the Village of 
Alakanuk. 

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA  
 
RAC SCORE: 4 - Low 
 
CONTAMINANTS OF CONCERN:   
MEC 
 
MEDIA OF CONCERN:  Soil, 
Groundwater 
  
Phases  Start  End  
PA................200303 ........ 200310  
SI .................201410 ........ 201609  
 
RC DATE:   201609 

STATUS 

 
 
 
An installation wide SI is assigned to this site and an installation wide ASR will be assigned 
to ALAKA-001-R-01.  No contamination is expected at this site.  

CLEANUP STRATEGY
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ALAKA-005-R-01 
ANUZUKANUK PASS RANGE 

 
 
This transferred range, located at Anuzukanuk 
Pass, northeast of the Village of Alakanuk, was 
used as a small arms range.  According to a former 
National Guardsman, they fired from the north 
shoreline southeast toward the river, It was 
assumed that the firing points were situated 50 feet 
back from the river on the riverbank.  The 
guardsman was unable to provide additional 
information regarding this site.  Although the dates 
of use are unknown, estimated dates of 1984 to 
1988 were used based on the approximate date 
that the guardsman joined the National Guard and 
the date they stopped using munitions as part of 
their training exercises in this area.  The size of 
this site has been estimated at 1,142 acres.  There 
have been no known munitions response actions 
at the site.  DoD has never owned or controlled this 
property.  This area is currently mostly open water 
on the Yukon River, but also includes some 
undeveloped land. 

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA  
 
RAC SCORE:  5 – Negligible 
 
CONTAMINANTS OF CONCERN:   
Lead 
 
MEDIA OF CONCERN:  Sediment 
  
Phases Start  End  
PA ................200303......... 200310  
SI .................201410......... 201609  
 
RC DATE:   201609 

STATUS 

 
 
 
 
An installation wide SI is assigned to this site and an installation wide ASR will be assigned 
to ALAKA-001-R-01.  No contamination is expected at this site.  

CLEANUP STRATEGY
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ALAKA-006-R-01 
ALAKANUK LANDING STRIP RANGE 

 
 
According to a former National Guardsman, small 
arms were fired from this transferred range located 
just south of the Village of Alakanuk.  The 
guardsman was unable to provide additional 
information regarding this range.  It was assumed 
that they fired to the south, away from the village 
and landing strip.  Although the dates of use are 
unknown, estimated dates of 1984 to 1988 were 
used based on the approximate date that the 
guardsman joined the National Guard and the date 
they stopped using munitions as part of their 
training exercises in this area.  The size of this site 
has been estimated at 858 acres.  There have 
been no known munitions response actions at the 
site.  DoD has never owned or controlled this 
property.  This area is currently undeveloped land, 
although it also includes some open water. 

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA  
 
RAC SCORE: 5 – Negligible 
 
CONTAMINANTS OF CONCERN:   
Lead 
 
MEDIA OF CONCERN:  Soil, 
Surface Water, Sediment 
  
Phases Start  End  
PA ................200303......... 200310  
SI .................201410......... 201609  
 
RC DATE:   201609 
 

STATUS 

 
 
 
An installation wide SI is assigned to this site and an installation wide ASR will be assigned 
to ALAKA-001-R-01.  No contamination is expected at this site.  

CLEANUP STRATEGY
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ALAKA-007-R-01 
ALAKANUK “OLD VILLAGE” RANGE 

 
 
This transferred range is located in the “Old 
Village” of Alakanuk.  According to a former 
National Guardsman, small arms blanks were fired 
during training exercises at this site after 1988.  
The guardsman was unable to provide additional 
information about this range.  It was assumed that 
the training exercises at this site continued until 
1994, when the guardsman retired from the 
National Guard.  The size of this site has been 
estimated at 111 acres.  There have been no 
known munitions response actions at the site.  
DoD has never owned or controlled this property.  
There are structures in the “Old Village” area, but 
they are primarily unused.  This range also 
includes some open water. 

SITE DESCRIPTION 

 
 
 
An installation wide SI is assigned to this site and 
an installation wide ASR will be assigned to ALAKA-001-R-01.  No contamination is 
expected at this site.  

 
 
REGULATORY DRIVER: CERCLA  
 
RAC SCORE: 5 – Negligible 
 
CONTAMINANTS OF CONCERN:   
Lead 
 
MEDIA OF CONCERN:  Soil, 
Surface Water, Sediment 
  
Phases Start  End  
PA................200303 ........ 200310  
SI .................201410 ........ 201609  
 
RC DATE:   201609 
 

STATUS 

CLEANUP STRATEGY
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ALAKA-008-R-01 

APROKA PASS TRAINING AREA 
 

 
This is a transferred range of 2,339 acres 
northeast of the Village of Alakanuk.  According to 
a former National Guardsman, this area was used 
for annual training exercises during a week in 
February or March.  During these training 
exercises, blanks were fired from M16A1s, aerial 
flares were used for night illumination, and small 
practice trip-wire detonators were used within the 
training camp perimeter.  The guardsman 
estimated the area of this training area.  He stated 
that all of the munitions were fired within the camp 
area.  The years of construction and use of this 
range is assumed to be framed by the earliest and 
latest years served by the guardsman: 1967 to 
1991.  However, because local training involving 
weapons stopped in 1988 in general, the end use 
for this range is assumed to be 1988.  There have 
been no known munitions response actions at this 
range.  This area is currently mostly undeveloped 
land, although it also includes some open water on Aproka Pass. 

SITE DESCRIPTION 
 

 
REGULATORY DRIVER: CERCLA  
 
RAC SCORE: 2 - Serious 
 
CONTAMINANTS OF CONCERN:   
MEC 
 
MEDIA OF CONCERN:  Soil, 
Sediment, Groundwater 
  
Phases Start  End  
PA................200303 ........ 200310  
SI .................201410 ........ 201609  
 
RC DATE:   201609 
 

STATUS 

 
 
 
An installation wide SI is assigned to this site and an installation wide ASR will be assigned 
to ALAKA-001-R-01.  No contamination is expected at this site.  

CLEANUP STRATEGY
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ALAKA-009-R-01 
LAMONT SLOUGH TRAINING AREA 

 
 
This is a transferred range of 461 acres east of the 
Village of Alakanuk.  According to a former 
National Guardsman, this area was once used for 
annual training exercises during a week in 
February or March.  During these training 
exercises, blanks were fired from M16A1s, aerial 
flares were used for night illumination, and small 
practice trip-wire demolition devices were used 
within the training camp perimeter.  The year of 
construction and use of this range is assumed to 
be 1977, which is midway between the year the 
guardsman joined the National Guard, 1967, and 
the year that live fire exercises ended in the area, 
1988.  The guardsman estimated the area of this 
training area.  There have been no known 
munitions response actions at this range.  This 
area is currently mostly undeveloped land, 
although it also includes some open water on 
Lamont Slough. 

SITE DESCRIPTION  
 
REGULATORY DRIVER:  
 
RAC SCORE: 2 - Serious 
 
CONTAMINANTS OF CONCERN:   
MEC 
 
MEDIA OF CONCERN: Soil, 
Surface Water, Sediment 
  
Phases Start  End  
PA ................200303......... 200310  
SI .................200610......... 200809  
 
RC DATE:   200809 

STATUS 

 
 
 
An installation wide SI is assigned to this site and an installation wide ASR will be assigned 
to ALAKA-001-R-01.  No contamination is expected at this site.  

CLEANUP STRATEGY
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ATMAU-001-R-01 
ATMAUTLUAK BLUFFS RANGE 

 
 

This transferred range of 1,509 acres is located 
approximately three miles north of the Village of 
Atmautluak.  According to serveral former or active 
National Guardsmen, small arms weapons 
qualification was conducted here.  Firing was into 
a small bluff to the north and was conducted here 
in the winter with M16’s.  The dates of construction 
and use of this range are based on an estimate for 
the years that the former National Guardsmen 
served in the Guard, from approximately 1980 to 
1990.  There have been no known munitions 
response actions at this range.  The DoD has 
never owned or controlled this property.  This area 
currently consists of open water and some 
undeveloped land. 

SITE DESCRIPTION 

 
 
 
 
An installation wide SI is assigned to this site and 
an installation wide ASR is assigned under ATMAU-002-R-01.  An RI/FS will be completed 
followed by excavation and off-site waste transportation and disposal.   

 
 
REGULATORY DRIVER: CERCLA  
 
RAC SCORE: 5 – Negligible 
 
CONTAMINANTS OF CONCERN:   
Lead 
 
MEDIA OF CONCERN:  Surface 
Water, Sediment 
  
Phases Start  End  
PA................200303 ........ 200311  
SI .................200610 ........ 200809  
RI/FS............201010 ........ 201109  
RD................201510 ........ 201609  
RA(C)...........201610 ........ 201709  
 
RC DATE: 201709 

STATUS 

CLEANUP STRATEGY
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ATMAU-002-R-01 
ATMAUTLUAK QUALIFICATION RANGE 

 
 
This transferred range of 1,235 acres is located 
approximately one mile north of the Village of 
Atmautluak.  According to a former National 
Guardsman, small arms weapons qualifications 
were conducted here.  Targets were set up at this 
range, approximately 25 meters from the firing 
point.  It was assumed that firing was toward the 
northeast.  This range was assumed to be used 
only in 1986 based on input from the interviewee.  
There have been no known munitions response 
actions at this range.  DoD has never owned or 
controlled this area.  This area is currently open 
water and some undeveloped land.   

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA 
 
RAC SCORE: 5 – Negligible  
 
CONTAMINANTS OF CONCERN:   
Lead 
 
MEDIA OF CONCERN: Sediment, 
Surface Water 
  
Phases Start  End  
PA................200303 ........ 200311  
SI .................200610 ........ 200809  
 
RC DATE: 200809 

STATUS 

 
 
 
 
CLEANUP STRATEGY

An installation wide SI and ASR are assigned to 
this site.  No contamination is expected at this 
site.    
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 BRVGM-001-R-01 
MANEUVER AREA 

 
 
This transferred maneuver area is located 
northwest of Brevig Mission and was in use from 
the late 1950s to 1992 according to interviewees 
and a memorandum dated March 27, 1992 with an 
attached map of the site.  Training included the 
use of small arms with blanks and smoke 
grenades.  The size of this maneuver area has 
been estimated at 49 acres.  There have been no 
known munitions response at this range.  DoD has 
never owned or controlled this property.  This site 
is currently undeveloped. 

SITE DESCRIPTION 

 
 
 
 
An installation wide SI and ASR are assigned to 
this site.  No contamination is expected at this site.    

 
 
REGULATORY DRIVER: CERCLA 
 
RAC SCORE: 2 - Serious 
 
CONTAMINANTS OF CONCERN:   
MEC 
 
MEDIA OF CONCERN:  Soil 
  
Phases Start  End  
PA................200303 ........ 200310  
SI .................200610 ........ 200809  
 
RC DATE:   200809 

STATUS 

CLEANUP STRATEGY

 
 

Alaska ARNG - DERP Installation Action Plan 
29 



BRVGM-002-R-01 
WINTER FIRING RANGE 

 
 
This transferred small arms range is located 
northeast of the Village of Brevig Mission.  
According to a memorandum dated March 27, 
1992 with an attached map of the site, this range 
was used in 1992 during the winter months.  It is 
unknown whether live ammunition or blanks were 
used at this site.  The size of this range is 
estimated at 60 acres.  There have been no known 
munitions response at this range.  DoD has never 
owned or controlled this property.  This site is 
currently undeveloped 

SITE DESCRIPTION 

 
 
 
 
An installation wide SI will be assigned to this site.  
An installation wide ASR is be assigned to 
BRVGM-001-R-01.  No contamination is expected at this site.    

 
 
REGULATORY DRIVER: CERCLA 
 
RAC SCORE: 5 – Negligible   
 
CONTAMINANTS OF CONCERN:   
Lead 
 
MEDIA OF CONCERN:  Soil 
  
Phases Start  End  
PA ................200303......... 200310  
SI .................201410......... 201609  
 
RC DATE:   201609 

STATUS 

CLEANUP STRATEGY
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CHEFR-001-R-01 

CHEECHING MOUNTAIN TRAINING AREA 1 
 
 

This is a transferred range of 85 acres.  According 
to a former National Guardsman, Guard personnel 
camped at this range at the northern base of 
Cheeching Mountain, south-southeast of the 
Village of Chefornak.  The guardsman stated that 
blanks were fired here.  It was assumed that this 
range was in use from the year the guardsman 
joined the Guard in 1957, until 1985, the year he 
retired from the National Guard.  The guardsman 
stated that the brass at this site was policed; 
however, there have been no other known 
munitions response actions at this range.  DoD has 
never owned or controlled this area.  This area is 
currently undeveloped land. 

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA 
 
RAC SCORE: 5 – Negligible  
 
CONTAMINANTS OF CONCERN:   
Lead 
 
MEDIA OF CONCERN: Soil 
  
Phases Start  End  
PA ................200303......... 200311  
SI .................201410......... 201609  
 
RC DATE: 201609 

STATUS 

 
 
 
 
CLEANUP STRATEGY

An installation wide SI is assigned to this site.  An installation wide ASR is assigned to 
CHEFR-005-R-01.  No contamination is expected at this site.    
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CHEFR-002-R-01 
CHEECHING MOUNTAIN TRAINING AREA 2 

 
 
This is a transferred range of 32 acres.  According 
to, a former National Guardsman, Guard 
personnel camped at this range at the southern 
base of Cheeching Mountain, southeast of the 
Village of Chefornak.  The guardsman stated that 
blanks were fired here.  It was assumed that this 
range was in use from the year the guardsman 
joined the Guard in 1957, until 1985, the year he 
retired from the National Guard.  The guardsman 
stated that the brass at this site was policed; 
however, there have been no other known 
munitions response actions at this range.  DoD 
has never owned or controlled this area.  This 
area is currently undeveloped land 

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA  
 
RAC SCORE: 5 – Negligible 
 
CONTAMINANTS OF CONCERN: 
Lead 
 
MEDIA OF CONCERN: Soil, 
Groundwater 
 
Phases Start  End  
PA ................200303 ........ 200311  
SI .................201410 ........ 201609  
 
RC DATE: 201609 

STATUS 

 
 
 
An installation wide SI is assigned to this site.  An 
installation wide ASR is assigned to CHEFR-005-
R-01.  No contamination is expected at this site.    

CLEANUP STRATEGY
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CHEFR-003-R-01 
CHEECHING SITE TRAINING AREA 

 
 
This is a transferred range of 75 acres.  According 
to former National Guardsmen, Guard personnel 
camped and trained during an “Aggressors’ Camp” 
at this range at the “Cheeching Site,” which is 
south-southeast of the Village of Chefornak.  The 
guardsmen indicated that blanks were fired here, 
and smokes, dummy grenades, and “flashbangs” 
were also used.  It was assumed that this range 
was in use from the year the guardsman joined the 
Guard in 1957, until 1985, the year he retired from 
the National Guard.  There have been no known 
munitions response actions at this range.  DoD has 
never owned or controlled this area.  This area is 
currently undeveloped land.   

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA  
 
RAC SCORE: 4 - Low 
 
CONTAMINANTS OF CONCERN:   
MEC 
 
MEDIA OF CONCERN: Soil, 
Groundwater 
  
Phases Start  End  
PA ................200303......... 200311  
SI .................201410......... 201609  
 
RC DATE:   201609 
 

STATUS 

 
 
 
An installation wide SI is assigned to this site.  An 
installation wide ASR is assigned to CHEFR-005-
R-01.  No contamination is expected at this site.    

CLEANUP STRATEGY
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CHEFR-004-R-01 

CHEFORNAK QUALIFICATION RANGE 1 
 

 
This is a transferred range of 433 acres.  
According to a former National Guardsman, 
weapons qualification using small arms was 
conducted at this range west-southwest of the 
Village of Chefornak, usually several times a year.  
He noted that there were two firing points at this 
range, one that fired to the south and another that 
fired to the southeast, both into nearby bluffs.  It 
was assumed that this range was in use from the 
year the guardsman joined the Guard in 1957, 
until 1985, the year he retired from the National 
Guard.  There have been no known munitions 
response actions at this range.  DoD has never 
owned or controlled this area.  This area is 
currently undeveloped land. 

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA 
 
RAC SCORE: 5 – Negligible  
 
CONTAMINANTS OF CONCERN:   
Lead 
 
MEDIA OF CONCERN:  Soil 
  
Phases Start  End  
PA................200303 ........ 200311  
RI/FS............201010 ........ 201109  
RD................201510 ........ 201609 
RA(C)...........201610 ........ 201709  
 
RC DATE: 201709 

STATUS 

 
 
 
 
An installation wide SI is assigned to another site.  An installation wide ASR is assigned to 
CHEFR-005-R-01.  An RI/FS including the installation of groundwater monitoring wells will 
be completed followed by excavation and off-site waste transportation and disposal. 

CLEANUP STRATEGY
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CHEFR-005-R-01 
CHEFORNAK QUALIFICATION RANGE 2 

 
 
This is a transferred range of 20 acres.  According 
to a former National Guardsman, weapons 
qualification using small arms was conducted at 
this range southwest of the Village of Chefornak, 
usually several times a year.  He noted that the 
firing direction at this range was roughly to the 
west, into bluffs.  It was assumed that this range 
was in use from the year the guardsman joined the 
Guard in 1957, until 1985, the year he retired from 
the National Guard.  There have been no known 
munitions response actions at this range.  DoD 
has never owned or controlled this area.  This 
area is currently undeveloped land. 

SITE DESCRIPTION 

 
 
 
 
 
An installation wide SI and ASR are assigned to 
this site.  An RI/FS including the installation of groundwater monitoring wells will be 
completed followed by excavation and off-site waste transportation and disposal. 

 
 
REGULATORY DRIVER: CERCLA 
 
RAC SCORE: 5 – Negligible  
 
CONTAMINANTS OF CONCERN:   
Lead 
 
MEDIA OF CONCERN:  Soil 
  
Phases Start  End  
PA................200303 ........ 200311  
SI .................200610 ........ 200809  
RI/FS............201010 ........ 201109  
RD................201510 ........ 201609  
RA(C)...........201610 ........ 201709  
 
RC DATE:   201709 

STATUS 

CLEANUP STRATEGY

  
 
 

Alaska ARNG - DERP Installation Action Plan 
35 



CHEFR-006-R-01 

KINIA MOUNTAIN CAMP RANGE 
 

 
This is a transferred range of 1,082 acres 
northeast of the Village of Chefornak.  According 
some former National Guardsmen, maneuvers 
conducted in this area during one week training 
exercises involved the firing of blanks, as well as 
the use of smokes and flares.  Special Forces 
trained in this area with the National Guard, and 
“war games” were conducted.   An interviewee 
stated that brass was picked up from this area.  
No munitions response actions are known to have 
taken place at this site.  It was assumed that this 
range was in use from the year the guardsman 
joined the Guard in 1957, until 1985, when the 
guardsman indicated that the final exercises were 
conducted.  DoD has never owned or controlled 
this area.  This area is currently undeveloped land 
but also includes some open water. 

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA 
 
RAC SCORE: 5 – Negligible  
 
CONTAMINANTS OF CONCERN: 
MEC 
 
MEDIA OF CONCERN: Soil, 
Groundwater 
  
Phases Start  End  
PA................200303 ........ 200311  
SI .................201410 ........ 201609  
 
RC DATE:   201609 
 

STATUS 

 
 
 
 
An installation wide SI is assigned to this site.  An installation wide ASR is assigned to 
CHEFR-005-R-01.  No contamination is expected at this site.    

CLEANUP STRATEGY
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CHEFR-007-R-01 
TERN MOUNTAIN AGGRESSORS CAMP 

 
 
This is a transferred range of 13 acres.  According 
to former National Guardsmen, Guard personnel 
camped and trained during an “Aggressors’ Camp” 
at this range south of the Village of Chefornak.  
The guardsman indicated that blanks were fired 
here, and smokes, dummy grenades, and 
“flashbangs” were also used.  It was assumed that 
this range was in use from the year the 
guardsman joined the Guard in 1957, until 1985, 
the year the guardsman retired from the National 
Guard.  DoD has never owned or controlled this 
area.  There have been no known munitions 
response actions at this range.  This area is 
currently undeveloped land. 

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA 
 
RAC SCORE:  4 – Low  
 
CONTAMINANTS OF CONCERN:   
MEC 
 
MEDIA OF CONCERN:    Soil, 
Groundwater  
  
Phases Start  End  
PA................200303 ........ 200311  
SI .................200610 ........ 200809  
 
RC DATE:   200809 

STATUS 

 
 
 
An installation wide SI is assigned to this site.  An 
installation wide ASR is assigned to CHEFR-005-
R-01.  No contamination is expected at this site.    

CLEANUP STRATEGY
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CHEVK-001-R-01 

CHEVAK RANGE 1 
 

 
This transferred rifle range is located south-
southwest of the Village of Chevak and comprises 
approximately 4 acres.  Small arms (M14s and 
M16s) were fired into a bluff during weapons 
qualification training.  It was assumed that this 
range was used from 1953 until 1992, based on 
the earliest service dates of the oldest of the 
interviewees and the approximate year that live 
fire exercises ended in the area and munitions 
were removed from the armory.  It was also 
mentioned that smokes were used at this range.  
DoD has never been owned or controlled this land.  
Although there have been no known munitions 
response actions at this range, it was mentioned 
that brass was collected after firing.  The area is 
currently undeveloped.   

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA 
 
RAC SCORE: 4 - Low 
 
CONTAMINANTS OF CONCERN:   
Lead, MEC 
 
MEDIA OF CONCERN: Soil, 
Groundwater 
  
Phases Start  End  
PA................200303 ........ 200311  
SI .................200610 ........ 200809  
RI/FS............201010 ........ 201109  
RD................201510 ........ 201609  
RA(C)...........201610 ........ 201709  
 
RC DATE:   201709 

STATUS 

 
 
 
 
An installation wide SI is assigned to this site.  An installation wide ASR is assigned to 
CHEVK-002-R-01.  An RI/FS including the installation of groundwater monitoring wells will 
be completed followed by excavation and off-site waste transportation and disposal. 

CLEANUP STRATEGY
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CHEVK-002-R-01 

CHEVAK RANGE 2 
 
 

This transferred rifle range is located north of the 
Village of Chevak and comprises approximately 3 
acres.  Small arms (M16s) were fired into the 
hillside during weapons qualification training in 
1989.  The date is estimated based upon the 
interviewee’s statement that weapons qualification 
took place only once during his tenure, which 
began in 1989.  DoD has never owned or 
controlled this land.  Although there have been no 
known munitions response actions at this range, it 
was mentioned that brass was collected after 
firing.  The area is currently undeveloped land but 
also includes some open water. 

SITE DESCRIPTION 

 
 
 
An installation wide SI and ASR are assigned to 
this site.  No contamination is expected at this site.    

 
 
REGULATORY DRIVER: CERCLA 
 
RAC SCORE: 5 – Negligible  
 
CONTAMINANTS OF CONCERN:   
Lead 
 
MEDIA OF CONCERN: Soil, 
Groundwater 
  
Phases Start  End  
PA................200303 ........ 200311  
SI .................200610 ........ 200809 
 
RC DATE:   200809 

STATUS 

CLEANUP STRATEGY
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CHEVK-003-R-01 
CHEVAK RANGE 3 

 
 

This transferred rifle range is located northeast of 
the Village of Chevak and comprises 
approximately 3 acres.  Small arms (M16s) were 
fired during weapons qualification training.  It was 
assumed that this range was used from the 1956 
until 1992, based on the earliest service date of 
the oldest of the interviewees and the approximate 
year that live fire exercises ended in the area and 
munitions were removed from the armory.  DoD 
has never owned or controlled this land.  Although 
there have been no known munitions response 
actions at this range, it was mentioned that brass 
was collected after firing.  The area is currently 
undeveloped.   

SITE DESCRIPTION 

 
 
 
 
An installation wide SI is assigned to another site.  
An installation wide ASR is assigned to CHEVK-002-R-01.  An RI/FS including the 
installation of groundwater monitoring wells will be completed followed by excavation and 
off-site waste transportation and disposal. 

 
 
REGULATORY DRIVER: CERCLA  
 
RAC SCORE: 5 – Negligible  
 
CONTAMINANTS OF CONCERN:   
Lead 
 
MEDIA OF CONCERN: Soil, 
Groundwater 
  
Phases Start  End  
PA................200303 ........ 200311   
RI/FS............201010 ........ 201109  
RD................201510 ........ 201609  
RA(C)...........201610 ........ 201709  
 
RC DATE:   201709 

STATUS 

CLEANUP STRATEGY
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EEKSA-001-R-01 
EEK AIRSTRIP MANEUVER AREA 

 
 
This transferred range is located southeast of the 
armory, adjacent to the airstrip and consists of 38 
acres.  According to an interviewee, training 
maneuvers, wherein snipers were identified and 
eliminated, were conducted in this area using 
blanks in approximately 1988.  This range is 
located on undeveloped land and residential-type 
property and there have been no known munitions 
response actions at this range.  DoD has never 
owned or controlled this property. 

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA  
 
RAC SCORE: 5 - Negligible 
 
CONTAMINANTS OF CONCERN: 
Lead 
 
MEDIA OF CONCERN: Soil 
  
Phases Start  End  
PA................200303 ........ 200310  
SI .................201410 ........ 201609  
 
RC DATE: 201609 
 

STATUS 

 
 
 
An installation wide SI is assigned to this site.  An 
installation wide ASR is assigned to EEKSA-004-
R-01.  No contamination is expected at this site.   

CLEANUP STRATEGY
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EEKSA-002-R-01 
EEK EXPLOSIVES TRAINING AREA 

 
 
This transferred range is in the center of the 
Village of Eek and consists of approximately 2 
acres.  According to two interviewees, Special 
Forces conducted detonation of TNT training in a 
dry lake in this area during the late 1970s or early 
1980s.  One of the interviewees indicated that at 
the time of this training, the village was much 
smaller than present day.  Another interviewee 
also confirmed that the Guardsmen from Napakiak 
trained with the Special Forces in maneuvers with 
explosives in Eek; however, an exact location and 
timeframe was not provided.  This range is located 
on undeveloped land and residential-type property 
and there have been no known munitions 
response actions at this range.  DoD has never 
owned or controlled this property. 

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA 
 
RAC SCORE: 3 - Moderate 
 
CONTAMINANTS OF CONCERN:   
MEC 
 
MEDIA OF CONCERN: Soil, 
Groundwater 
  
Phases Start  End  
PA................200303 ........ 200310  
SI .................201410 ........ 201609  
 
RC DATE:   201609 
    

STATUS 

 
 
 
 
 
CLEANUP STRATEGY

An installation wide SI is assigned to this site.  An installation wide ASR is assigned to 
EEKSA-004-R-01.  No contamination is expected at this site.   
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EEKSA-003-R-01 

EEK MANEUVER AREA 
 

 
This transferred range is located southeast of the 
Village of Eek and consists of 385 acres.  
According to an interviewee, this area was used 
for bivouac training with blanks being fired during 
maneuvers.  Since specific dates of use were not 
provided by the interviewee, the earliest date of 
service for the interviewee (1965) was used as the 
beginning date for this range.  The ending date 
was assumed to be when weapons were generally 
removed from the armories (1992).  This area 
remains undeveloped and there have been no 
known munitions response actions at this range.  
DoD has never owned or controlled this property. 

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA  
 
RAC SCORE: 5 - Negligible 
 
CONTAMINANTS OF CONCERN:    
Lead 
 
MEDIA OF CONCERN: Soil 
  
Phases Start  End  
PA................200303 ........ 200310  
SI .................201410 ........ 201609  
 
RC DATE:   201609 
    

STATUS 

 
 
 
An installation wide SI is assigned to this site.  An 
installation wide ASR is assigned to EEKSA-004-
R-01.  No contamination is expected at this site.   

CLEANUP STRATEGY
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EEKSA-004-R-01 
EEK PATROL AREA 

 
 
This transferred range is located northwest of the 
Village of Eek and consists of 46 acres.  According 
to an interviewee, this area was used for patrolling 
and defensive actions using blanks.  Although the 
dates of use for this area were not specified, the 
interviewee’s dates of tenure with the AKARNG, 
from 1960 to 1985, were used as estimates.  This 
area remains undeveloped and there have been no 
known response actions at this range.  DoD has 
never owned or controlled this property. 

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA 
 
RAC SCORE: 5 – Negligible  
 
CONTAMINANTS OF CONCERN:   
Lead 
 
MEDIA OF CONCERN:  Soil 
 
Phases Start  End  
PA ................200303......... 200310  
SI .................200610......... 200809  
 
RC DATE:   200809 

STATUS 

 
 
 
 
An installation wide SI and ASR are assigned to 
this site. No contamination is expected at this site.   

CLEANUP STRATEGY
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EEKSA-005-R-01 

EEK QUALIFICATION RANGE 
 

 
This transferred range is located northwest of the 
Village of Eek and consists of 856 acres.  
According to interviewees, rifle qualification with 
M16s took place toward the bluff during the winter 
in this area in the 1980s.  Although the majority of 
this range is undeveloped land, the firing point is 
on the open water of the Eek River.  There have 
been no known munitions response actions at this 
range.  DoD has never owned or controlled this 
property. 

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA 
 
RAC SCORE: 5 – Negligible  
 
CONTAMINANTS OF CONCERN: 
Lead 
 
MEDIA OF CONCERN: Soil   
  
Phases Start  End  
PA................200303 ........ 200310  
RI/FS............201010 ........ 201109 
RD................201510 ........ 201609  
RA(C)...........201610 ........ 201709  
 
RC DATE:   201709 

STATUS 

 
 
 
An installation wide SI is assigned to another site.  
An installation wide ASR is assigned to EEKSA-
004-R-01.   An RI/FS including the installation of 
groundwater monitoring wells will be completed 
followed by excavation and off-site waste 
transportation and disposal. 

CLEANUP STRATEGY
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EEKSA-006-R-01 
EEK SMALL ARMS FIRING RANGE 

 
 
This transferred range is located northwest of the 
Village of Eek and consists of 857 acres.  
According to an interviewee, firing of M16s and 
M1s occurred in this area near the rifle 
qualification range in 1988.  The majority of this 
area remains undeveloped with a small portion 
extending over the Eek River.  There have been 
no known munitions response actions at this 
range.  DoD has never owned or controlled this 
property. 

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA 
 
RAC SCORE: 5 – Negligible Risk 
 
CONTAMINANTS OF CONCERN: 
Lead 
 
MEDIA OF CONCERN: Soil 
  
Phases Start  End  
PA................200303 ........ 200310  
SI .................200610 ........ 200809  
RI .................201010 ........ 201109  
RD................201510 ........ 201609  
RA(C)...........201610 ........ 201709  
 
RC DATE:   201709 

STATUS 

 
 
 
 
An installation wide SI is assigned to this site.  An 
installation wide ASR is assigned to EEKSA-004-
R-01.   An RI/FS including the installation of 
groundwater monitoring wells will be completed 
followed by excavation and off-site waste 
transportation and disposal. 

CLEANUP STRATEGY

 
 

Alaska ARNG - DERP Installation Action Plan 
46 



ELIMA-001-R-01 
MANEUVER AREA A 

 
 
This transferred maneuver area is located 
northeast of Elim and was used for annual training 
in which blanks and smoke grenades were used.  
According to the interviewee, this area was used 
from approximately 1980 to 1983.  The size of this 
range has been estimated at approximately 96 
acres.  There have been no known munitions 
response at this area.  This site is currently 
undeveloped.  DoD has never owned or controlled 
this property. 

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA 
 
RAC SCORE:  4 - Low 
 
CONTAMINANTS OF CONCERN:   
MEC 
 
MEDIA OF CONCERN:  Soil 
  
Phases Start  End  
PA................200303 ........ 200310  
SI .................201410 ........ 201609  
   
 
RC DATE:   201609 

STATUS 

 
 
 
 
An installation wide SI is assigned to this site.  An 
installation wide ASR is assigned to ELIMA-003-R-
01.   No contamination is expected at this site.  

CLEANUP STRATEGY
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ELIMA-002-R-01 

MANEUVER AREA B 
 

 
This transferred maneuver area is located north of 
the Moses Point landing strip.  According to an 
interviewee, this area was used for annual 
training, utilizing M16s with live ammunition and 
smoke grenades.  This area was used in 1986.  
The size of this maneuver area has been 
estimated at approximately 267 acres.  There 
have been no known munitions response at this 
site.  DoD has never owned or controlled this 
property.  This site currently remains 
undeveloped. 

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA 
 
RAC Score: 3 - Moderate 
 
CONTAMINANTS OF CONCERN:   
MEC, Lead 
 
MEDIA OF CONCERN:  Soil, 
Groundwater 
  
Phases Start  End  
PA................200303 ........ 200311  
SI .................201410 ........ 201609  
 
RC DATE:   201609 
 

STATUS 

 
 
 
An installation wide SI is assigned to this site.  An 
installation wide ASR is assigned to ELIMA-003-
R-01.   No contamination is expected at this site.  

CLEANUP STRATEGY
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ELIMA-003-R-01 
SMALL ARMS RANGE A 

 
 
This transferred 300-meter small arms range is 
located just east of Elim.  According to an ia 
guardsman, live fire was used in an easterly 
direction over the frozen water of Norton Bay at 
temporary targets during the winter.  The firing 
point was on the ice.  This range was used from 
approximately 1972 to 1992, based on the 
guardsman years of service in the National Guard.  
The size of this range has been estimated at 854 
acres and currently consists of open water.  There 
have been no known munitions response actions 
at this range.  DoD has never owned or controlled 
this property. 

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA 
 
RAC SCORE: 5 - Negligible 
 
CONTAMINANTS OF CONCERN:   
Lead 
 
MEDIA OF CONCERN: Sediment 
  
Phases Start  End  
PA................200303 ........ 200310  
SI .................200610 ........ 200809  
 
RC DATE:   200809 

STATUS 

 
 
 
An installation wide SI and ASR are assigned to 
this site.  No contamination is expected at this site.  

CLEANUP STRATEGY
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ELIMA-004-R-01 

SMALL ARMS RANGE B 
 

 
This transferred small arms range was a 
qualifications range located north of Small Arms 
Range A.  According to an interviewee, M16s with 
live fire were used here.  Firing was conducted 
from a gravel pit into a cut in the hillside.  
According to an interviewee this range was used 
in 1975.  The size of this range has been 
estimated at approximately 83 acres.  There have 
been no known munitions response actions at this 
range.  DoD has never owned or controlled this 
property.  This site currently remains undeveloped. 

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA 
 
RAC SCORE: 5 – Negligible  
 
CONTAMINANTS OF CONCERN:   
Lead 
 
MEDIA OF CONCERN: Soil, 
Groundwater 
 
Phases Start  End  
PA................200303 ........ 200310  
SI .................200610 ........ 200809  
 
RC DATE:   200809 

STATUS 

 
 
 
 
An installation wide SI is assigned to this site.  An 
installation wide ASR is assigned to ELIMA-003-R-
01.   No contamination is expected at this site.  

CLEANUP STRATEGY
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EMMNK-001-R-01 
KWIGUK PASS NORTH INLET RANGE 

 
 
This transferred range was located west of the 
Village of Emmonak, in an inlet on the north side 
of Kwiguk Pass.  According to a former National 
Guardsman, training involved firing small arms 
such as M-16A1s, M-60s, zeroing in rifles, and 
firing practice rifle grenades toward the east 
across the inlet.  It was assumed that the firing 
occurred from 50 feet back on the western 
shoreline and into a bank on the east side.  
Although the specific dates of use are unknown, 
estimated dates of 1958 to the 1982 were based 
on the interviewee’s tenure in the National Guard.  
The size of this site has been estimated at 11 
acres.  The interviewee stated that ammunition, 
including spent cartridges, was removed from the 
area after training exercises.  There have been no 
known munitions response actions at the site.  
DoD has never owned or controlled this property.  
The site is currently undeveloped and is primarily open water.   

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA 
 
RAC SCORE: 4 - Low 
 
CONTAMINANTS: MEC, Lead 
 
MEDIA OF CONCERN:  Soil 
 
Phases Start  End  
PA................200303 ........ 200310  
RI/FS............201010 ........ 201109 
 
RC DATE:   201109 

STATUS 

 
 
 
 
 
CLEANUP STRATEGY

An installation wide SI is assigned to another site.  An installation wide ASR is assigned to 
EMMNK-008-R-01.   A MEC Site Characterization and Removal Assessment will be 
completed to confirm that a concentrated area of contamination does not exist.  The site will 
then be closed out.     
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EMMNK-002-R-01 
KAWOKHAWIK RANGE 
 

 
The firing point for this small arms range is 
located at the mouth of Kwiguk Pass, west of the 
Village of Emmonak.  As described by a National 
Guardsman, the range fan extends west out over 
the Bering Sea and the mouth of Kwiguk Pass.  
Firing points included locations on the northern 
and southern sides of Kwiguk Pass, as well as 
along a north-south line between those two 
locations on Kwiguk Pass in the winter.  Although 
the specific dates of use are unknown, estimated 
dates of 1980 to 1988 were used based on the 
approximate date that the interviewee joined the 
National Guard and the date when firing activities 
ended in this area.  The size of this site has been 
estimated at 1,915 acres.  There have been no 
known munitions response actions at the site.  
DoD has never owned or controlled this property.  
The site is currently undeveloped and is partly 
open water. 

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA 
 
RAC SCORE: 5 – Negligible  
 
CONTAMINANTS OF CONCERN:   
Lead 
 
MEDIA OF CONCERN:  Sediment 
 
Phases Start  End  
PA................200303 ........ 200310  
SI .................201410 ........ 201609  
 
RC DATE:   201609 

STATUS 

 
 
 
 
An installation wide SI is assigned to this site.  An installation wide ASR is assigned to 
EMMNK-008-R-01.   No contamination is expected at this site.   

CLEANUP STRATEGY

 

Alaska ARNG - DERP Installation Action Plan 
52 



EMMNK-003-R-01 
KWIGUK PASS JOINT EXERCISE RANGE 

 
 
This transferred range was located west of the 
Village of Emmonak.  According to a National 
Guardsman, training was conducted once a year 
with Alakanuk personnel in this area, and involved 
firing small arms munitions such as 5.56mm and 
7.62mm ammunition.  Firing occurred from the 
southwest riverbank to the northeast.  The 
guardsman stated that this range was used from 
1984 to 1988.  The size of this site has been 
estimated at 2,454 acres.  There have been no 
known munitions response actions at the site.  
DoD has never owned or controlled this property.  
The site is currently undeveloped and is partly 
open water. 

SITE DESCRIPTION 

 
 
 
 
An installation wide SI is assigned to this site.  An 
installation wide ASR is assigned to EMMNK-008-R-01.   No contamination is expected at 
this site.   

 
 
REGULATORY DRIVER: CERCLA  
 
RAC SCORE: 5 – Negligible  
 
CONTAMINANTS OF CONCERN:   
Lead 
 
MEDIA OF CONCERN: Soil 
  
Phases Start  End  
PA................200303 ........ 200310  
SI .................201410 ........ 201609  
 
RC DATE:   201609 
 

STATUS 

CLEANUP STRATEGY
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EMMNK-004-R-01 
KWIGUK PASS RANGE 
 

 
This transferred range was located west of the 
Village of Emmonak, on Kwiguk Pass.  According 
to a former National Guardsman, training involved 
firing small arms into a river bank and setting off 
flares.  The interviewee recalled firing M-16s, M-
1s, and M-14s here, and that training at this range 
occurred approximately once per year.  It was 
assumed that munitions were fired from 50 feet 
back of the shoreline, and went 50 feet into the 
opposite bank of the river.  Although the specific 
dates of use are unknown, estimated dates of 
1968 to 1973 were used based on the guardsman 
tenure in the National Guard.  The size of this site 
has been estimated at 118 acres.  The guardsman 
stated that munitions were picked up after the 
training exercises, and not left in the area.  There 
have been no known munitions response actions 
at the site.  DoD has never owned or controlled 
this property.  The site is currently undeveloped 
and is primarily open water. 

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA 
 
RAC Score: 4 - Low 
 
CONTAMINANTS OF CONCERN: 
Lead 
 
MEDIA OF CONCERN: Soil 
  
Phases Start  End  
PA................200303 ........ 200310  
SI .................201410 ........ 201609  
 
RC DATE:   201609 
 

STATUS 

 
 
 
An installation wide SI is assigned to this site.  An installation wide ASR is assigned to 
EMMNK-008-R-01.   No contamination is expected at this site.   

CLEANUP STRATEGY
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EMMNK-005-R-01 
KWIGUK PASS BANKS RANGE 

 
 
This transferred range was located west of the 
Village of Emmonak.  According to a National 
Guardsman, training here involved firing small 
arms into targets at the river bank.  It was 
assumed that firing occurred from the south river 
bank of this inlet, and that the munitions went as 
far back as 50 feet on the north shore of the inlet.  
The size of this site has been estimated at 10 
acres.  Although the specific dates of use are 
unknown, estimated dates of 1961 to 1985 were 
used based on the interviewee’s tenure in the 
National Guard.  There have been no known 
munitions response actions at the site.  DoD has 
never owned or controlled this property.  The site 
is primarily open water but also includes some 
undeveloped land. 

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA 
 
RAC SCORE:  5 – Negligible  
 
CONTAMINANTS OF CONCERN:  
Lead 
 
MEDIA OF CONCERN: Soil 
  
Phases Start  End  
PA................200303 ........ 200310  
SI .................200610 ........ 200809  
RI/FS ...........201010 ........ 201109  
RD ...............201510 ........ 201609  
RA(C)...........201610 ........ 201709  
 
RC DATE:   201709 

STATUS 

 
 
 
 
An installation wide SI is assigned to this site.  An installation wide ASR is assigned to 
EMMNK-008-R-01.   An RI/FS will be completed followed by excavation and off-site waste 
transportation and disposal. 

CLEANUP STRATEGY
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EMMNK-006-R-01 

NORTH EMMONAK TRAINING AREA 
 
 

This transferred range was located northeast of 
the Village of Emmonak.  According to a National 
Guardsman, training at this range was conducted 
once per year for two weeks at a time and 
involved the use of pyrotechnics, dummy 
grenades, practice mines, smokes, trip wires, and 
parachute flares.  Although the specific dates of 
use are unknown, estimated dates of 1979 and 
1988 were used, based on the year that the 
interviewee began serving in the National Guard, 
1979, and the year that live firing in the area 
generally ended, 1988.  The size of this site has 
been estimated at 67 acres.  The interviewee 
stated that everything, including cartridges and 
casings, were picked up in this area after use.  
There have been no known munitions response 
actions at the site.  DoD has never owned or 
controlled this property.  The site is currently 
undeveloped land. 

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA  
 
RAC SCORE: 2 - Serious 
 
CONTAMINANTS OF CONCERN:   
MEC 
 
MEDIA OF CONCERN:  Soil  
 
Phases Start  End  
PA................200303 ........ 200310  
RI/FS............201010 ........ 201109 
  
RC DATE:   201109 

STATUS 

 
 
 
 
An installation wide SI is assigned to another site.  An installation wide ASR is assigned to 
EMMNK-008-R-01.   A MEC Site Characterization and Removal Assessment will be 
completed to confirm that a concentrated area of contamination does not exist.  The site will 
then be closed out.     

CLEANUP STRATEGY
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EMMNK-007-R-01 
BUGOMOWIK PASS TRAINING AREA 

 
 
This transferred training area is located at 
Bugomowik Pass, northeast of the Village of 
Emmonak.  According to a former National 
Guardsman, small arms were fired here during 
annual training exercises.  The interviewee stated 
that M-1s, M-14s, and AR-15s were fired during 
approximately once-a-month bivouacking 
exercises in this area.   Another National 
Guardsman, recalled the same exercises, except 
that the exercises were conducted approximately 
twice a year, and involved the use of practice 
grenades.  The interviewee recalled that AR-223s 
were used at this range.  The dates of construction 
and use for this range were estimated to be the 
same as the earliest and latest times of the 
interviewees experience: between 1959, when one 
interviewee began his service, and approximately 
1985, when the other interviewee ended his 
service.  However, because only one interviewee 
recalled grenade use, the years of use for grenades are limited to his tenure, from 1959 to 
1979.  The size of this site has been estimated at 1,419 acres.  There have been no known 
munitions response actions at the site.  DoD has never owned or controlled this property.  
The site is currently undeveloped land, although it also includes some open water. 
 
 
 
 

 
 
REGULATORY DRIVER: CERCLA 
 
RAC SCORE: 5 – Negligible  
 
CONTAMINANTS OF CONCERN:   
MEC, Lead 
 
MEDIA OF CONCERN: Soil 
  
Phases Start  End  
PA................200303 ........ 200310  
RI/FS............201010 ........ 201109 
 
RC DATE:   201109 

STATUS 

CLEANUP STRATEGY

SITE DESCRIPTION 

An installation wide SI is assigned to another site.  An installation wide ASR is assigned to 
EMMNK-008-R-01.   A MEC Site Characterization and Removal Assessment will be 
completed to confirm that a concentrated area of contamination does not exist.  The site will 
then be closed out.     
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EMMNK-008-R-01 
KAKAHKITULI PASS RANGE 

 
 
This transferred small arms range was located 
west of the Village of Emmonak.  According to a 
National Guardsman, M16A1s and M60s were 
“zeroed out” toward the Bering Sea during 
weapons training exercises.  Although the specific 
dates of use are unknown, estimated dates of 
1979 to 1988 were used based on the 
approximate date the interviewee joined the 
National Guard and the date when firing activities 
ended in this area.  The interviewee stated that all 
expended munitions, cartridges, and casings were 
picked up after use.  The size of this site has been 
estimated at 2,350 acres.  There have been no 
other known munitions response actions at the 
site.  DoD has never owned or controlled this 
property.  The site is currently undeveloped and is 
partly open water. 

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA 
 
RAC SCORE: 5 – Negligible  
 
CONTAMINANTS OF CONCERN:   
Lead  
 
MEDIA OF CONCERN:   Soil 
  
Phases Start  End  
PA................200303 ........ 200310  
SI .................200610 ........ 200809  
 
RC DATE:   200809 

STATUS 

 
 
 
 
An installation wide SI and ASR are assigned to this site.  No contamination is expected at 
this site.   

CLEANUP STRATEGY
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YUKON-001-R-01 
FORT YUKON QUALIFICATION RANGE 

 
 
According to an interviewee, they conducted 
weapons qualification exercises from the bank, 
out over the river at this transferred range located 
approximately one mile northwest of the Armory.  
He stated that they used M60s and fired south 
over the ice.  The interviewee stated that they 
only used this range one time, but he could not 
remember the year of use.  He was in the Guard 
for 26 years and retired in 1993.  Due to the 
unwillingness of other interviewees to confirm the 
use of the range, it was decided to estimate the 
dates of use as 1963 to 1992 based on a 
combination of the interviewee’s estimated dates 
of service and the date that munitions were 
withdrawn from the armory.  This area is owned 
by the Doyon LTD Native Corporation and it was 
never owned or controlled by DOD.  The size of 
this site has been estimated at 859 acres and is 
currently a combination of undeveloped property 
and open water.  There have been no known munitions response actions at this site. 

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA  
 
RAC SCORE: 5 – Negligible  
 
CONTAMINANTS OF CONCERN:   
Lead 
 
MEDIA OF CONCERN:  Soil, 
Sediment 
  
Phases Start  End  
PA................200303 ........ 200310  
SI .................200610 ........ 200809  
 
RC DATE:   200809 

STATUS 

 
 
 
 
An installation wide SI and ASR are assigned to this site.  No contamination is expected at 
this site.   

CLEANUP STRATEGY
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GMBLL-001-R-01 
GAMBELL SMALL ARMS RANGE 1 

 
 
This transferred range is located northwest of the 
armory and consists of 1,110 acres.  An 
interviewee indicated that this area was used for 
training and live firing of M16s toward the Bering 
Sea.  Although specific dates of use were not 
provided, the dates of the interviewee’s tenure 
with AKARNG, from 1956 to 1991, were used as 
estimates.  The majority of this area is open water 
and the remaining area is undeveloped.  There 
have been no known munitions response actions 
at this range.  DoD has never owned or controlled 
this property. 

SITE DESCRIPTION 

 
 
 
 
An installation wide SI and ASR are assigned to 
this site.  No contamination is expected at this site.   

 
 
REGULATORY DRIVER: CERCLA 
 
RAC SCORE: 5 – Negligible  
 
CONTAMINANTS OF CONCERN: 
Lead 
 
MEDIA OF CONCERN: Sediment 
  
Phases Start  End  
PA................200303 ........ 200310  
SI .................200610 ........ 200809  
 
RC DATE:   200809 

STATUS 

CLEANUP STRATEGY
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GMBLL-002-R-01 
GAMBELL SMALL ARMS RANGE 2 

 
 
This transferred range is located on the northern 
shore of the island and consists of 1,991 acres.  
Interviewees indicated that they participated in 
firing exercises and weapons qualification for this 
range using M16s and machine guns in this area, 
firing into the Bering Sea.  Although specific dates 
of use were not provided, the longest dates of the 
interviewees’ tenure with AKARNG, from 1969 to 
1995, were used as estimates.  The majority of 
this area is open water and the remaining area is 
undeveloped.  There have been no known 
munitions response actions at this range.  DoD 
has never owned or controlled this property. 

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA 
 
RAC SCORE: 5 – Negligible  
 
CONTAMINANTS OF CONCERN:   
Lead  
 
MEDIA OF CONCERN:  Sediment 
  
Phases Start  End  
PA................200303 ........ 200310  
SI .................201410 ........ 201609  
 
RC DATE:   201609 

STATUS 

 
 
 
 
An installation wide SI is assigned to this site.  An 
installation wide ASR is assigned to GMBLL-001-
R-01.  No contamination is expected at this site.   

CLEANUP STRATEGY
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GMBLL-003-R-01 
GAMBELL SMALL ARMS RANGE 3 

 
 

This transferred range is located on the northern 
shore of the island, due east of the armory, and 
consists of 36 acres.  An undated segment of a 
map obtained from 1st Battalion Headquarters 
depicts this area as “Training Area Rifle Range.” 
This area is also reflected on a map attached to an 
April 1993 transmittal letter from the National 
Guard to the Mayor of Gambell requesting use of 
another area for weapons qualification.  
Furthermore, an interviewee indicated that an area 
in the same vicinity was used for small arms 
training from the mid-1970s until approximately 
1980.  This area remains undeveloped and there 
have been no known munitions response actions 
at this range.  DoD has never owned or controlled 
this property. 
 
 
 
 
 

 
 
REGULATORY DRIVER: CERCLA  
 
RAC SCORE:  5 – Negligible  
 
CONTAMINANTS OF CONCERN:   
Lead 
 
MEDIA OF CONCERN:  Soil, 
Groundwater 
  
Phases Start  End  
PA................200303 ........ 200310  
RI/FS............201010 ........ 201109 
RD................201510 ........ 201609  
RA(C)...........201610 ........ 201709  
 
RC DATE:   201709 

STATUS 

CLEANUP STRATEGY

SITE DESCRIPTION 

An installation wide SI is assigned to another site.  An installation wide ASR is assigned to 
GMBLL-001-R-01.  An RI/FS will be completed followed by excavation and off-site waste 
transportation and disposal. 
 
 
 
 

Alaska ARNG - DERP Installation Action Plan 
62 



GMBLL-004-R-01 
GAMBELL SMALL ARMS RANGE 4 

 
 
This transferred small arms range is located 
southeast of Troutman Lake and consists of 72 
acres.  According to interviewees, this area was 
used for small arms training where they fired into 
the hillside.  Although specific dates of use were 
not provided, the dates of the interviewee’s tenure 
with AKARNG, from 1956 to 1991, were used as 
estimates.  This area remains undeveloped and 
there have been no known munitions response 
actions at this range.  DoD has never owned or 
controlled this property. 

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA 
 
RAC SCORE:   5 – Negligible  
 
CONTAMINANTS OF CONCERN:   
Lead 
 
MEDIA OF CONCERN:  Soil, 
Groundwater 
  
Phases Start  End  
PA................200303 ........ 200310  
RI/FS............201010 ........ 201109 
RD................201510 ........ 201609  
RA(C)...........201610 ........ 201709  
 
RC DATE:   201709 

STATUS 

 
 
 
 
An installation wide SI is assigned to another site.  
An installation wide ASR is assigned to GMBLL-
001-R-01.  An RI/FS will be completed followed by 
excavation and off-site waste transportation and 
disposal. 

CLEANUP STRATEGY
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GMBLL-005-R-01 
GAMBELL SMALL ARMS RANGE 5 

 
 
This transferred range is located south of 
Troutman Lake and consists of 336 acres.  
Several interviewees indicated that small arms 
weapons qualification occurred in this area.  
Additionally, an April 1993 memorandum from the 
National Guard to the Mayor of Gambell requests 
the use of this area (as delineated on the attached 
map) for weapons qualification.  Another undated 
map obtained from the AKARNG depicts this area 
as an “Old Range Not Used ‘98.” One interviewee 
indicated that this area is still used by villagers to 
sight their hunting rifles.  The earliest recollection 
of the use of this range occurred in approximately 
1972 and, based on the previously mentioned 
map, the end use date was assumed to be 1998.  
This area remains undeveloped and there have 
been no known munitions response actions at this 
range.  DoD has never owned or controlled this 
property. 

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA 
 
RAC SCORE: 5 – Negligible  
 
CONTAMINANTS OF CONCERN: 
Lead 
 
MEDIA OF CONCERN: Soil, 
Groundwater 
 
Phases Start  End  
PA................200303 ........ 200310  
RI/FS ...........201010 ........ 201109 
RD ...............201510 ........ 201610  
RA(C)...........201610 ........ 201709  
 
RC DATE:   201709 

STATUS 

 
 
 
 
CLEANUP STRATEGY

An installation wide SI is assigned to another site.  An installation wide ASR is assigned to 
GMBLL-001-R-01.  An RI/FS will be completed followed by excavation and off-site waste 
transportation and disposal. 
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GMBLL-006-R-01 
GAMBELL TRAINING AREA 1 

 
 

This transferred range is located on the 
northwestern portion of the island just west of the 
armory, and consists of 21 acres.  Interviewees 
recalled that this area was used for demolition 
training.  One interviewee recalled that the training 
entailed rigging explosives, cratering devices, C-4, 
detonation cord, and possibly claymores.  This 
occurred in the early 1970s under the direction of 
the 172nd Special Forces Ordnance Team.  An 
end use date was not provided, but it was 
estimated that this area was used until 1975 
based on the interviewee’s tenure with the 
AKARNG.  This area remains undeveloped and 
there have been no known munitions response 
actions at this range.  DoD has never owned or 
controlled this property. 

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA 
 
RAC SCORE: 2 - Serious 
 
CONTAMINANTS OF CONCERN:   
MEC 
 
MEDIA OF CONCERN:  Soil, 
Groundwater 
  
Phases Start  End  
PA................200303 ........ 200310  
RI/FS............201010 ........ 201109 
RD................201510 ........ 201609  
RA(C)...........201610 ........ 201709  
LTM..............201710 ........ 204709 
 
RC DATE:   201709 

STATUS 

 
 
 
 
 
An installation wide SI is assigned to another site.  An installation wide ASR is assigned to 
GMBLL-001-R-01.  A MEC Site Characterization and Removal Assessment will be 
completed.  A MEC removal action will follow.  Institutional controls will be put in place.  
Monitoring will occur every five years for thirty years.   

CLEANUP STRATEGY
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GMBLL-007-R-01 
GAMBELL TRAINING AREA 2 

 
 
This transferred range is located north of Troutman 
Lake and consists of 33 acres.  The 172nd Special 
Forces Unit used this area for training with smokes 
and blanks.  Another interviewee indicated that 
pyrotechnics were also used in this area.  Although 
exact dates of use were not provided, it was 
assumed that this area was used in the 1970s and 
1980s, based on the interviewees’ past experience 
with the AKARNG.  The majority of this area 
remains undeveloped and the remaining area is 
part of the village where housing is located.  There 
have been no known munitions response actions 
at this range.  DoD has never owned or controlled 
this property. 

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA 
 
RAC SCORE: 2 - Serious 
 
CONTAMINANTS OF CONCERN: 
MEC 
 
MEDIA OF CONCERN: Soil, 
Groundwater 
  
Phases Start  End  
PA ................200303......... 200310  
SI .................200610......... 200809  
 
RC DATE:   200809 

STATUS 

 
 
 
 
 
CLEANUP STRATEGY

An installation wide SI is assigned to this site.  An installation wide ASR is assigned to 
GMBLL-001-R-01.  No contamination is expected at this site.   
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GOODN-001-R-01 
GOODNEWS BAY DEMOLITION AREA 

 
 
This transferred range is located northeast of the 
Village of Goodnews Bay and consists of 
approximately 16 acres.  According to an 
interviewee, demolition charges were used for a 
one-time training.  Although the interviewee did 
not specify the date of use, it was assumed to be 
in the 1980s based on other information provided 
by the interviewee.  Therefore, a usage date of 
1985 was estimated for this range.  This area 
remains undeveloped and there have been no 
known munitions response actions at this range.  
The interviewee indicated that all charges were 
used and that no explosives were left in the area.  
DoD has never owned or controlled this property. 

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA  
 
RAC SCORE:  4 – Low 
 
CONTAMINANTS OF CONCERN:   
MEC 
 
MEDIA OF CONCERN:  Soil, 
Groundwater 
  
Phases Start  End  
PA................200303 ........ 200310  
SI .................201410 ........ 201609  
 
RC DATE:   201609 

STATUS 

 
 
 
 
 
CLEANUP STRATEGY

An installation wide SI is assigned to this site.  An installation wide ASR is assigned to 
GOODN-002-R-01.  No contamination is expected at this site.   
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GOODN-002-R-01 
GOODNEWS BAY MANEUVER AREA 1 

 
 

This transferred range is located north of the 
Village of Goodnews Bay and consists of 
approximately 34 acres.  According to an 
interviewee, maneuvers were conducted against 
Special Forces using blanks.  These exercises 
also entailed survival and patrolling training.  Since 
specific dates of use were not provided by the 
interviewee, the earliest date of service for the 
interviewee (1984) was used as the beginning 
date for this range and the ending date was 
assumed to be when weapons were generally 
removed from the armories (1992).  This area 
remains undeveloped and there have been no 
known munitions response actions at this range.  
DoD has never owned or controlled this property. 

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA 
 
RAC SCORE:  5 – Negligible  
 
CONTAMINANTS OF CONCERN:   
Lead 
 
MEDIA OF CONCERN:  Soil, 
Groundwater 
  
Phases Start  End  
PA................200303 ........ 200310  
SI .................200610 ........ 200809  
 
RC DATE:   200809 

STATUS 

 
 
 
 
An installation wide SI and ASR are assigned to this site.  No contamination is expected at 
this site.   

CLEANUP STRATEGY
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GOODN-003-R-01 
GOODNEWS BAY MANEUVER AREA 2 

 
 
This transferred training area is located just 
northeast of the Village of Goodnews Bay and 
consists of approximately 10 acres.  According to 
an interviewee, this area was used for annual 
maneuver exercises against Special Forces using 
flares, smoke grenades, simulators, and blanks.  
Another interviewee also remembered that flares 
were possibly used near this range.  The dates of 
use for this area were not specified by the 
interviewee; therefore, the dates of his tenure with 
AKARNG, from 1976 to 1987, were used as 
estimates.  This area remains undeveloped and 
there have been no known munitions response 
actions at this range.  DoD has never owned or 
controlled this property. 

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA 
 
RAC SCORE: 2 - Serious 
 
CONTAMINANTS: MEC 
 
MEDIA OF CONCERN: Soil, 
Groundwater 
 
Phases Start  End  
PA................200303 ........ 200310  
RI/FS............201010 ........ 201109  
 
RC DATE:   201109 

STATUS 

 
 
 
 
 
An installation wide SI and ASR are assigned to other site.  A MEC Site Characterization 
and Removal Assessment will be completed to confirm that no MEC or MC contamination 
exists.   

CLEANUP STRATEGY
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GOODN-004-R-01 
GOODNEWS BAY MANEUVER AREA 3 

 
  
This transferred training area is located southeast 
of the Village of Goodnews Bay in a marshy area 
on the Goodnews River and consists of 
approximately 75 acres.  According to an 
interviewee, this area was used for training with the 
use of blanks, flares, smoke grenades, and 
simulators.  The dates of use for this area were not 
specified by the interviewee; therefore, the dates of 
his tenure with AKARNG, from 1976 to 1987, were 
used as estimates.  This majority of this area 
remains undeveloped and a small portion is on 
open water.  There have been no known munitions 
response actions at this range.  DoD has never 
owned or controlled this property. 

SITE DESCRIPTION 

 
 
 
 
An installation wide SI and ASR are assigned to 
other site.  A MEC Site Characterization and Removal Assessment will be completed to 
confirm that no MEC or MC contamination exists.   

 
 
REGULATORY DRIVER: CERCLA  
 
RAC SCORE: 2 - Serious 
 
CONTAMINANTS OF CONCERN:  
MEC  
 
MEDIA OF CONCERN:  Soil, 
Groundwater 
  
Phases Start  End  
PA ................200303......... 200310  
RI/FS............201010......... 201109 
 
RC DATE:   201109 

STATUS 

CLEANUP STRATEGY
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GOODN-005-R-01 
GOODNEWS BAY SMALL ARMS RANGE 1 

 
 
This transferred range is located northwest of the 
Village of Goodnews Bay near the Tunulik River 
and consists of approximately 14 acres.  
According to interviewees, this range was used for 
live firing of M16s into the hillside.  Since specific 
dates of use were not provided by the 
interviewees, estimated dates of 1963 through 
1989 were used based on the interviewees’ tenure 
with the AKARNG.  However, the area was not 
used annually during that time period because 
qualification training took place in a number of 
different areas.  [Note: One interviewee indicated 
that this area was used in 1985, but did not specify 
any other time periods.] This area remains 
undeveloped and there have been no known 
munitions response actions at this range.  DoD 
has never owned or controlled this property. 

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA 
 
RAC Score: 5 – Negligible  
 
CONTAMINANTS OF CONCERN:  
Lead 
 
MEDIA OF CONCERN: Soil, 
Groundwater 
  
Phases Start  End  
PA................200303 ........ 200310  
RI/FS............201010 ........ 201109 
RD................201510 ........ 201609  
RA(C)...........201610 ........ 201709  
 
RC DATE:   201709 

STATUS 

 
 
 
 
CLEANUP STRATEGY

An installation wide SI is assigned to another site.  An installation wide ASR is assigned to 
GOODN-002-R-01.  An RI/FS including the installation of groundwater monitoring wells will 
be completed followed by excavation and off-site waste transportation and disposal. 
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GOODN-006-R-01 
GOODNEWS BAY SMALL ARMS RANGE 2 

 
 
This transferred range is located north of the 
armory, on the edge of town and consists of 
approximately 20 acres.  According to an 
interviewee, this area was used for live firing of 
M16s into the hillside.  Although specific use dates 
were not provided, it was estimated that this range 
was used between 1976 and 1987, based on the 
interviewee’s tenure with the AKARNG.  This area 
remains undeveloped and there have been no 
known munitions response actions at this range.  
DoD has never owned or controlled this property. 

SITE DESCRIPTION 

 
 
 
 
An installation wide SI is assigned to another site.  
An installation wide ASR is assigned to GOODN-
002-R-01.  An RI/FS including the installation of 
groundwater monitoring wells will be completed 
followed by excavation and off-site waste transportation and disposal. 

 
 
REGULATORY DRIVER: CERCLA  
 
RAC SCORE: 5 – Negligible  
 
CONTAMINANTS OF CONCERN:   
Lead 
 
MEDIA OF CONCERN:  Soil, 
Groundwater 
 
Phases Start  End  
PA................200303 ........ 200310  
RI/FS............201010 ........ 201109 
RD................201510 ........ 201609  
RA(C)...........201610 ........ 201709  
 
RC DATE:   201709 

STATUS 

CLEANUP STRATEGY
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GOODN-007-R-01 
GOODNEWS BAY SMALL ARMS RANGE 3 

 
 
This transferred range is located northeast of the 
Village of Goodnews Bay and consists of 
approximately 18 acres.  According to an 
interviewee, this area was used for live firing of 
M14s, M16s, M1s, and .45 caliber weapons into 
the hillside.  Although specific use dates were not 
provided, it was estimated that this range was used 
between 1952 and 1989, based on the 
interviewee’s tenure with the AKARNG, This area 
remains undeveloped and there have been no 
known munitions response actions at this range.  
DoD has never owned or controlled this property. 

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA 
 
RAC SCORE: 5 – Negligible  
 
CONTAMINANTS OF CONCERN:  
Lead  
 
MEDIA OF CONCERN: Soil, 
Groundwater  
  
Phases Start  End  
PA ................200303......... 200310  
SI .................200610......... 200809 
RI/FS............201010......... 201109 
RD................201510......... 201609  
RA(C) ...........201610......... 201709  
 
RC DATE:   201709 
     

STATUS 

 
 
 
 
An installation wide SI is assigned to this site.  An 
installation wide ASR is assigned to GOODN-002-
R-01.  An RI/FS including the installation of 
groundwater monitoring wells will be completed 
followed by excavation and off-site waste 
transportation and disposal. 

CLEANUP STRATEGY
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 HOONA-001-R-01 
HOONAH MANEUVER AREA 

 
 
This transferred maneuver area is located in a 
valley, southeast of the village of Hoonah, and 
north of the airport. According to interviewees, the 
National Guard used M60 machine guns and fired 
live rounds from the valley rim, west into the valley 
floor. Maneuvers included "war games" that 
involved the use of blanks and simulators. 

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA  
 
RAC SCORE:   4 – Low  
 
CONTAMINANTS OF CONCERN:   
Lead 
 
MEDIA OF CONCERN:  Soil, 
Sediment 
  
Phases Start  End  
PA................200303 ........ 200310  
SI .................200610 ........ 200809 
RI/FS............201010 ........ 201109 
RD................201510 ........ 201609  
RA(C)...........201610 ........ 201709  

STATUS 

 
RC DATE:   201709 

 
 
 
 
 
An installation wide SI is assigned to this site.  An 
installation wide ASR is assigned to HOONA-002-
R-01.  An RI/FS including the installation of 
groundwater monitoring wells will be completed 
followed by excavation and off-site waste 
transportation and disposal. 

CLEANUP STRATEGY
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  HOONA-002-R-01 
HOONAH RIFLE RANGE 

 
 
According to interviewees, the National Guard 
used small arms including .50 caliber and 
M16s at this transferred range. The range is 
located approximately 1000 feet east of the 
Armory and had a firing distance of 100 yards 
extending from a firing point in the south, North 
into a hill. 
 
 
 
 
 
An installation wide SI and ASR are assigned to 
this site.  An RI/FS including the installation of 
groundwater monitoring wells will be completed 
followed by excavation and off-site waste 
transportation and disposal. 

 
 
REGULATORY DRIVER: CERCLA  
 
RAC SCORE:   5 – Negligible  
 
CONTAMINANTS OF CONCERN:   
Lead 
 
MEDIA OF CONCERN:  Soil, 
Sediment 
  
Phases Start  End  
PA................200303 ........ 200310  
SI .................200610 ........ 200809 
RI/FS............201010 ........ 201109 
RD................201510 ........ 201609  
RA(C)...........201610 ........ 201709  
 

STATUS 

CLEANUP STRATEGY

SITE DESCRIPTION 

RC DATE:   201709 
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HOOPR-001-R-01 
AIRSTRIP RANGE 

 
 
This transferred rifle range of 2,336 acres is 
located west-southwest of the Village of Hooper 
Bay airstrip.  This range is comprised of two areas 
formerly used as firing points both of which ran 
along the beach.  According to several 
interviewees, M-16s and M-14s were fired towards 
the east into sand berms for weapons qualification 
at the more northern of the two firing points.  Firing 
also took place towards the west into the ocean 
from this location.  According to one interviewee, 
the southern firing point was located to the south 
of the village airstrip, and was used for weapons 
qualification with M-14 rifles.  The firing in this area 
was oriented towards the water.  The majority of 
this range is open water, although the firing points 
are located on undeveloped land.  It was assumed 
that years of use for the northern part of this range 
spanned from approximately 1950 to 1986; based 
upon the fact that the eldest interviewee joined the 
guard in 1950, and the most recent stated date of use was 1986.  It should be noted that the 
southern firing point was used from approximately the late 1950s until the early 1960s 
based on one interviewee’s entrance into the guard.  Although there have been no known 
munitions response actions at this range, it was mentioned that brass was collected after 
firing here.   

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA  
 
RAC SCORE:  5 – Negligible  
 
CONTAMINANTS OF CONCERN:   
Lead 
 
MEDIA OF CONCERN:  Soil, 
Sediment 
  
Phases Start  End  
PA................200303 ........ 200311  
RI/FS............201010 ........ 201109 
RD................201510 ........ 201609  
RA(C)...........201610 ........ 201709  
 
RC DATE:   201709 

STATUS 

 
 
 
 
 
An installation wide SI is assigned to other sites.  An installation wide ASR is assigned to 
HOOPR-002-R-01.  An RI/FS will be completed followed by excavation and off-site waste 
transportation and disposal. 

CLEANUP STRATEGY
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HOOPR-002-R-01 
CEMETERY HILL 

 
 

This transferred rifle range is located outside and 
to the north of the Village of Hooper Bay and 
comprises approximately 5 acres.  Small arms 
(M16s) were fired during weapons qualification 
training.  It was assumed that this range was used 
from 1958 until 1991, based on the interviewee’s 
tenure with the guard.  DoD has never owned or 
controlled this land.  Although there have been no 
known munitions response actions at this range, it 
was mentioned that brass was collected after 
firing.  The area is adjacent to a cemetery, but is 
otherwise undeveloped.   

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA  
 
RAC SCORE: 5 – Negligible  
 
CONTAMINANTS OF CONCERN:   
Lead 
 
MEDIA OF CONCERN: Soil 
  
Phases Start  End  
PA................200303 ........ 200311  
SI .................200610 ........ 200809  
 
RC DATE:   200809 

STATUS 

 
 
 
 
An installation wide SI and ASR are assigned to 
this site.  No contamination is expected at this site. 

CLEANUP STRATEGY
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HOOPR-003-R-01 

CREEKSIDE RANGE 1 
 

 
This transferred training area is located north-
northwest of the Village of Hooper Bay airstrip and 
comprises approximately 84 acres.  Small arms 
(M14s, M16s, and M60s) were fired at this range 
between 1950 and 1985.  The dates of use for this 
range are assumed based on the entry date of the 
eldest interviewee into the Guard, and the fact that 
another interviewee, who joined the guard in 1986, 
had never heard of firing in this particular area.  
DoD has never owned or controlled this land.  
Although there have been no known munitions 
response actions at this range, it was mentioned 
that brass was collected after firing.  The area is 
currently undeveloped land but also includes some 
open water.   

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA 
 
RAC SCORE: 5 – Negligible  
 
CONTAMINANTS OF CONCERN:   
Lead 
 
MEDIA OF CONCERN:  Soil, 
Groundwater 
  
Phases Start  End  
PA................200303 ........ 200311  
RI/FS............201010 ........ 201109 
RD................201510 ........ 201609  
RA(C)...........201610 ........ 201709  
 
RC DATE:   201709 

STATUS 

 
 
 
 
An installation wide SI is assigned to other sites.  An installation wide ASR is assigned to 
HOOPR-002-R-01.  An RI/FS including the installation of groundwater monitoring wells will 
be completed followed by excavation and off-site waste transportation and disposal. 

CLEANUP STRATEGY
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HOOPR-004-R-01 
CREEKSIDE RANGE 2 

 
 
This transferred rifle range is located south of the 
Manayagavik Slough, to the northwest of the 
Village of Hooper Bay and comprises 
approximately 87 acres.  Small arms (M16s) were 
fired during weapons qualification training toward 
the east into the sand dunes.  It was assumed that 
this training took place from 1950, when the first of 
the interviewees joined the Guard, until 1992, the 
approximate year when munitions were removed 
from the armory and live fire ended in the area.  
DoD has never owned or controlled this land.  
Although there have been no known munitions 
response actions at this range, it was mentioned 
that brass was collected after firing.  The area is 
currently undeveloped land but also includes some 
open water.   

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA  
 
RAC Score: 5 – Negligible  
 
CONTAMINANTS OF CONCERN: 
Lead 
 
MEDIA OF CONCERN: Soil, 
Groundwater  
  
Phases Start  End  
PA................200303 ........ 200311  
RI/FS............201010 ........ 201109 
RD................201510 ........ 201609  
RA(C)...........201610 ........ 201709  
 
RC DATE:   201709 

STATUS 

 
 
 
 
An installation wide SI is assigned to other sites.  An installation wide ASR is assigned to 
HOOPR-002-R-01.  An RI/FS including the installation of groundwater monitoring wells will 
be completed followed by excavation and off-site waste transportation and disposal. 

CLEANUP STRATEGY
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HOOPR-005-R-01 
VILLAGE HILL 

 
 
This transferred rifle range is located at the west 
end of the Village of Hooper Bay and comprises 
approximately 5 acres.  Small arms (M16s) were 
fired in berms during weapons qualification at this 
range.  It was assumed that this range was used 
from 1958 to 1991, based on the interviewee’s 
tenure with the National Guard.  DoD has never 
owned or controlled this land.  Although there have 
been no known munitions response actions at this 
range, it was mentioned that brass was collected 
after firing.  The area is located near housing units, 
but also includes some open water.   

SITE DESCRIPTION 

 
 
 
An installation wide SI is assigned to other sites.  
An installation wide ASR is assigned to HOOPR-
002-R-01.  An RI/FS including the installation of 
groundwater monitoring wells will be completed 
followed by excavation and off-site waste transportation and disposal. 

 
 
REGULATORY DRIVER: CERCLA  
 
RAC SCORE: 5 – Negligible  
 
CONTAMINANTS OF CONCERN:   
Lead 
 
MEDIA OF CONCERN:  Soil, 
Groundwater 
 
Phases Start  End  
PA ................200303......... 200311  
RI/FS............201010......... 201109 
RD................201510......... 201609  
RA(C) ...........201610......... 201709  
 
RC DATE:   201709 

STATUS 

CLEANUP STRATEGY
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HOOPR-006-R-01 
VILLAGE TRAINING AREA 

 
 

This closed training area is located within the 
Village of Hooper Bay and includes the area 
comprising the entire armory complex and 
consists of approximately 0.96 acres.  Small arms 
(M16s) with blanks and smokes were fired during 
training exercises with the Special Forces.  It was 
assumed that these training exercises occurred 
from 1950 to 1992, based on the year that the first 
of the two interviewees joined the Guard, and the 
latter being the approximate year that munitions 
were removed from the local armory and live 
exercises ended in the area.  The land comprising 
this area is leased by the AKARNG from the 
village corporation.  Although there have been no 
known munitions response actions at this range, it 
was mentioned that brass was collected after 
firing.  The area is comprised of the armory 
complex and lies within the village and entirely 
within the Village Training Area TD range. 

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA 
 
RAC SCORE: 3 - Moderate 
 
CONTAMINANTS OF CONCERN:   
MEC, Lead 
 
MEDIA OF CONCERN: Soil 
  
Phases Start  End  
PA................200303 ........ 200311  
SI .................201410 ........ 201609  
 
RC DATE:   201609 

STATUS 

 
 
 
 
An installation wide SI is assigned to this site.  An installation wide ASR is assigned to 
HOOPR-002-R-01.  No contamination is expected at this site. 

CLEANUP STRATEGY
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HOOPR-007-R-01 
VILLAGE TRAINING AREA (TD) 

 
 

This transferred training area is located in and 
around the Village of Hooper Bay and comprises 
approximately 74 acres.  Small arms (M16s) were 
fired with blanks and smokes during training 
exercises with the Special Forces.  It was 
assumed that these training exercises occurred 
from 1950 to 1992, based on the year that the first 
of the two interviewees joined the Guard, and the 
latter being the year that munitions were removed 
from the local armory and live exercises ended in 
the area.  DoD has never owned or controlled this 
land.  Although there have been no known 
munitions response actions at this range, it was 
mentioned that brass was collected after firing.  
The area lies within the village and completely 
surrounds the Village Training Area.  Medical 
facilities, residences, schools/child care facilities, 
and open water are all located on this range. 

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA 
 
RAC SCORE:   3 – Moderate  
 
CONTAMINANTS OF CONCERN:   
Lead, MEC 
 
MEDIA OF CONCERN:  Soil, 
Groundwater 
  
Phases Start  End  
PA................200303 ........ 200311  
SI .................200610 ........ 200809  
 
RC DATE:   200809 

STATUS 

 
 
 
 
An installation wide SI is assigned to this site.  An installation wide ASR is assigned to 
HOOPR-002-R-01.  No contamination is expected at this site. 

CLEANUP STRATEGY
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KSGLK-001-R-01 
KASIGLUK KYIGAYALIK LAKE RANGE 

 
 
This is a transferred range of 69 acres.  According 
to a former National Guardsman, weapons 
qualification was conducted at this range 
approximately 8 miles northwest of the village.  
The dates of construction and use of this range 
are based on the year that the guardsman joined 
the National Guard in 1972, and the year that he 
retired from the National Guard, 1985.  Although 
the guardsman indicated a firing point on the map, 
he did not indicate a firing direction.  It was 
assumed that the firing was conducted toward the 
bluffs to the west.  Because the firing point 
identified by the interviewee for this range was on 
water, it was assumed that firing took place here 
on the winter ice.  According to the guardsman, 
the range was always cleaned up after use.  DoD 
has never owned or controlled this area.  This 
area currently consists primarily of open water and 
a small amount of undeveloped, open land. 

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA  
 
RAC SCORE: 5 – Negligible  
 
CONTAMINANTS OF CONCERN:   
Lead 
 
MEDIA OF CONCERN: Sediment 
  
Phases Start  End  
PA................200303 ........ 200311 
SI .................200610 ........ 200809  
RI/FS............201010 ........ 201109 
RD................201510 ........ 201609  
RA(C)...........201610 ........ 201709  
 
RC DATE:   201709 

STATUS 

 
 
 
 
An installation wide SI and ASR are assigned to this site.  An RI/FS will be completed 
followed by excavation and off-site waste transportation and disposal. 

CLEANUP STRATEGY
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KIANA-001-R-01 
KIANA QUALIFICATION RANGE 

 
 

This transferred range, used for weapons 
qualification, is located north of the airstrip and 
north of the village.  Small arms were fired from 
approximately 1959 to 1992.  They fired from 
south to north toward a small hill.  This property is 
owned by the Nana Regional Corporation, a 
Native Corporation and was never owned or 
controlled by DOD.  The size of this site has been 
estimated at 313 acres and the former firing point 
and target area are used by the village as a dump.  
The remainder of the range fan extends over 
undeveloped land.  There have been no known 
munitions response actions at this site.   

SITE DESCRIPTION 

 
 
 
 
An installation wide SI is assigned to this site.  An 
installation wide ASR is assigned to KIANA-002-R-
01.  An RI/FS including the installation of 
groundwater monitoring wells will be completed followed by excavation and off-site waste 
transportation and disposal. 

 
 
REGULATORY DRIVER: CERCLA  
 
RAC SCORE: 5 – Negligible  
 
CONTAMINANTS OF CONCERN:   
Lead 
 
MEDIA OF CONCERN: Soil, 
Groundwater 
  
Phases Start  End  
PA................200303 ........ 200310 
SI .................200610 ........ 200809  
RI/FS............201010 ........ 201109 
RD................201510 ........ 201609  
RA(C)...........201610 ........ 201709  
 
RC DATE:   201709 

STATUS 

CLEANUP STRATEGY
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KIANA-002-R-01 
KIANA RIFLE RANGE 

 
 

This transferred range is located north of the 
village along the Squirrel River.  A Guardsman, 
who served in the Guard from approximately 1948 
until he joined the regular Army in 1952, stated 
that they initially used the M-1 rifle and later used 
the M-14 or M-16, firing .308 Caliber shells.  The 
men fired across the river from east to west, into a 
high bank that was used as a backstop.  He was 
unable to remember the exact dates of use for this 
range.  Interviewees who served in the Guard 
beginning in 1951 did not recall using this range.  
Based on the interviewees dates of service, it was 
decided to use estimated dates of 1948 to 1951.  
This property is owned by the Nana Regional 
Corporation, a Native Corporation, and is currently 
undeveloped, with a portion located on the 
Squirrel River.  The size of this site has been 
estimated at 69 acres.  This property was never 
owned or controlled by DOD and there have been 
no known munitions response actions. 

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA 
 
RAC SCORE: 5 – Negligible  
 
CONTAMINANTS OF CONCERN:   
Lead 
 
MEDIA OF CONCERN:  Soil, 
Groundwater 
  
Phases Start  End  
PA................200303 ........ 200310  
SI .................200610 ........ 200809 
RI/FS............201010 ........ 201109 
RD................201510 ........ 201609  
RA(C)...........201610 ........ 201709  
 
RC DATE:   201709 

STATUS 

 
 
 
 
An installation wide SI and ASR are assigned to this site.  An RI/FS including the installation 
of groundwater monitoring wells will be completed followed by excavation and off-site waste 
transportation and disposal. 

CLEANUP STRATEGY
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KIPNK-001-R-01 
KINAK BAY QUALIFICATION RANGE 

 
 

This is a transferred range of 861 acres.  
According to former and active National 
Guardsmen, personnel conducted weapons 
qualification exercises at this range northwest of 
the Village of Kipnuk.  M16s and M-60s were used 
in the training exercises, and he indicated that 
firing was toward the northwest with 5.56mm 
rounds.  The guardsman stated only that this 
range was used 10 years ago, while the 
guardsman stated that it was used for about 5 
years from the late 1970s until the early 1980s.  
For purposes of this report, a time frame 
encompassing their combined experience, from 
1978 until 1993, was used for construction and 
use dates.  There have been no known munitions 
response actions at this range.  The DoD has 
never owned or controlled this range. 

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA  
 
RAC SCORE:  5 – Negligible  
 
CONTAMINANTS OF CONCERN:   
Lead 
 
MEDIA OF CONCERN:  Soil, 
Groundwater 
  
Phases Start  End  
PA................200303 ........ 200311 
RI/FS............201010 ........ 201109 
RD................201510 ........ 201609  
RA(C)...........201610 ........ 201709  
 
RC DATE:   201709 

STATUS 

 
 
 
 
An installation wide SI is assigned to other sites.  An installation wide ASR is assigned to 
KIPNK-004-R-01.  An RI/FS including the installation of groundwater monitoring wells will be 
completed followed by excavation and off-site waste transportation and disposal. 

CLEANUP STRATEGY
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KIPNK-002-R-01 
KIPNUK OLD VILLAGE NORTH RANGE 

 
 

This is a transferred range of 1,085 acres located 
to the west of Kipnuk.  According to a retired 
National Guardsman, firing of M-1 rifles by the Old 
Village was conducted once a year.  The firing 
was toward 25 meter targets, and the firing 
direction was toward the ocean.  This range was 
assumed to be used from 1969 to 1989, matching 
the guardsman tenure in the National Guard.  
There have been no known munitions response 
actions at this range.  DoD has never owned or 
controlled this area.  This area currently consists 
of undeveloped land and some open water.   

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA  
 
RAC SCORE: 5 – Negligible  
 
CONTAMINANTS OF CONCERN:   
Lead 
 
MEDIA OF CONCERN:  Soil, 
Groundwater 
  
Phases Start  End  
PA................200303 ........ 200311  
SI .................201410 ........ 201609  
 
RC DATE:   201609 

STATUS 

 
 
 
 
An installation wide SI is assigned to this site.  An 
installation wide ASR is assigned to KIPNK-004-R-
01.  No contamination is expected at this site.    

CLEANUP STRATEGY
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KIPNK-003-R-01 
KIPNUK TUNDRA RANGE 

 
 

This is a transferred range of 854 acres located 
southwest of the village of Kipnuk.  According to 
an active National Guardsman, weapons 
qualification was conducted here using M-16s, just 
once.  The guardsman did not state what direction 
firing was conducted in, so it was assumed that 
firing at this range was toward the southwest away 
from the village.  The guardsman did not state 
when this range was used, only that it was used 
once.  He has been in the National Guard for 29 
years, so it was assumed that this range was used 
at the midpoint of his experience, in mid-1988.  
There have been no known munitions response 
actions at this range.  DoD has never owned or 
controlled this area.  This area currently consists 
of undeveloped land and some open water.   
 
 
 
 
An installation wide SI is assigned to this site.  An installation wide ASR is assigned to 
KIPNK-004-R-01.  No contamination is expected at this site.    

CLEANUP STRATEGY

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA  
 
RAC SCORE: 5 – Negligible  
 
CONTAMINANTS OF CONCERN:   
Lead 
 
MEDIA OF CONCERN:  Soil, 
Groundwater 
  
Phases Start  End  
PA................200303 ........ 200311  
SI .................201410 ........ 201609  
 
RC DATE:   201609 

STATUS 
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KIPNK-004-R-01 
KIPNUK WEAPONS QUALIFICATION RANGE 

 
 

This is a transferred range of 855 acres located 
southwest of the Village of Kipnuk.  According to 
several former and active National Guardsmen, 
this range was used for small arms weapons 
qualification training approximately twice a year 
until 1985.  M-1s, M-14s, and M-60s and M-16-
A2s were fired here at targets placed 25 meters 
away.  The interviewees indicated that firing 
occurred toward the southwest.  This range was 
assumed to be used from 1951, when the 
guardsman joined the National Guard, until 1985, 
when the guardsmen stated that this range 
stopped being used.  There have been no known 
munitions response actions at this range.  DoD 
has never owned or controlled this area.  This 
area currently consists of some open water and 
some undeveloped land.   

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA  
 
RAC SCORE:  5 – Negligible   
 
CONTAMINANTS OF CONCERN:   
Lead 
 
MEDIA OF CONCERN: Soil, 
Groundwater  
 
Phases Start  End  
PA................200303 ........ 200311 
SI .................200610 ........ 200809  
RI/FS............201010 ........ 201109  
RD................201510 ........ 201609  
RA(C)...........201610 ........ 201709  
 
RC DATE:   201709 

STATUS 

 
 
 
 
 
CLEANUP STRATEGY

An installation wide SI and ASR are assigned to this site.  An RI/FS including the installation 
of groundwater monitoring wells will be completed followed by excavation and off-site waste 
transportation and disposal. 
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KIPNK-005-R-01 
KIPNUK KUGUKLIK RIVER RANGE 

 
 

This is a transferred range of 15 acres.  According 
to a current National Guardsman, this area east of 
the village of Kipnuk was used for the firing of 
blank 5.56s and blank 7.62s in February 1987.  
There have been no known munitions response 
actions at this range.  This area is currently 
undeveloped land.   

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA 
 
RAC SCORE: 5 – Negligible  
 
CONTAMINANTS OF CONCERN:   
Lead 
 
MEDIA OF CONCERN:   Soil, 
Groundwater  
 
Phases Start  End  
PA................200303 ........ 200311  
SI .................200610 ........ 200809  
 
RC DATE:   200809 

STATUS 

 
 
 
 
CLEANUP STRATEGY

An installation wide SI is assigned to this site.  An 
installation wide ASR is assigned to KIPNK-004-R-
01.  No contamination is expected at this site.    
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KNGIG-001-R-01 
IKERAK CAVUNEQ TRAINING AREA 

 
 

This is a transferred range of 21 acres.  According 
to a former National Guardsman, this range east of 
the Village of Kongiganak was used for training for 
site security, and dummy grenades and dummy 
rockets were used.  According to the guardsman, 
this area was used in August 1990.  There have 
been no known munitions clearance actions at this 
range.  This area is currently undeveloped land. 

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA  
 
RAC Score:   4 - Low 
 
CONTAMINANTS OF CONCERN:  
MEC  
 
MEDIA OF CONCERN:  Soil, 
Groundwater 
  
Phases Start  End  
PA ................200303......... 200311  
RI/FS............201110......... 201209 
RD................201510......... 201609  
RA(C) ...........201610......... 201709  
LTM..............201710......... 204709 
 
RC DATE:   201709 

STATUS 

 
 
 
An installation wide SI is assigned to other sites.  
An installation wide ASR is assigned to KNGIG-
004-R-01.  A MEC Site Characterization and 
Removal Assessment will be completed.  A MEC 
removal action will follow.  Institutional controls will 
be put in place.  MEC monitoring will occur every 
five years for thirty years.   

CLEANUP STRATEGY

 
 

Alaska ARNG - DERP Installation Action Plan 
91 



KNGIG-002-R-01 
KONGIGANAK QUALIFICATION RANGE 

 
 

This is a transferred range of 861 acres located 
northeast of the Village of Kongiganak.  According 
to former National Guardsmen, annual weapons 
qualification using M16s occurred here in the 
winters.  “Zeroing” of weapons occurred here as 
well.  Firing was to the north toward the bluffs, and 
at targets placed 25 and 50 meters away, 
according to the guardsman.  It was assumed that 
this area was used from 1959 until 1984, based on 
the guardsman’s first year and last year in the 
National Guard.  There have been no known 
munitions response actions at this range.  DoD 
has never owned or controlled this range.  This 
area is currently undeveloped land but also 
includes some open water. 

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA 
 
RAC SCORE: 5 – Negligible  
 
CONTAMINANTS OF CONCERN:   
Lead 
 
MEDIA OF CONCERN:  Soil, 
Groundwater 
  
Phases Start  End  
PA................200303 ........ 200311  
RI/FS............201110 ........ 201209 
RD................201510 ........ 201609  
RA(C)...........201610 ........ 201709  
 
RC DATE:   201709 

STATUS 

 
 
 
 
An installation wide SI is assigned to other sites.  An installation wide ASR is assigned to 
KNGIG-004-R-01.  An RI/FS including the installation of groundwater monitoring wells will 
be completed followed by excavation and off-site waste transportation and disposal. 

CLEANUP STRATEGY
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KNGIG-003-R-01 
KONGIGANAK RECORD RIFLE RANGE 

 
 

This is a transferred range of 861 acres.  
According to a former National Guardsman, this 
record rifle range northeast of the Village of 
Kongiganak was used for firing M-16s.  The rifles 
were fired to the northeast into a bluff.  It was 
assumed that this area was used from 1970 until 
1989, based on the fact that the guardsman stated 
that the range was used in the 1970s and 1980s.  
There have been no known munitions response 
actions at this range.  DoD has never owned or 
controlled this area.  This area is currently 
undeveloped land but also includes some 
undeveloped land. 

SITE DESCRIPTION 

 
 
 
 
An installation wide SI is to this site.  An 
installation wide ASR is assigned to KNGIG-004-
R-01.  An RI/FS including the installation of 
groundwater monitoring wells will be completed followed by excavation and off-site waste 
transportation and disposal. 

 
 
REGULATORY DRIVER: CERCLA 
 
RAC SCORE: 5 – Negligible  
 
CONTAMINANTS OF CONCERN: 
Lead 
 
MEDIA OF CONCERN: Soil, 
Groundwater 
 
Phases Start  End  
PA................200303 ........ 200311 
SI .................200610 ........ 200809 
RI/FS............201010 ........ 201109 
RD................201510 ........ 201609  
RA(C)...........201610 ........ 201709  
 
RC DATE:   201709 

STATUS 

CLEANUP STRATEGY
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KNGIG-004-R-01 
KONG-KWIG TRAINING AREA 

 
 

This is a transferred range of 126 acres located 
west of the Village of Kongiganak.  According to a 
former National Guardsman, this area was used 
for field training exercises.  He stated that only 
blanks were fired here.  It was assumed that this 
area was used from 1990 until 1999, based on the 
fact that the guardsman stated that the range was 
used in the 1990s.  There have been no known 
munitions response actions at this range.  DoD 
has never owned or controlled this area.  This 
area is currently undeveloped land but also 
includes some open water 

SITE DESCRIPTION 

 
 
 
 
An installation wide SI and ASR are assigned to 
this site.  No contamination is expected at this site.     

 
 
REGULATORY DRIVER: CERCLA  
 
RAC SCORE: 5 – Negligible  
 
CONTAMINANTS OF CONCERN:  
Lead 
 
MEDIA OF CONCERN: Soil 
  
Phases Start  End  
PA................200303 ........ 200311  
SI .................200710 ........ 200809  
 
RC DATE:   200809 

STATUS 

CLEANUP STRATEGY
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 KOTLK-001-R-01 
LITTLE KOTLIK RANGE 
 
 

According to a former national guardsman, this 
area was used for Small arms training from 
approximately 1961 to 1963. He stated that M1s 
and M14s were fired into targets in this area. 

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA  
 
RAC SCORE: 5 – Negligible  
 
CONTAMINANTS OF CONCERN:  
Lead 
 
MEDIA OF CONCERN: Soil, 
Groundwater 
  
Phases Start  End  
PA................200303 ........ 200310  
RI/FS............201110 ........ 201209 
RD................201510 ........ 201609 
RA(C)...........201610 ........ 201709  
 
RC DATE:   201709 

STATUS 

 
 
 
 
 
An installation wide SI is assigned to other sites.  
An installation wide ASR is assigned to KOTLK-
006-R-01.   An RI/FS including the installation of 
groundwater monitoring wells will be completed 
followed by excavation and off-site waste 
transportation and disposal. 

CLEANUP STRATEGY
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 KOTLK-002-R-01 
OKWEGA PASS TRAINING AREA 

 
 

According to a former national guardsman, 
weapons firing North toward the ocean was 
conducted in this area north of the village of Kotlik. 
The Small arms included M-1s, M-16s, and M-60s. 
In addition, smokes were set off and practice 
Grenade launchers were fired. He stated that all 
expended munitions and blanks were removed 
from this area after training exercises. 

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA  
 
RAC SCORE: 4 - Low  
 
CONTAMINANTS OF CONCERN:  
Lead, MEC 
 
MEDIA OF CONCERN: Soil 
  
Phases Start  End  
PA................200303 ........ 200310  
RI/FS............201110 ........ 201209 
RD................201510 ........ 201609 
RA(C)...........201610 ........ 201709 
LTM..............201710 ........ 204709  
 
RC DATE:   201709 

STATUS 

 
 
 
 
 
An installation wide SI is assigned to other sites.  
An installation wide ASR is assigned to KOTLK-
006-R-01.  A MEC Site Characterization and 
Removal Assessment will be completed.  A MEC 
removal action will follow.  MEC monitoring will 
occur every five years for thirty years.   

CLEANUP STRATEGY
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 KOTLK-003-R-01 
KULMOGON SLOUGH RANGE A 

 
 

According to a former national guardsman, small 
arms were fired into cut banks in Kulmogon 
Slough after 1963 for training purposes. This 
range was used after training ended at the Little 
Kotlik range in 1963, and firing occurred from the 
south side of the slough into the north side of the 
slough. 

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA  
 
RAC SCORE: 5 - Negligible  
 
CONTAMINANTS OF CONCERN:  
Lead 
 
MEDIA OF CONCERN: Soil 
  
Phases Start  End  
PA................200303 ........ 200310  
RI/FS............201110 ........ 201209 
RD................201510 ........ 201609 
RA(C)...........201610 ........ 201709 
 
RC DATE:   201709 

STATUS 

 
 
 
 
 
An installation wide SI is assigned to other sites.  
An installation wide ASR is assigned to KOTLK-
006-R-01.  An RI/FS will be completed followed by 
excavation and off-site waste transportation and 
disposal. 

CLEANUP STRATEGY
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 KOTLK-004-R-01 
KULMOGON SLOUGH RANGE B 

 
 

According to an anonymous former national 
guardsman, weapons qualification was conducted 
at this range once a year. The exercises involved 
the firing of M-16s across the river, from south to 
north. 

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA  
 
RAC SCORE: 5 - Negligible  
 
CONTAMINANTS OF CONCERN:  
Lead  
 
MEDIA OF CONCERN: Soil 
  
Phases Start  End  
PA................200303 ........ 200310  
SI .................200610 ........ 200809 
RI/FS............201110 ........ 201209 
 
RC DATE:   201209 

STATUS 

 
 
 
 
 
An installation wide SI is assigned to this site.  An 
installation wide ASR is assigned to KOTLK-006-
R-01.  An RI/FS will be completed. 

CLEANUP STRATEGY
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 KOTLK-005-R-01 
TATLALINGUK PASS RANGE 

 
 

A former national guardsman who served from 
1974 to 1994, stated that M16s were fired toward 
the ocean at this range.  The guardsman, who 
served in the National Guard from 1978 to 1994, 
recalled the same exercises. An anonymous 
interviewee, who was in the National Guard from 
1984 to 1993, also recalled firing small arms in this 
area. All three of these interviewees stated that 
these exercises were conducted once or twice a 
year. 

SITE DESCRIPTION 

 
 
 
 
 
An installation wide SI is assigned to this site.  An 
installation wide ASR is assigned to KOTLK-006-R-01.  No contamination is expected at this 
site. 

 
 
REGULATORY DRIVER: CERCLA  
 
RAC SCORE: 5 - Negligible  
 
CONTAMINANTS OF CONCERN:  
Lead  
 
MEDIA OF CONCERN: Soil 
  
Phases Start  End  
PA................200303 ........ 200310  
SI .................201410 ........ 201609 
 
RC DATE:   201609 

STATUS 

CLEANUP STRATEGY
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 KOTLK-006-R-01 
PASTOLIK VILLAGE RANGE 

 
 

According to a guardsman, training exercises at 
this "ghost town" involved the live firing and firing 
of blanks from M1s and M16s toward the 
mountains to the west.  These exercises occurred 
once or twice a year. 
 
 
 
 
 
 
An installation wide SI and ASR are assigned to 
this site.  No contamination is expected at this site. 
 
 

 
 
REGULATORY DRIVER: CERCLA  
 
RAC SCORE: 5 - Negligible  
 
CONTAMINANTS OF CONCERN:  
Lead  
 
MEDIA OF CONCERN: Soil 
  
Phases Start  End  
PA................200303 ........ 200310  
SI .................200610 ........ 200809 
 
RC DATE:   200809 

STATUS 

CLEANUP STRATEGY

SITE DESCRIPTION 
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 KWETH-001-R-01 
KWETHLUK QUALIFICATION RANGE 1 

 
 
This transferred range is located northwest of the 
Village of Kwethluk and consists of approximately 
25 acres.  According to an interviewee, this area 
was used for weapons qualification with M16s and 
M21s in 1974 or 1975.  This area remains 
undeveloped and there have been no known 
munitions response actions at this range.  DoD 
has never owned or controlled this property.   

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA 
 
RAC SCORE: 5 – Negligible  
 
CONTAMINANTS OF CONCERN:   
Lead 
 
MEDIA OF CONCERN:  Soil, 
Groundwater 
 
Phases Start  End  
PA................200303 ........ 200310  
RI/FS............201110 ........ 201209 
RD................201510 ........ 201609  
RA(C)...........201610 ........ 201709  
 
RC DATE:   201709 

STATUS 

 
 
 
 
 
CLEANUP STRATEGY

An installation wide SI is assigned to other sites.  
An installation wide ASR is assigned to KWETH-
005-R-01.  An RI/FS will be completed followed by 
excavation and off-site waste transportation and 
disposal. 
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KWETH-002-R-01 
KWETHLUK QUALIFICATION RANGE 2 

 
 

This transferred range is located southeast of the 
Village of Kwethluk within a local training area 
known as Moravian Children’s Home and consists 
of approximately 89 acres.  According to 
interviewees, this area was used for rifle 
qualification with M16s and M60s.  One 
interviewee indicated that the annual training that 
occurred at the Children’s Home included blanks, 
live fire, smokes, and flares.  Another interviewee 
indicated that no weapons were fired near the 
Children’s Home during annual training, but camp 
sites with tents and a mess hall were set up in an 
area about the size of two football fields near the 
Moravian Children’s Home.  One interviewee 
indicated that this area was used from the late 
1970s through the 1990s and then later indicated 
that the area was used in 1988 and 1989.  Since 
the dates were imprecise, the dates of use were 
assumed to be 1975 through 1992.  This area 
remains undeveloped and there have been no known munitions response actions at this 
range.  DoD has never owned or controlled this property. 

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA  
 
RAC SCORE: 4 - Low 
 
CONTAMINANTS OF CONCERN: 
Lead 
 
MEDIA OF CONCERN: Soil, 
Groundwater 
  
Phases Start  End  
PA................200303 ........ 200310  
SI .................201410 ........ 201609  
 
RC DATE:   201609 

STATUS 

 
 
 
 
An installation wide SI is assigned to this site.  An installation wide ASR is assigned to 
KWETH-005-R-01.  No contamination is expected at this site.   

CLEANUP STRATEGY
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KWETH-003-R-01 
KWETHLUK TRAINING AREA 1 

 
 

This transferred training area is located northeast 
of the Village of Kwethluk and consists of 
approximately 143 acres.  According to an 
interviewee, this area was used for training with 
blanks on a couple of occasions.  Since specific 
dates of use were not provided by the interviewee, 
the earliest date of service for the interviewee 
(1973) was used as the beginning date for this 
range and the ending date was assumed to be 
when weapons were generally removed from the 
armories (1992).  The majority of this area remains 
undeveloped and a small portion is on open water.  
There have been no known munitions response 
actions at this range.  DoD has never owned or 
controlled this property. 

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA  
 
RAC SCORE: 5 – Negligible  
 
CONTAMINANTS OF CONCERN:   
Lead 
 
MEDIA OF CONCERN: Soil, 
Groundwater 
  
Phases Start  End  
PA................200303 ........ 200310  
SI .................201410 ........ 201609  
 
RC DATE:   201609 

STATUS 

 
 
 
 
An installation wide SI is assigned to this site.  An installation wide ASR is assigned to 
KWETH-005-R-01.  No contamination is expected at this site.   

CLEANUP STRATEGY
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KWETH-004-R-01 
KWETHLUK TRAINING AREA 2 

 
 

This transferred training area is located southwest 
of the Village of Kwethluk and consists of 
approximately 23 acres.  According to an 
interviewee, this area was used for annual training 
and firing with blanks.  Since specific dates of use 
were not provided by the interviewee, the earliest 
date of service for the interviewee (1973) was 
used as the beginning date for this range and the 
ending date was assumed to be when weapons 
were generally removed from the armories (1992).  
This area remains undeveloped and there have 
been no known munitions response actions at this 
range.  DoD has never owned or controlled this 
property. 

SITE DESCRIPTION 

 
 
 
 
An installation wide SI is assigned to this site.  An 
installation wide ASR is assigned to KWETH-005-R-01.  No contamination is expected at 
this site.   

 
 
REGULATORY DRIVER: CERCLA 
 
RAC SCORE:  5 – Negligible  
 
CONTAMINANTS OF CONCERN:   
Lead 
 
MEDIA OF CONCERN: Soil, 
Groundwater  
  
Phases Start  End  
PA................200303 ........ 200310  
SI .................200610 ........ 200809  
 
RC DATE:  200809  

STATUS 

CLEANUP STRATEGY
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KWETH-005-R-01 
KWETHLUK TRAINING AREA 3 

 
 
This transferred training area is located south of 
the Village of Kwethluk and consists of 
approximately 509 acres.  According to 
interviewees, this area was used for annual 
training and firing with blanks in the 1970s.  This 
area remains undeveloped and there have been 
no known munitions response actions at this 
range.  DoD has never owned or controlled this 
property.   

SITE DESCRIPTION 

 
 
 
 
 
An installation wide SI and ASR are assigned to 
this site.  No contamination is expected at this site.   

 
 
REGULATORY DRIVER: CERCLA 
 
RAC SCORE: 5 – Negligible  
 
CONTAMINANTS OF CONCERN: 
Lead 
 
MEDIA OF CONCERN: Soil, 
Groundwater 
  
Phases Start  End  
PA................200303 ........ 200310  
SI .................200610 ........ 200809  
 
RC DATE:   200809 

STATUS 

CLEANUP STRATEGY

 
 

Alaska ARNG - DERP Installation Action Plan 
105 



LTLDI-001-R-01 
LITTLE DIOMEDE SMALL ARMS RANGE 

 
 

This transferred range encompasses the area 
surrounding Little Diomede Island and consists of 
10,644 acres.  This small arms range was 
described by two interviewees.  According to a 
guardsman, small arms training occurred on the 
ice around the island in every direction, except 
toward the village.  Targets were used for 
qualification with M14, M16s and nothing larger 
than M60s.  The guardsman also indicated that 
live fire training took place with M16s and M60s.  
According to these interviewees, the small arms 
training occurred in the 1970s and 1980s.  This 
range is located on open water and there have 
been no known munitions response actions at this 
range.  DoD has never owned or controlled this 
property. 

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA 
 
RAC SCORE: 5 – Negligible  
 
CONTAMINANTS OF CONCERN:   
Lead 
 
MEDIA OF CONCERN: Sediment 
  
Phases Start  End  
PA................200303 ........ 200310  
SI .................200610 ........ 200809  
 
RC DATE:   200809 

STATUS 

 
 
 
 
An installation wide SI and ASR are assigned to this site.  No contamination is expected at 
this site.   

CLEANUP STRATEGY
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MKRYK-001-R-01 
SHOAL BAY RANGE 

 
 

This transferred rifle range is located on Shoal Bay 
to the northeast of the Village of Mekoryuk and 
comprises approximately 91 acres.  Small arms 
(M16A1) were fired during a one-time weapons 
qualification training exercise in 1992, as stated by 
an interviewee.  Firing was conducted from the 
winter bay ice.  DoD has never owned or 
controlled this land.  Although there have been no 
known munitions response actions at this range, it 
was mentioned that brass was collected after 
firing.  Although the majority of this area is 
currently undeveloped, a portion of this range is 
open water.   

SITE DESCRIPTION 

 
 
 
 
An installation wide SI and ASR are assigned to 
this site.  No contamination is expected at this site.   

 
 
REGULATORY DRIVER: CERCLA 
 
RAC SCORE: 5 – Negligible  
 
CONTAMINANTS OF CONCERN:   
Lead 
 
MEDIA OF CONCERN: Soil  
 
Phases Start  End  
PA................200303 ........ 200311  
SI .................200610 ........ 200809  
 
RC DATE:   200809 

STATUS 

CLEANUP STRATEGY
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MTNVL-001-R-01 
MOUNTAIN VILLAGE BLUFFS RANGE 

 
 

This transferred range of 2 acres located east of 
the Village of Mountain Village was used for small 
arms weapons qualifications, according to a 
former National Guardsman.  He stated that the 
firing exercises occurred toward the bluffs to the 
north.  Although the specific dates of use are 
unknown, estimated dates of 1986 to 1992 were 
used based on the dates that he joined and retired 
from the National Guard.  There have been no 
known munitions response actions at the site.  
This area is owned by the local Native Corporation 
and is undeveloped.  DoD has never owned or 
controlled this range. 

SITE DESCRIPTION 

  
 
 
 
An installation wide SI and ASR are assigned to 
this site.  No contamination is expected at this site.   

 
 
REGULATORY DRIVER: CERCLA  
 
RAC SCORE: 5 – Negligible  
 
CONTAMINANTS OF CONCERN:  
Lead  
 
MEDIA OF CONCERN: Soil 
  
Phases Start  End  
PA................200303 ........ 200310  
SI .................200610 ........ 200809  
 
RC DATE: 200809 

STATUS 

CLEANUP STRATEGY
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MTNVL-002-R-01 
MOUNTAIN VILLAGE YUKON INLET RANGE 

 
 
This transferred range of 856 acres located 
northwest of the Village of Mountain Village was 
used for small arms training, using 30-06s and M-
16s, according to a former National Guardsman.  It 
was assumed that the munitions were fired away 
from the river, to the northeast.  Although the 
specific dates of use are unknown, estimated 
dates of 1953 to 1956 were used based on the 
dates that he joined and retired from the National 
Guard.  There have been no known munitions 
response actions at the site.  This area is owned 
by the local Native Corporation and includes 
undeveloped land and also some open water.  
DoD has never owned or controlled this range. 

SITE DESCRIPTION 

 
 
 
 
An installation wide SI is assigned to this site.  An 
installation wide ASR is assigned to MTNVL-001-R-01.  No contamination is expected at 
this site.   

 
 
REGULATORY DRIVER: CERCLA 
 
RAC SCORE: 5 – Negligible  
 
CONTAMINANTS OF CONCERN:   
Lead 
 
MEDIA OF CONCERN: Soil, 
Groundwater 
  
Phases Start  End  
PA................200303 ........ 200310  
SI .................201410 ........ 201609  
 
RC DATE: 201609 

STATUS 

CLEANUP STRATEGY
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MTNVL-003-R-01 
MOUNTAIN VILLAGE/AZACHOROK RANGE 

 
 

This transferred range of 11 acres just west of the 
Village of Mountain Village was used for small 
arms training, using M-14s and M-16s, according 
to a former National Guardsman.  The guardsman  
stated that personnel stood near the river and fired 
to the north, into Azachorok Hill.  Although the 
specific dates of use are unknown, estimated 
dates of 1968 to 1992 were used based on the 
dates that the guardsman  joined and retired from 
the National Guard.  The guardsman stated that 
brass was always recovered from this range.  No 
other munitions response actions were known to 
have taken place at this range.  This area is 
owned by the local Native Corporation and is 
undeveloped.  DoD never owned or controlled this 
range. 

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA 
 
RAC SCORE: 5 – Negligible  
 
CONTAMINANTS OF CONCERN:   
Lead 
 
MEDIA OF CONCERN:  Soil, 
Groundwater 
 
Phases Start  End  
PA................200303 ........ 200310  
SI .................200610 ........ 200809  
 
RC DATE:   200809 

STATUS 

 
 
 
 
CLEANUP STRATEGY

An installation wide SI is assigned to this site.  An installation wide ASR is assigned to 
MTNVL-001-R-01.  No contamination is expected at this site.   
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NAPAK-001-R-01 
NAPAKIAK FIRING RANGE 

 
 

This transferred small arms range is located 
northwest of the Village of Napakiak and consists 
of approximately 1 acre.  According to 
interviewees, target practice occurred in this area 
and firing was from the river into the bluff.  Since 
specific dates of use were not provided by the 
interviewees, the earliest date of service for the 
interviewees (1960) was used as the beginning 
date for this range and the ending date was 
assumed to be when weapons were generally 
removed from the armories (1992).  This area 
remains undeveloped and there have been no 
known munitions response actions at this range.  
DoD has never owned or controlled this property. 

SITE DESCRIPTION 

 
 
 
 
An installation wide SI is assigned to this site.  An 
installation wide ASR is assigned to NAPAK-005-
R-01.  An RI/FS including the installation of groundwater monitoring wells will be completed 
followed by excavation and off-site waste transportation and disposal. 

 
 
REGULATORY DRIVER: CERCLA  
 
RAC Score: 5 – Negligible  
 
CONTAMINANTS OF CONCERN:   
Lead 
 
MEDIA OF CONCERN:  Soil, 
Groundwater 
  
Phases Start  End  
PA................200303 ........ 200310 
SI .................200610 ........ 200809  
RI/FS............201110 ........ 201209 
RD................201510 ........ 201609  
RA(C)...........201610 ........ 201709  
 
RC DATE:   201709 

STATUS 

CLEANUP STRATEGY
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NAPAK-002-R-01 
NAPAKIAK MANEUVER AREA 1 

 
 
This transferred range is located southwest of the 
Village of Napakiak on an islet on the Kuskokwim 
River and consists of approximately 562 acres.  
According to an interviewee, this area was used 
for maneuvers using blanks and simulators and 
brass were collected after each training session.  
Since specific dates of use were not provided by 
the interviewee, the earliest date of service for the 
interviewee (1990) was used as the beginning 
date for this range.  The ending date was 
assumed to be when weapons were generally 
removed from the armories (1992).  This area 
remains undeveloped and there have been no 
known munitions response actions at this range.  
DoD has never owned or controlled this property. 

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA  
 
RAC SCORE: 5 – Negligible  
 
CONTAMINANTS OF CONCERN:   
MEC 
 
MEDIA OF CONCERN: Soil 
  
Phases Start  End  
PA................200303 ........ 200310  
SI .................201410 ........ 201609  
 
RC DATE:   201609 

STATUS 

 
  
 
 
CLEANUP STRATEGY

An installation wide SI is assigned to this site.  An installation wide ASR is assigned to 
NAPAK-005-R-01.  No contamination is expected at this site.   
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NAPAK-003-R-01 
NAPAKIAK MANEUVER AREA 2 

 
 
This transferred range is located northwest of the 
Village of Napakiak and consists of approximately 
1,078 acres.  An interviewee indicated that training 
with Special Forces occurred during the winters 
between the mid-1960s and the mid-1970s.  The 
interviewee indicated that training occurred using 
M10 and M16 rifles with blanks, simulators, and 
dummy grenades.  The interviewee recalled that 
all brass was collected after the training sessions.  
The majority of this area is undeveloped and a 
small portion is on open water.  There have been 
no known munitions response actions at this 
range.  DoD has never owned or controlled this 
property. 

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA  
 
RAC SCORE: 3 - Moderate 
 
CONTAMINANTS OF CONCERN: 
MEC 
 
MEDIA OF CONCERN: Soil 
  
Phases Start  End  
PA................200303 ........ 200310  
SI .................201410 ........ 201609  
 
RC DATE:   201609 

STATUS 

 
 
 
 
 
An installation wide SI is assigned to this site.  An installation wide ASR is assigned to 
NAPAK-005-R-01.  No contamination is expected at this site.   

CLEANUP STRATEGY
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NAPAK-004-R-01 
NAPAKIAK MANEUVER AREA 3 

 
 

This transferred range is located southwest of the 
Village of Napakiak and consists of approximately 
1,074 acres.  According to an interviewee, this 
area was used for maneuvers using blanks and 
simulators and brass were collected after each 
training session.  Since specific dates of use were 
not provided by the interviewee, the earliest date 
of service for the interviewee (1990) was used as 
the beginning date for this range.  The ending date 
was assumed to be when weapons were generally 
removed from the armories (1992).  The majority 
of this area is undeveloped and the remaining 
area is in open water.  There have been no known 
munitions response actions at this range.  DoD 
has never owned or controlled this property. 

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA  
 
RAC SCORE: 4 - Low 
 
CONTAMINANTS OF CONCERN:   
MEC 
 
MEDIA OF CONCERN:  Soil, 
Groundwater  
 
Phases Start  End  
PA................200303 ........ 200310  
SI .................201410 ........ 201609  
 
RC DATE:   201609 

STATUS 

 
 
 
 
CLEANUP STRATEGY

An installation wide SI is assigned to this site.  An installation wide ASR is assigned to 
NAPAK-005-R-01.  No contamination is expected at this site.   
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NAPAK-005-R-01 
NAPAKIAK MANEUVER AREA 4 

 
 
This transferred range is located southwest of the 
Village of Napakiak and consists of approximately 
15 acres.  An interviewee indicated that 
maneuvers occurred in this area in 1994 and 
1995.  The interviewee recalled that blanks were 
fired and brass was collected after each training 
event.  The interviewee said that no smokes, 
pyrotechnics, or simulators were used.  This area 
includes both residential and undeveloped 
acreage and there have been no known munitions 
response actions at this range.  DoD has never 
owned or controlled this property. 

SITE DESCRIPTION 

 
 
 
 
An installation wide SI and ASR are assigned to 
this site.  No contamination is expected at this site.   

 
 
REGULATORY DRIVER: CERCLA  
 
RAC SCORE:  5 – Negligible  
 
CONTAMINANTS OF CONCERN:   
Metals 
 
MEDIA OF CONCERN: Soil, 
Groundwater 
  
Phases Start  End  
PA................200303 ........ 200310  
SI .................200610 ........ 200809  
 
RC DATE:   200809 

STATUS 

CLEANUP STRATEGY
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NAPAS-001-R-01 
NAPASKIAK TRAINING AREA 

 
 
This closed training area lies entirely within the 
Napaskiak Training Area (TD) range.  This range 
comprises approximately 1 acre and is currently 
used as the Napaskiak Federal Scout Armory 
complex.  According to interviewees, defending 
and aggressor training took place in quadrants 
assigned to each of the nearby villages of 
Napakiak, Oscarville, and Kwethluk.  The 
interviewees identified several quadrants on the 
topographical map, which comprised the training 
area.  The interviewees indicated that M14, M16, 
M1, M60, M106 blanks, smokes, flares, and “flash 
bangs” were used during these training exercises.  
Although the dates of use for this area were not 
specified, the interviewees’ dates of tenure with 
the AKARNG, from 1952 to 1975, were used as 
estimates.  There have been no known munitions 
response actions at this range. 

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA 
 
RAC SCORE: 4 – Low  
 
CONTAMINANTS OF CONCERN:   
MEC, Lead 
 
MEDIA OF CONCERN: Soil, 
Groundwater 
  
Phases Start  End  
PA................200303 ........ 200310  
SI .................200610 ........ 200809  
 
RC DATE:   200809 

STATUS 

 
 
 
 
 
An installation wide SI and ASR are assigned to this site.  No contamination is expected at 
this site.   

CLEANUP STRATEGY
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NAPAS-002-R-01 
NAPASKIAK TRAINING AREA (TD) 

 
 

This training area is the transferred portion of the 
Napaskiak Training Area range and comprises 
approximately 26,257 acres.  According to 
interviewees, defending and aggressor training 
took place in quadrants assigned to each of the 
nearby villages of Napakiak, Oscarville, and 
Kwethluk.  The interviewees identified several 
quadrants on the topographical map, which 
comprised the training area.  The interviewees 
indicated that M14, M16, M1, M60, M106 blanks, 
smokes, flares, and “flash bangs” were used 
during these training exercises.  Although the 
dates of use for this area were not specified, the 
interviewees’ dates of tenure with the AKARNG, 
from 1952 to 1975, were used as estimates.  Most 
of the area remains undeveloped, but also 
includes open water and residential areas within 
the village.  There have been no known munitions 
response actions at this range.  DoD has never 
owned or controlled this property. 

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA 
 
RAC SCORE: 4 - Low 
 
CONTAMINANTS OF CONCERN:   
MEC, Lead 
 
MEDIA OF CONCERN: Soil, 
Groundwater 
  
Phases Start  End  
PA................200303 ........ 200310  
SI .................200610 ........ 200809  
 
RC DATE: 200809 

STATUS 

 
 
 
 
An installation wide SI is assigned to this site.  An installation wide ASR is assigned to 
NAPAS-001-R-01.  No contamination is expected at this site.   

CLEANUP STRATEGY
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NIGHT-001-R-01 
NIGHTMUTE TRAINING AREA 1 

 
 
This transferred rifle range is located 
approximately 2 miles northeast of the Village of 
Nightmute and comprises approximately 197 
acres.  According to a former National 
Guardsman, small arms (M16s) were fired with 
blanks during training with the Special Forces.  
Another former National Guardsman also recalled 
that blanks were fired at a training camp in this 
area.  The range was assumed to be used from 
1959 to 1983, based on the tenure of the 
interviewee with the Guard.  DoD has never 
owned or controlled this land.  Although there 
have been no known munitions response actions 
at this range, it was mentioned that brass was 
collected after firing.  The area is currently 
undeveloped land, although it is partially open 
water as well.   

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA 
 
RAC SCORE: 5 – Negligible  
 
CONTAMINANTS OF CONCERN:   
Metals 
 
MEDIA OF CONCERN:  Soil, 
Groundwater 
  
Phases Start  End  
PA................200303 ........ 200311  
SI .................201410 ........ 201509  
 
RC DATE:   201509 

STATUS 

 
 
 
 
 
An installation wide SI is assigned to this site.  An installation wide ASR is assigned to 
NIGHT-003-R-01.  No contamination is expected at this site.   

CLEANUP STRATEGY
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NIGHT-002-R-01 
NIGHTMUTE TRAINING AREA 3 

 
 
This transferred rifle range is located 5 miles 
southwest of the Village of Nightmute and 
comprises approximately 160 acres.  Small arms 
(M16s) were fired with blanks during annual 
training between approximately 1984 and 1990.  
The dates of usage are assumed based on the 
tenure for this interviewee in the National Guard.  
DoD has never owned or controlled this land.  
Although there have been no known munitions 
response actions at this range, it was mentioned 
that brass was collected after firing.  The area is 
currently undeveloped.   

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA  
 
RAC SCORE: 5 – Negligible  
 
CONTAMINANTS OF CONCERN:   
Metals 
 
MEDIA OF CONCERN:  Soil, 
Groundwater 
  
Phases Start  End  
PA................200303 ........ 200311  
SI .................201410 ........ 201509  
 
RC DATE:   201509 

STATUS 

 
 
 
An installation wide SI is assigned to this site.  An 
installation wide ASR is assigned to NIGHT-003-
R-01.  No contamination is expected at this site.   

CLEANUP STRATEGY
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NIGHT-003-R-01 
NIGHTMUTE TRAINING AREA 2 

 
 
This transferred rifle range is located 4 miles 
northeast of the Village of Nightmute and 
comprises approximately 162 acres.  Small arms 
(M16s) were fired with blanks during annual 
training.  It was assumed that this area was used 
from 1959 to 1983, which coincides with the 
tenure of the interviewee that recalled use of this 
range.  The dates of use are estimated based 
upon the tenure of the interviewee in the National 
Guard.  DoD has never owned or controlled this 
land.  Although there have been no known 
munitions response actions at this range, it was 
mentioned that brass was collected after firing.  
The area is currently undeveloped.   

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA  
 
RAC SCORE: 5 – Negligible  
 
CONTAMINANTS OF CONCERN:  
Metals 
 
MEDIA OF CONCERN:  Soil, 
Groundwater  
 
Phases Start  End  
PA................200303 ........ 200311 
SI .................200610 ........ 200809  
 
RC DATE:   200809 

STATUS 

 
 
 
 
 
An installation wide SI and ASR are assigned to this site.  No contamination is expected at 
this site.   

CLEANUP STRATEGY
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NIGHT-004-R-01 
NIGHTMUTE QUALIFICATION AREA 

 
 
This transferred rifle range is located immediately 
northwest of the Village of Nightmute and 
comprises approximately 101 acres.  Small arms 
(M16s) were fired during weapons qualification 
training.  The dates of usage are assumed to be 
1984 through 1990, which were the dates of 
service for this interviewee.  The range of years 
was assumed as this type of training would likely 
occur annually.  DoD has never owned or 
controlled this land.  Although there have been no 
known munitions response actions at this range, it 
was mentioned that brass was collected after 
firing.  This area is currently undeveloped land.   
 
 
 
 
An installation wide SI is assigned to other sites.  
An installation wide ASR is assigned to NIGHT-
003-R-01.  An RI/FS including the installation of groundwater monitoring wells will be 
completed followed by excavation and off-site waste transportation and disposal. 

 
 
REGULATORY DRIVER: CERCLA  
 
RAC SCORE: 5 – Negligible  
 
CONTAMINANTS OF CONCERN:   
Lead 
 
MEDIA OF CONCERN:  Soil, 
Groundwater 
 
Phases Start  End  
PA................200303 ........ 200311  
RI/FS............201110 ........ 201209 
RD................201510 ........ 201609  
RA(C)...........201610 ........ 201709  
 
RC DATE:   201709 

STATUS 

CLEANUP STRATEGY

SITE DESCRIPTION 
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  NIGHT-005-R-01 
NIGHTMUTE ZEROING AREA 

 
 
This transferred rifle range is located one mile due 
east of the Village of Nightmute and comprises 
approximately 34 acres.  Small arms (M16s) were 
fired for the purpose of “zeroing-in” of M-16s 
between approximately 1984 and 1990.  The 
dates of usage are assumed based on the tenure 
for this interviewee in the National Guard.  DoD 
has never owned or controlled this land.  Although 
there have been no known munitions response 
actions at this range, it was mentioned that brass 
was collected after firing.  The area is currently 
undeveloped.   

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA  
 
RAC SCORE: 5 – Negligible  
 
CONTAMINANTS OF CONCERN:   
Lead 
 
MEDIA OF CONCERN:  Soil, 
Groundwater  
  
Phases Start  End  
PA................200303 ........ 200311 
SI .................200610 ........ 200809  
RI/FS............201010 ........ 201109 
RD................201510 ........ 201609  
RA(C)...........201610 ........ 201709  
 
RC DATE:   201709 

STATUS 

 
 
 
An installation wide SI is assigned to this site.  An 
installation wide ASR is assigned to NIGHT-003-
R-01.  An RI/FS including the installation of 
groundwater monitoring wells will be completed 
followed by excavation and off-site waste 
transportation and disposal. 

CLEANUP STRATEGY
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NOATK-001-R-01 
NOATAK MANEUVER AREA 

 
 
According to an interviewee, this transferred 
maneuver area, located east of Noatak, was used 
for training.  He stated that they sometimes used 
live fire and blanks in this area.  This site covers 
islands in the Noatak River, as well as the river 
itself.  He was unsure of the dates of these 
activities; therefore, estimated dates of 1970 to 
1992 were used based on the date he first served 
with the National Guard and the date that 
munitions were generally removed from the village 
armories.  This property is owned by the Nana 
Regional Corporation, a Native Corporation, and is 
currently undeveloped.  A portion of this maneuver 
area is located over open water.  The size of this 
site has been estimated at 67 acres.  This property 
was never been owned or controlled by the DOD 
and there have been no known munitions 
response actions at this site.   

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA  
 
RAC SCORE: 5 – Negligible  
 
CONTAMINANTS OF CONCERN:   
Lead 
 
MEDIA OF CONCERN: Soil, 
Sediment 
  
Phases Start  End  
PA................200303 ........ 200310  
SI .................200610 ........ 200809  
  
RC DATE:   200809 

STATUS 

 
 
 
An installation wide SI and ASR are assigned to this site.  No contamination is expected at 
this site.   

CLEANUP STRATEGY
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NOATK-002-R-01 
NOATAK QUALIFICATION RANGE NO.  1 

 
 
This transferred small arms range, used for 
weapons qualification, was located at the south 
end of the airport runway.  According to 
interviewees, they fired M-14s and M-16s at this 
range.  Dates of use for this range were estimated 
to be from 1966 to 1992 based on the approximate 
dates that the interviewees were in the National 
Guard and the date that munitions were withdrawn 
from the armory.  This property is owned by the 
Nana Regional Corporation, a Native Corporation, 
and is currently undeveloped, with a portion of the 
range fan crossing the Noatak River.  The size of 
this site has been estimated at 1,197 acres.  This 
property was never owned or controlled by DOD 
and there have been no known munitions 
response actions at this site.   

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA  
 
RAC SCORE: 5 – Negligible  
 
CONTAMINANTS OF CONCERN:  
Lead  
 
MEDIA OF CONCERN: Soil, 
Groundwater 
 
Phases Start  End  
PA................200303 ........ 200310  
RI/FS............201110 ........ 201209 
RD................201510 ........ 201609  
RA(C)...........201610 ........ 201709  
 
RC DATE:   201709 

STATUS 

 
 
 
 
CLEANUP STRATEGY

An installation wide SI is assigned to other sites.  An installation wide ASR is assigned to 
NOATK-001-R-01.  An RI/FS including the installation of groundwater monitoring wells will 
be completed followed by excavation and off-site waste transportation and disposal. 
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NOATK-003-R-01 
NOATAK QUALIFICATION RANGE NO.  2 

 
 
This transferred range was located approximately 
one mile west of the village.  According to an 
interviewee, this range was used for weapons 
qualification.  This range is depicted on the site 
map the way that it was drawn by the interviewee 
on topographic maps during the interview.  
Although the dates of use are unknown, estimated 
dates of 1975 to 1992 were used based on the 
approximate date that he joined the National 
Guard and the date that munitions were withdrawn 
from the armory.  This property is owned by the 
Nana Regional Corporation, a Native Corporation, 
and is currently undeveloped.  The size of this site 
has been estimated at 291 acres.  This property 
was never owned or controlled by DOD and there 
have been no known munitions response actions 
at this site.   

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA 
 
RAC SCORE: 5 – Negligible  
 
CONTAMINANTS OF CONCERN:   
Lead 
 
MEDIA OF CONCERN: Soil, 
Groundwater 
  
Phases Start  End  
PA................200303 ........ 200310  
SI .................200610 ........ 200809 
RI/FS............201110 ........ 201209 
RD................201510 ........ 201609  
RA(C)...........201610 ........ 201709  
 
RC DATE: 201709 

STATUS 

 
 
 
 
An installation wide SI is assigned to other sites.  An installation wide ASR is assigned to 
NOATK-001-R-01.  An RI/FS including the installation of groundwater monitoring wells will 
be completed followed by excavation and off-site waste transportation and disposal. 

CLEANUP STRATEGY
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NOORV-001-R-01 
NOORVIK QUALIFICATION RANGE 

 
 
As described by interviewee, who served with the 
National Guard from 1973 to 1996, this transferred 
range was located south of the village on the river.  
On one occasion, they conducted live firing 
towards the east, into a bank.  This range fan 
overlaps the Noorvik Maneuver Area described 
above.  A decision was made to keep these 
ranges separate because of the different time 
frames and type of training.  He stated that they 
used M-16s at this range, but he could not recall 
the date he used this range.  It is estimated that 
this range was used in early 1973 based on the 
fact that an interviewee who served with the Guard 
beginning in either late 1973 or early 1974 stated 
that the range was not used while he was in the 
Guard.  This property is owned by the Nana 
Regional Corporation, a Native Corporation, and is 
undeveloped, with a portion of the range fan 
crossing the Kobuk River.  The size of this site has 
been estimated at 860 acres.  This property was never owned or controlled by DOD and 
there have been no known munitions response actions at this site.   

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA  
 
RAC SCORE: 5 – Negligible  
 
CONTAMINANTS OF CONCERN:   
Lead 
 
MEDIA OF CONCERN: Soil, 
Sediment 
  
Phases Start  End  
PA................200303 ........ 200310  
SI .................200610 ........ 200809  
 
RC DATE: 200809 

STATUS 

 
 
 
 
An installation wide SI is assigned to this site.  An installation wide ASR is assigned to 
NOORV-002-R-01.  No contamination is expected at this site.   

CLEANUP STRATEGY
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NOORV-002-R-01 
NOORVIK MANEUVER AREA  

 
 
According the interviewee, who served with the 
Guard from 1982 until 1993, this transferred range 
was used for maneuver training, consisting of 
find/cover and concealment exercises using 
blanks.  He stated that weapons qualification with 
M-16s was also conducted in this area.  He stated 
that they used the first island away from town, east 
of the armory, and fired weapons to the northeast 
and into bluffs.  The southern half of this maneuver 
area overlaps the Noorvik Qualification Range 
described below.  All trash and brass were 
reportedly removed from the training area after 
exercises were completed.  The dates of use for 
this site are estimated to be between 1982 and 
1992 based on the interviewee’s dates of service 
and the date when munitions were generally 
removed from the village armories.  A second 
interviewee also indicated that training occurred in 
this area, but he could not provide significant 
details.  This property was never owned or controlled by DOD.  This property is owned by 
the Nana Regional Corporation, a Native Corporation, and is undeveloped.  The size of this 
site has been estimated at 3 acres.  There have been no known munitions response actions 
at this site.   

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA  
 
RAC SCORE: 5 – Negligible  
 
CONTAMINANTS OF CONCERN:   
Lead 
 
MEDIA OF CONCERN: Soil, 
Groundwater 
  
Phases Start  End  
PA ................200303......... 200310  
SI .................200610......... 200809  
 
RC DATE:   200809 

STATUS 

 
 
 
 
CLEANUP STRATEGY

An installation wide SI and ASR are assigned to this site.  No contamination is expected at 
this site.   
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NULTO-001-R-01 
NULATO HILLSIDE RANGE 

 
 
This transferred range of 6 acres located northeast 
of the Village of Nulato was used for small arms 
training, using M-16s to fire into targets 100 feet 
away, according to two National Guardsmen.  
They stated that personnel stood on the river ice in 
winter and fired to the hillside to the northwest.  
Although the specific dates of use are unknown, 
estimated dates of 1982 to 1988 were used based 
on the year that one interviewee joined the 
National Guard, and the fact that he stated that the 
range was last used in the “late 1980s.” There 
have been no known munitions response actions 
at the site.  This area is owned by the local Native 
Corporation and the State of Alaska, and includes 
open water and undeveloped land.  DoD never 
owned or controlled this range. 

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA  
 
RAC SCORE:  5 – Negligible  
 
CONTAMINANTS OF CONCERN:   
Lead 
 
MEDIA OF CONCERN:  Soil, 
Groundwater 
  
Phases Start  End  
PA................200303 ........ 200310  
SI .................200610 ........ 200809 
RI/FS............201110 ........ 201209 
RD................201510 ........ 201609  
RA(C)...........201610 ........ 201709  
 
RC DATE:   201709 

STATUS 

 
 
 
 
CLEANUP STRATEGY

An installation wide SI is assigned to other sites.  An installation wide ASR is assigned to 
NULTO-001-R-01.  An RI/FS including the installation of groundwater monitoring wells will 
be completed followed by excavation and off-site waste transportation and disposal. 
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NULTO-002-R-01 
NULATO TARGET RANGE 

 
 
This transferred range of 219 acres located north 
of the Village of Nulato was used as a 400-meter 
known distance range, using small arms, 
according to a National Guardsman.  His 
comments supplemented a map received from the 
Alaska National Guard that showed this range.  
Although the specific dates of use are unknown, 
estimated dates of 1977 to 1988 were used based 
on the year that the interviewee joined the 
National Guard, 1977, and the year that munitions 
were removed from the area armory.  He stated 
that the range was used only twice, although he 
was unable to confirm the years of use for the 
range.  There have been no known munitions 
response actions at the site.  This area is owned 
by the local Native Corporation and is 
undeveloped land.  DoD never owned or 
controlled this range. 

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA 
 
RAC SCORE: 5 – Negligible  
 
CONTAMINANTS OF CONCERN:   
Lead 
 
MEDIA OF CONCERN: Soil, 
Groundwater 
 
Phases Start  End  
PA................200303 ........ 200310  
SI .................200610 ........ 200809  
 
RC DATE:   200809 

STATUS 

 
 
 
 
An installation wide SI and ASR are assigned to this site.  No contamination is expected at 
this site.   

CLEANUP STRATEGY
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NUNAP-001-R-01 
NUNAPITCHUK NUNAVAKANUKAKSLAK RANGE 

 
 
This is a transferred range of 854 acres.  
According to two former and active National 
Guardsmen, respectively, this range was used for 
weapons qualification.  Personnel stood on the 
frozen winter ice of Nunavakanukakslak Lake, 
north-northeast of the village, and fired toward the 
northeast, into targets 25 meters away.  The 
interviewees stated that ball ammunition and M-
16s were fired here.  It was assumed that this 
range was in use from the year one interviewee 
joined the Guard in 1978, until 1993, the year that 
the interviewees stated that training generally 
stopped here.  There have been no known 
munitions response actions at this range.  DoD 
has never owned or controlled this area.  This 
area currently consists of undeveloped land and 
open water. 

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA  
 
RAC SCORE: 5 – Negligible  
 
CONTAMINANTS OF CONCERN:  
Lead  
 
MEDIA OF CONCERN: Soil, 
Groundwater  
 
Phases Start  End  
PA................200303 ........ 200311  
SI .................200610 ........ 200809  
 
RC DATE: 200809 

STATUS 

 
 
 
 
CLEANUP STRATEGY

An installation wide SI and ASR are assigned to this site.  No contamination is expected at 
this site.   
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NUNAP-002-R-01 
NUNAPITCHUK SOUTH SMALL ARMS RANGE 

 
 
This is a transferred range of 64 acres.  According 
to a former National Guardsman, this range 
approximately 5 miles southwest of the village of 
Nunapitchuk was used for small arms training 
during the winter.  Firing was conducted from the 
winter ice.  He stated that personnel fired rifles 
toward the northeast, at paper targets placed 100 
meters away.  It was assumed that this range was 
in use from January 1940 until September 1949, 
because he stated that he was in the National 
Guard for 9 years and 8 months “throughout the 
1940s.” It was assumed that the firing direction 
was generally to the northeast, into the 
mountainside.  There have been no known 
munitions response actions at this range.  This 
area currently consists of undeveloped land as 
well as inland rivers and lakes. 

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA  
 
RAC SCORE: 5 – Negligible  
 
CONTAMINANTS OF CONCERN:   
Lead 
 
MEDIA OF CONCERN:  Soil, 
Groundwater 
  
Phases Start  End  
PA................200303 ........ 200311  
SI .................201410 ........ 201509  
 
RC DATE:   201509 

STATUS 

 
 
 
 
CLEANUP STRATEGY

An installation wide SI is assigned to this site.  An installation wide ASR is assigned to 
NUNAP-001-R-01.  No contamination is expected at this site.   
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 PTBRW-001-R-01 
BARROW GRAVEL PIT RANGE 1 

 
 
This transferred rifle range, jointly owned by the 
State of Alaska Department of Natural Resources 
and the Arctic Regional Slope Corporation, is 
located in an active gravel pit approximately 5 
miles South-southwest of the village and 
comprises approximately 1,056 acres.  Small arms 
(M16 rifles) were fired during weapons 
qualifications training on a few occasions between 
approximately 1980 and 1982.  These dates are 
an estimation based on information obtained 
during the interviews.  Firing was oriented towards 
the ocean to the northwest.  The land has never 
been owned or controlled by the DoD.  There have 
been no known munitions response actions at this 
site. 

SITE DESCRIPTION 

 
 
 
An installation wide SI and ASR are assigned to 
this site.  No contamination is expected at this site.   

 STATUS 
 
REGULATORY DRIVER: CERCLA  
 
RAC SCORE: 5 – Negligible  
 
CONTAMINANTS OF CONCERN:   
Lead 
 
MEDIA OF CONCERN: Soil 
  
Phases Start  End  
PA................200303 ........ 200309  
SI .................200610 ....... 200709 
 
RC DATE: 200709 

CLEANUP STRATEGY
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PTBRW-002-R-01 

BARROW GRAVEL PIT RANGE 2 
 
 

This transferred pistol range, jointly owned by the 
Village of Barrow, the North Slope Borough, and 
the State of Alaska Department of Natural 
Resources, is located in an active gravel pit 
approximately one mile south of the village, and 
approximately three-quarters to one-mile from the 
east end of the village airstrip, and comprises 
approximately 6 acres.  Small arms (9 mm pistols) 
were fired during weapons qualifications training in 
late 2001.  The land has never been owned or 
controlled by the DoD.  There have been no 
known munitions response actions at this site. 

SITE DESCRIPTION  
 

STATUS 

REGULATORY DRIVER: CERCLA 
 
RAC SCORE: 5 – Negligible  
 
CONTAMINANTS OF CONCERN: 
Lead 
 
MEDIA OF CONCERN: Soil 
  
Phases Start  End  
PA................200303 ........ 200309  
SI .................200610 ........ 200709  
 
RC DATE: 200709 

 
 
 
An installation wide SI is assigned to this site.  An 
installation wide ASR is assigned to PTBRW-001-
R-01.  No contamination is expected at this site.   

CLEANUP STRATEGY
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PTBRW-003-R-01 
BARROW GRENADE RANGE 

 
 
This transferred grenade range lies in open water 
in an area immediately south of the village and is 
comprised of approximately 6 acres.  Under the 
jurisdiction of the State of Alaska Department of 
Natural Resources and the Arctic Slope Regional 
Corporation, this range was used, according to an 
interviewee, one time for grenade practice in 
approximately 1963.  Training at this range 
involved throwing grenades on the winter ice.  This 
date is an estimation based on information 
obtained during the interview.  The area has never 
been owned or controlled by the DoD.  There have 
been no known munitions response actions at this 
range.   

SITE DESCRIPTION  
 

STATUS 

REGULATORY DRIVER: CERCLA  
 
RAC SCORE: 2 - Serious 
 
CONTAMINANTS OF CONCERN: 
MEC 
 
MEDIA OF CONCERN:  Soil, 
Sediment 
  
Phases Start  End  
PA................200303 ........ 200309  
SI .................201410 ........ 201509  
 
RC DATE:   201509 

 
 
 
An installation wide SI is assigned to this site.  An installation wide ASR is assigned to 
PTBRW-001-R-01.  No contamination is expected at this site.   

CLEANUP STRATEGY
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PTHOP-001-R-01 
POINT HOPE MANEUVER AREA 

 
 
This transferred range used for maneuvers is 
located east of Point Hope and consists of 
approximately 998 acres.  According to an 
interviewee, maneuvers were conducted in 
February during a two week encampment that 
required the use of simulators, smokes, and 
blanks.  The interviewee did not recall the year 
that this area was used, but he was able to depict 
the location on a map.  Another interviewee, also 
indicated that one-time training was conducted 
behind Beacon Hill near Point Hope, but also was 
unable to recall the year.  This area described by 
the interviewee appears to be the same area 
indicated by another interviewee.  He has been in 
the AKARNG from 1969 to present and he served 
between 1989 and 1995.  A date of use was 
assumed to be 1990.  This area remains 
undeveloped and there have been no known 
munitions response actions at this range.  DoD 
has never owned or controlled this property. 

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA  
 
RAC SCORE:   4 – Low  
 
CONTAMINANTS OF CONCERN:   
MEC, Lead 
 
MEDIA OF CONCERN:  Soil, 
Groundwater 
 
Phases Start  End  
PA................200303 ........ 200310  
SI .................200610 ........ 200809  
 
RC DATE:   200809 

STATUS 

 
 
 
 
An installation wide SI is assigned to this site.  An installation wide ASR is assigned to 
PTHOP-002-R-01.  No contamination is expected at this site.  

CLEANUP STRATEGY
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PTHOP-002-R-01 
POINT HOPE SOUTH BEACH RANGE 

 
 

This transferred range is located on the south 
beach of Point Hope and consists of 
approximately 4,701 acres.  The interviewee 
stated that weapons qualification took place on the 
beach wherein targets were set up and fired upon.  
Another interviewee also indicated that training 
was conducted using M1 live ammunition at the 
south beach.  Although neither interviewee 
indicated the dates of use for this area, it was 
estimated that this area was used between 1975 
and 1985 based on the interviewees’ tenure with 
the AKARNG.  This range is comprised of open 
water and was used when the ocean was frozen.  
There have been no known munitions response 
actions at this range.  DoD has never owned or 
controlled this property. 

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA  
 
RAC SCORE: 5 – Negligible  
 
CONTAMINANTS OF CONCERN:   
Lead 
 
MEDIA OF CONCERN: Sediment 
  
Phases Start  End  
PA................200303 ........ 200310  
SI .................200610 ........ 200809  
 
RC DATE:   200809 

STATUS 

 
 
 
 
An installation wide SI is assigned to other sites.  An installation wide ASR is assigned to 
this site.  No contamination is expected at this site.  

CLEANUP STRATEGY
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PTHOP-003-R-01 
POINT HOPE TRAINING AREA 

 
 
This transferred training area is located north of 
Point Hope and consists of approximately 1,491 
acres.  According to an interviewee, training was 
conducted in this area using blanks.  Additionally, 
a map received by AKARNG indicated a range in 
this area with written directions not to fire toward 
the roads.  No other specifics were provided with 
this map, but it was assumed that small arms 
would have been used.  He did not specify the 
dates of use for this area.  Therefore, the dates of 
his tenure with AKARNG, from 1956 to 1972, were 
used as estimates.  This area comprises open 
water, undeveloped, and residential acreage.  
There have been no known munitions response 
actions at this range.  DoD has never owned or 
controlled this property. 

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA 
 
RAC SCORE: 5 – Negligible  
 
CONTAMINANTS OF CONCERN:   
Lead 
 
MEDIA OF CONCERN:  Soil, 
Groundwater 
  
Phases Start  End  
PA................200303 ........ 200310  
SI .................201410 ........ 201509  
 
RC DATE:   201509 

STATUS 

 
 
 
 
 
CLEANUP STRATEGY

An installation wide SI is assigned to this site.  An installation wide ASR is assigned to 
PTHOP-002-R-01.  No contamination is expected at this site.  
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SAVOO-001-R-01 
SAVOONGA DEMOLITION TRAINING AREA 

 
 

This transferred demolition training area is located 
north of the Savoonga Federal Scout Armory on 
the Bering Sea and consists of approximately 242 
acres.  This area overlaps the Savoonga Firing 
Range 1.  According to interviewees, this area was 
used for demolition training using C-4, TNT, 
detonation cord, and 20-pound charges on the 
frozen ice.  It was estimated by the interviewees 
that this area was used from the early 1960s until 
the mid 1970s.  This area is on open water and 
there have been no known munitions response 
actions at this range.  DoD has never owned or 
controlled this property. 

SITE DESCRIPTION 

 
 
 
 
 
An installation wide SI is assigned to this site.  An 
installation wide ASR is assigned to SAVOO-003-R-01.  No contamination is expected at 
this site.  

 
 
REGULATORY DRIVER: CERCLA  
 
RAC SCORE: 2 - Serious 
 
CONTAMINANTS OF CONCERN:   
MEC 
 
MEDIA OF CONCERN: Sediment 
  
Phases Start  End  
PA................200303 ........ 200310  
SI .................201410 ........ 201509  
 
RC DATE:   201509 

STATUS 

CLEANUP STRATEGY
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SAVOO-002-R-01 
SAVOONGA FIRING RANGE 1 

 
 

This transferred small arms range is located north 
of the Savoonga Federal Scout Armory on the 
Bering Sea and consists of approximately 637 
acres.  The Savoonga Demolition Training Area 
overlaps this firing range.  According to 
interviewees, in approximately 1944 and post 
World War II, M1903 Springfield rifles were fired 
on the ice toward icebergs and ice ridges, but not 
at formal targets.  The interviewees also indicated 
that bayonet practice occurred in this area.  The 
majority of this area is on open water and the 
remaining area is undeveloped.  There have been 
no known munitions response actions at this 
range.  The interviewees indicated that the brass 
shell casings were not recovered.  DoD has never 
owned or controlled this property. 

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA  
 
RAC SCORE: 5 – Negligible  
 
CONTAMINANTS OF CONCERN:   
Lead 
 
MEDIA OF CONCERN: Sediment 
  
Phases Start  End  
PA................200303 ........ 200310  
SI .................201410 ........ 201509  
 
RC DATE:   201509 

STATUS 

 
 
 
 
An installation wide SI is assigned to this site.  An installation wide ASR is assigned to 
SAVOO-003-R-01.  No contamination is expected at this site.  

CLEANUP STRATEGY
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SAVOO-003-R-01 
SAVOONGA FIRING RANGE 2 

 
 
This transferred small arms range is located 
northeast of the Savoonga Federal Scout Armory 
on the Bering Sea and consists of approximately 
854 acres.  According to interviewees, this area 
was used for firing of small arms in approximately 
1957 or 1958.  This range comprises open water, 
undeveloped, and residential areas.  There have 
been no known munitions response actions at this 
range, but the interviewees recalled that the brass 
was recovered.  DoD has never owned or 
controlled this property. 

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA  
 
RAC SCORE: 5 – Negligible  
 
CONTAMINANTS OF CONCERN:  
Lead  
 
MEDIA OF CONCERN: Sediment  
  
Phases Start  End  
PA................200303 ........ 200310  
SI .................200610 ........ 200709  
 
RC DATE:   200810 

STATUS 

 
 
 
 
 
An installation wide SI and ASR are assigned to 
this site.  No contamination is expected at this site.  

CLEANUP STRATEGY
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SAVOO-004-R-01 
SAVOONGA QUALIFICATION RANGE 

 
 
This transferred small arms range is located east 
of the Savoonga Federal Scout Armory and 
consists of approximately 97 acres.  According to 
interviewees, this area was used for M16 weapons 
qualification in 1986 or 1987.  This area remains 
undeveloped and there have been no known 
munitions response actions at this range.  DoD 
has never owned or controlled this property. 

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA  
 
RAC SCORE: 5 – Negligible  
 
CONTAMINANTS OF CONCERN:   
Lead 
 
MEDIA OF CONCERN:  Soil, 
Groundwater 
 
Phases Start  End  
PA................200303 ........ 200310  
RI/FS............201010 ........ 201109  
RD................201510 ........ 201609  
RA(C)...........201610 ........ 201709  
 
RC DATE:   201709 

STATUS 

 
 
 
An installation wide SI is assigned to other sites.  
An installation wide ASR is assigned to SAVOO-
003-R-01.  An RI/FS including the installation of 
groundwater monitoring wells will be completed 
followed by excavation and off-site waste 
transportation and disposal. 

CLEANUP STRATEGY
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SAVOO-005-R-01 
SAVOONGA SMALL ARMS RANGE 

 
 

This transferred small arms range is located 
southeast of the Savoonga Federal Scout Armory 
and consists of approximately 520 acres.  The 
Savoonga Training Area overlaps this range.  This 
range was delineated on a map obtained from the 
AKARNG.  According to interviewees, 5.56mm 
and 7.62mm were used in this area.  Other 
interviewees estimated that 20,000 rounds were 
fired from M14s and M16s.  Since specific dates of 
use were not provided by the interviewees the 
earliest date of service for the interviewees (1942) 
was used as the beginning date for this range.  
The ending date was assumed to be when 
weapons were removed from the armory (1998).  
This area remains undeveloped and there have 
been no known munitions response actions at this 
range.  DoD has never owned or controlled this 
property. 

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA  
 
RAC Score: 5 – Negligible  
 
CONTAMINANTS OF CONCERN: 
Lead  
 
MEDIA OF CONCERN: Soil, 
Groundwater  
  
Phases Start  End  
PA................200303 ........ 200310  
RI/FS............201010 ........ 201109 
RD................201510 ........ 201609  
RA(C)...........201610 ........ 201709  
 
RC DATE:   201709 

STATUS 

 
 
 
 
An installation wide SI is assigned to other sites.  An installation wide ASR is assigned to 
SAVOO-003-R-01.  An RI/FS including the installation of groundwater monitoring wells will 
be completed followed by excavation and off-site waste transportation and disposal. 

CLEANUP STRATEGY
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SAVOO-006-R-01 
SAVOONGA TRAINING AREA 

 
 

This transferred training area is located southeast 
of the Savoonga Federal Scout Armory and 
consists of approximately 490 acres.  It overlaps 
the Savoonga Small Arms Range.  This area was 
delineated on a map obtained from the AKARNG.  
According to interviewees, this area was used for 
various training exercises.  Maneuvers, including 
airdrops, were conducted in the mid 1980s.  
Smokes, simulators, and pyrotechnics were also 
used.  Other interviewees indicated that smoke 
grenades and pop flares were fired into the 
hillside.  Since specific dates of use were not 
provided by the interviewees, the earliest date of 

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA  
 
RAC SCORE: 4 - Low 
 
CONTAMINANTS OF CONCERN:   
MEC 
 
MEDIA OF CONCERN:  Soil, 
Groundwater 
 
Phases Start  End  
PA................200303 ........ 200310  
SI .................201410 ........ 201509  
 
RC DATE:   201509 

STATUS 

service for the interviewees (1942) was used as 
the beginning date for this range.  The ending date 
was assumed to be when weapons were removed 
from the armory (1998).  This area remains 
undeveloped and there have been no known 
munitions response actions at this range.  DoD 
has never owned or controlled this property. 
 
 
 
 
An installation wide SI is assigned to this site.  An installation wide ASR is assigned to 
SAVOO-003-R-01.  No contamination is expected at this site.  

CLEANUP STRATEGY
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SCAMM-001-R-01 
PAIMIUT RANGE 

 
 
This transferred training area is located 
immediately adjacent to the Village of Paimiut, 
approximately 10 miles south of Scammon Bay, 
and comprises approximately 37 acres.  Small 
arms (M16s) were fired with blanks during training 
maneuvers between approximately 1980 and 
1984, according to interviewees.  DoD has never 
owned or controlled this land.  Although there 
have been no known munitions response actions 
at this range, it was mentioned that brass was 
collected after firing.  The area lies near a village 
site, but is otherwise undeveloped.   

SITE DESCRIPTION 

 
 
 
An installation wide SI and ASR are assigned to 
this site.  No contamination is expected at this site.   

 
 
REGULATORY DRIVER: CERCLA  
 
RAC SCORE: 5 - Negligible 
 
CONTAMINANTS OF CONCERN:   
Metals  
 
MEDIA OF CONCERN:  Soil, 
Groundwater 
  
Phases Start  End  
PA................200303 ........ 200311  
SI .................200610 ........ 200809  
 
RC DATE:   200809 

STATUS 

CLEANUP STRATEGY
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 SCAMM-002-R-01 
SCAMMON BAY RANGE EAST 

 
 
This transferred rifle range is located east of the 
Village of Scammon Bay and comprises 
approximately 155 acres.  Small arms (M16s) 
were fired during weapons qualification training in 
approximately 1969.  The date of usage was 
assumed to be 1955-1979, based on the 
interviewee’s tenure with the Guard.  DoD has 
never owned or controlled this land.  Although 
there have been no known munitions response 
actions at this range, it was mentioned that brass 
was collected after firing.  The area is currently 
undeveloped land, although it also includes some 
open water.   

SITE DESCRIPTION 

 
 
 
 
 
An installation wide SI is assigned to other sites.  
An installation wide ASR is assigned to SCAMM-001-R-01.  No contamination is expected 
at this site.   

 
 
REGULATORY DRIVER: CERCLA  
 
RAC SCORE: 5 – Negligible  
 
CONTAMINANTS OF CONCERN:   
Lead 
 
MEDIA OF CONCERN: Soil, 
Groundwater 
  
Phases Start  End  
PA................200303 ........ 200311  
SI .................200610 ........ 200809  
 
RC DATE:   201509 

STATUS 

CLEANUP STRATEGY
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SCAMM-003-R-01 
SCAMMON BAY RANGE WEST 

 
 

This transferred rifle range is located west of the 
Village of Scammon Bay and comprises 
approximately 124 acres.  Small arms (M14s and 
M16s) were fired once during weapons 
qualification training.  Firing was conducted toward 
the south.  The date of usage was assumed to be 
1975, approximately halfway between 1964 and 
1986, which is halfway through the combined 
tenure of the interviewees that recalled the use of 
this range.  DoD has never owned or controlled 
this land.  Although there have been no known 
munitions response actions at this range, it was 
mentioned that brass was collected after firing.  
The area is currently undeveloped land, although it 
also includes some open water.   

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA  
 
RAC SCORE: 5 – Negligible  
 
CONTAMINANTS OF CONCERN:  
Lead  
 
MEDIA OF CONCERN: Soil, 
Groundwater  
  
Phases Start  End  
PA................200303 ........ 200311  
RI/FS............201110 ........ 201209 
RD................201510 ........ 201609  
RA(C)...........201610 ........ 201709  
 
RC DATE:   201709 

STATUS 

 
 
 
 
 
CLEANUP STRATEGY

An installation wide SI is assigned to other sites.  An installation wide ASR is assigned to 
SCAMM-001-R-01.  An RI/FS including the installation of groundwater monitoring wells will 
be completed followed by excavation and off-site waste transportation and disposal. 
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SCAMM-004-R-01 
SCAMMON BAY TARGETING RANGE 

 
 
This is a transferred range of 65 acres.  According 
to a former National Guardsman, this range just to 
the east of the Village of Scammon Bay was used 
for targeting small arms.  The firing direction was 
toward the south, into the hills.  Because he was in 
the National Guard from 1957 to 1984, it was 
assumed that this range was used during those 
years.  Currently, the area of the range is 
undeveloped.  There have been no known 
munitions response actions at this range. 

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA 
 
RAC SCORE: 5 – Negligible  
 
CONTAMINANTS OF CONCERN:   
Lead 
 
MEDIA OF CONCERN:  Soil, 
Groundwater 
  
Phases Start  End  
PA................200303 ........ 200311  
RI/FS............201110 ........ 201209 
RD................201510 ........ 201609  
RA(C)...........201610 ........ 201709  
 
RC DATE:   201709 

STATUS 

 
 
 
 
An installation wide SI is assigned to other sites.  
An installation wide ASR is assigned to SCAMM-
001-R-01.  An RI/FS including the installation of 
groundwater monitoring wells will be completed 
followed by excavation and off-site waste 
transportation and disposal. 

CLEANUP STRATEGY
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SCAMM-005-R-01 
SCAMMON BAY KIKUKTOK PATROL AREA 

 
 

This is a transferred range consisting of 2,211 
acres.  According to a former National 
Guardsman, this area to the southwest of the 
village was used in the 1970s and 1980s for 
patrols that involved the firing of blanks and the 
use of practice grenades, smokes, and 
pyrotechnics.  Included within this range is a 
training camp from which the training patrols 
presumably initiated.  It was assumed that this 
area was used from 1970 until 1989 based on the 
time period described by the interviewee.  It 
should be noted that he did not clearly delineate 
the boundaries of this range, but only gave 
general indications as to the scope of the range 
using arrows and other markers on a topographic 
map.  The final delineation of this range 
represents an estimate based on his map 
annotations.  Currently, the area of this range is 
primarily undeveloped but also includes some 
open water.  There have been no known munitions response actions at this range. 

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA  
 
RAC SCORE: 4 - Low 
 
CONTAMINANTS OF CONCERN:   
MEC 
 
MEDIA OF CONCERN: Soil, 
Groundwater 
  
Phases Start  End  
PA................200303 ........ 200311  
SI .................200610 ........ 200809  
 
RC DATE: 200809 

STATUS 

 
 
 
 
An installation wide SI is assigned to other sites.  An installation wide ASR is assigned to 
SCAMM-001-R-01.  No contamination is expected at this site.   

CLEANUP STRATEGY
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SHAKT-001-R-01 
SHAKTOOLIK SMALL ARMS RANGE 

 
 
This transferred range of 1,466 acres located 
northwest of the Village of Shaktoolik was used for 
small arms training involving the firing of M-14s 
over the winter ice, according to a former National 
Guardsmen.  He indicated that the firing direction 
was toward the southwest.  He indicated that the 
area was used in the 1970s; therefore, it was 
estimated that it was used from 1970 to 1979.  
There have been no known munitions response 
actions at the site.  This area is owned by the local 
Native Corporation and the Federal Government.  
DoD never owned or controlled this range.  It is 
primarily open water, but the firing area consists of 
undeveloped land. 

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA  
 
RAC SCORE: 5 – Negligible  
 
CONTAMINANTS OF CONCERN:   
Lead 
 
MEDIA OF CONCERN:  Sediment 
  
Phases Start  End  
PA................200303 ........ 200310  
SI .................200610 ........ 200709  
 
RC DATE:   200709 

STATUS 

 
 
 
 
 
CLEANUP STRATEGY

An installation wide SI and ASR are assigned to this site.  No contamination is expected at 
this site.   
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SHAKT-002-R-01 
SHAKTOOLIK RIVER MINE AREA 

 
 
This transferred site of 32 acres located northeast 
of the Village of Shaktoolik featured the detonating 
of dynamite and land mines during training 
exercises by the Special Forces in order to blow 
up logs and snags in the Shaktoolik River, 
according to a former National Guardsmen.  He 
indicated that the area was used in the 1970s; 
therefore, it was estimated that it was used from 
1970 to 1979.  There have been no known 
munitions clearances at the site.  This area is 
owned by the State of Alaska and is open water.  
DoD never owned or controlled this range. 

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA  
 
RAC SCORE: 2 - Serious 
 
CONTAMINANTS OF CONCERN:   
MEC 
 
MEDIA OF CONCERN: Sediment 
  
Phases Start  End  
PA................200303 ........ 200310  
SI .................201410 ........ 201509  
 
RC DATE: 201509 

STATUS 

 
 
 
 
An installation wide SI is assigned to this site.  An 
installation wide ASR is assigned to SHAKT-001-
R-01.  No contamination is expected at this site.   

CLEANUP STRATEGY
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SHISH-001-R-01 
SHAPE CHARGE TEST AREA 

 
 

This transferred munitions site is located east of 
the Village of Shishmaref at the northeast edge of 
Sarichef Island on the Shishmaref Inlet.  Training 
took place using shape charges to break up a 
large ice flow.  According to interviewees this 
occurred in the early 1980s.  The size of this 
munitions site has been estimated at 
approximately 29 acres.  This site currently 
consists of undeveloped land and open water.  
There have been no known munitions response at 
this site.  DoD has never owned or controlled this 
property. 

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA  
 
RAC SCORE: 2 - Serious 
 
CONTAMINANTS OF CONCERN:  
MEC  
 
MEDIA OF CONCERN: Soil, 
Groundwater, Sediment 
  
Phases Start  End  
PA................200303 ........ 200310  
SI .................200610 ........ 200709  
 
RC DATE: 200709 

STATUS 

 
 
 
 
CLEANUP STRATEGY

An installation wide SI is assigned to this site.  An 
installation wide ASR is assigned to SHISH-003-
R-01.  No contamination is expected at this site.   
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SHISH-002-R-01 
SMALL ARMS RANGE A 

 
 

This transferred small arms range was located just 
southwest of the Village of Shishmaref and was 
used as a practice area for two Guardsmen who 
were members of the rifle team.  Team members 
were provided with a case of ammunition to 
practice with, and they fired three rounds from 
each M16 in the unit out over the water.  This took 
place in the mid 1980s.  The size of this range has 
been estimated at approximately 858 acres.  
There have been no known munitions response 
actions at this range.  DoD has never owned or 
controlled this property.  The majority of this site is 
open water and the remaining portion consists of 
undeveloped land. 

SITE DESCRIPTION 

 
 
 
 
An installation wide SI is assigned to other sites.  
An installation wide ASR is assigned to SHISH-003-R-01.   An RI/FS will be completed. 

 
 
REGULATORY DRIVER: CERCLA 
 
RAC SCORE: 5 – Negligible  
 
CONTAMINANTS OF CONCERN: 
Lead 
 
MEDIA OF CONCERN: Soil, 
Groundwater, Sediment 
  
Phases Start  End  
PA................200303 ........ 200310  
RI/FS............201210 ........ 201309 
 
RC DATE:   201709 
 

STATUS 

CLEANUP STRATEGY
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SHISH-003-R-01 
SMALL ARMS RANGE B  

 
 

This transferred small arms range was located 
south of the Village of Shishmaref along the 
southern shore of the island and was used in the 
winter for the firing of M14s and M16s with live 
ammunition on Shishmaref Inlet.  According to a 
guardsman, they fired from the ice into the 
Shishmaref Inlet.  Based on the years of a 
guardsman service, the dates of usage for this 
range are estimated to be from 1949 to 1981.  The 
estimated size of this range is approximately 855 
acres.  There have been no known munitions 
response actions at this range.  DoD has never 
owned or controlled this property.  This site 
consists entirely of open water. 

SITE DESCRIPTION 

 
 
 
 
An installation wide SI is assigned to other sites.  
An installation wide ASR is assigned to this site.  No contamination is expected at this site.   

 
 
REGULATORY DRIVER: CERCLA 
 
RAC SCORE: 5 – Negligible  
 
CONTAMINANTS OF CONCERN:   
Lead  
 
MEDIA OF CONCERN: Sediment 
  
Phases Start  End  
PA................200303 ........ 200310  
SI .................200610 ........ 200709  
 
RC DATE:   200709 

STATUS 

CLEANUP STRATEGY
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SHISH-004-R-01 
SMALL ARMS RANGE C 

 
 

This transferred small arms range is located 
northwest of Shishmaref.  Firing occurred on the 
ice to the northwest into the Chukchi Sea.  
According to the interviewee, M14s and M16s 
were used with live ammunition.  Dates of usage 
are estimated to be from 1949 to 1981 based on 
the fact that the interviewee was in the National 
Guard during this time.  The size of this range is 
estimated to be approximately 856 acres.  There 
have been no munitions response actions at this 
range.  DoD has never owned or controlled this 
property.  This site consists entirely of open water. 

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA  
 
RAC SCORE: 5 – Negligible  
 
CONTAMINANTS OF CONCERN:   
Lead 
 
MEDIA OF CONCERN: Sediment 
  
Phases Start  End  
PA................200303 ........ 200310  
RI/FS............201210 ........ 201309 
 
RC DATE: 201309 
 

STATUS 

 
 
 
 
CLEANUP STRATEGY

An installation wide SI is assigned to other sites.  
An installation wide ASR is assigned to SHISH-
003-R-01.   An RI/FS will be completed. 
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SHISH-005-R-01 
SMALL ARMS RANGE D 

 
 

This transferred small arms range is located to the 
northeast of the Village of Shishmaref.  The firing 
point was along the sand dunes, on the north 
shore of the island and the firing direction was 
north into the Chukchi Sea.  According to an 
interviewee, M1s with bayonets were used.  
According to him, M14s and, later, M16s with live 
fire were used here.  Estimated dates of usage 
were 1952 to 1973 based on the years the 
interviewees were in the National Guard.  The size 
of this range has been estimated at approximately 
833 acres.  A small portion of this range is overlain 
by the Training Area.  The overlapping acreage is 
assigned to the Training Area site.  There have 
been no known munitions response actions at this 
range.  DoD has never owned or controlled this 
property.  This site consists primarily of open 
water, with the firing point located on undeveloped 
land. 

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA 
 
RAC SCORE: 5 – Negligible  
 
CONTAMINANTS OF CONCERN:   
Lead 
 
MEDIA OF CONCERN: Sediment 
 
Phases Start  End  
PA................200303 ........ 200310 
SI .................201410 ........ 201509  
 
RC DATE:   201509 

STATUS 

 
 
 
 
CLEANUP STRATEGY

An installation wide SI is assigned to this site.  An installation wide ASR is assigned to 
SHISH-003-R-01.  No contamination is expected at this site.   
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SHISH-006-R-01 
TRAINING AREA 

 
 

This transferred training area is located at the 
northeastern end of Sarichef Island on the ice of 
the Chukchi Sea.  On one occasion this area was 
used by the local guardsman to excess an 
abundance of ammunition by firing M16s at targets 
set up by an Officer.  This same range was also 
used for training in the use of Bangalore torpedoes 
and shape charges.  The Training Area overlaps a 
portion of the southwest side of Small Arms Range 
D.  Based on the severity of the types of munitions 
used at the site, the Training Area takes 
precedence over Small Arms Range D.  
Consequently, the acreage for the overlapping 
area is included as part of the Training Area.  
According to interviewees the estimated dates of 
usage for this range is the early 1980s.  The size 
of this range has been estimated at approximately 
29 acres.  There have been no known munitions 
response at this range.  DoD has never owned or 
controlled this property.  This range consists entirely of open water. 

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA 
 
RAC SCORE: 3 - Moderate 
 
CONTAMINANTS OF CONCERN: 
MEC, Lead  
 
MEDIA OF CONCERN: Sediment 
  
Phases Start  End  
PA................200303 ........ 200310  
SI .................201410 ........ 201509  
 
RC DATE:   201509 

STATUS 

 
 
 
 
CLEANUP STRATEGY

An installation wide SI is assigned to this site.  An installation wide ASR is assigned to 
SHISH-003-R-01.  No contamination is expected at this site.   
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SHUNG-001-R-01 
BORNITE MANEUVER AREA 

 
 

This transferred maneuver area is located 
between Bornite and Shungnak and consists of 
approximately 4,780 acres.  According to 
interviewees, members of the AKARNG would 
conduct maneuvers, wilderness training, and mock 
war exercises between the villages of Bornite and 
Shungnak.  Blanks were used during these 
exercises.  Based on interviewee statements, it 
was estimated that the area was used during the 
1980s.  The area depicted for this maneuver area 
was estimated based on the topography and land 
features that exist between the two villages and 
not actual locations identified by interviewees.  
This area remains undeveloped and there have 
been no known munitions response actions at this 
range.  DoD has never owned or controlled this 
property. 

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA 
 
RAC SCORE: 5 – Negligible  
 
CONTAMINANTS OF CONCERN:  
Metals  
 
MEDIA OF CONCERN: Soil, 
Groundwater 
 
Phases Start  End  
PA................200303 ........ 200310  
SI .................200610 ........ 200709  
 
RC DATE: 200809 

STATUS 

 
 
 
 
CLEANUP STRATEGY

An installation wide SI is assigned to other sites.  An installation wide ASR is assigned to 
this site.  No contamination is expected at this site.   
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SHUNG-002-R-01 
DAHL CREEK RANGE  

 
 

This transferred range is located northeast of the 
village and consists of approximately 14 acres.  
Interviewees indicated that encampments with live 
fire, smokes, and pyrotechnics were used at this 
location.  [Note: One interviewee indicated that no 
live fire occurred; only camping.]  Since specific 
dates of use were not provided by the 
interviewees, the earliest date of service for the 
interviewees (1952) was used as the beginning 
date for this range.  The ending date was 
assumed to be the approximate date when 
weapons were removed from the armory (1992).  
This area remains undeveloped and there have 
been no known munitions response actions at this 
range.  DoD has never owned or controlled this 
property. 

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA 
 
RAC Score: 2 - Serious 
 
CONTAMINANTS OF CONCERN:  
MEC, Lead 
 
MEDIA OF CONCERN: Soil, 
Groundwater 
  
Phases Start  End  
PA................200303 ........ 200310  
SI .................200610 ........ 200709  
 
RC DATE: 200709 

STATUS 

 
 
 
 
An installation wide SI is assigned to this site.  An installation wide ASR is assigned to 
SHUNG-001-R-01.  No contamination is expected at this site.   

CLEANUP STRATEGY
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SHUNG-003-R-01 
SHUNGNAK DUMP RANGE 

 
 

This transferred range is located north of the 
Shungnak Federal Scout Armory and consists of 
approximately 793 acres.  Interviewees indicated 
that firing of small arms, such as M16s, occurred 
in this area in a northerly direction.  Since specific 
dates of use were not provided by the 
interviewees, the earliest date of service for the 
interviewees (1952) was used as the beginning 
date for this range.  The ending date was 
assumed to be the approximate date when 
weapons were removed from the armory (1992).  
This area remains undeveloped and there have 
been no known munitions response actions at this 
range.  DoD has never owned or controlled this 
property. 

SITE DESCRIPTION 

 
 
 
An installation wide SI is assigned to other sites.  
An installation wide ASR is assigned to SHUNG-001-R-01.  An RI/FS including the 
installation of groundwater monitoring wells will be completed followed by excavation and 
off-site waste transportation and disposal. 

 
 
REGULATORY DRIVER: CERCLA  
 
RAC SCORE: 5 – Negligible  
 
CONTAMINANTS OF CONCERN: 
Lead  
 
MEDIA OF CONCERN: Soil, 
Groundwater   
  
Phases Start  End  
PA................200303 ........ 200310  
RI/FS............201210 ........ 201309 
RD................201310 ........ 201405  
RA(C)...........201406 ........ 201709  
 
RC DATE:   201709 

STATUS 

CLEANUP STRATEGY
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SHUNG-004-R-01 
SHUNGNAK KOBUK RIVER RANGE 

 
 

This transferred range is located on the Kobuk 
River and consists of approximately 105 acres.  
Interviewees indicated that targets were set up for 
live fire exercises in approximately 1990 because 
the banks of the Kobuk River provided a good 
backstop.  It was assumed that small arms were 
used.  This area remains undeveloped and there 
have been no known munitions response actions 
at this range, except that an interviewee indicated 
that all brass was removed after firing.  DoD has 
never owned or controlled this property. 

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA  
 
RAC Score: 5 – Negligible  
 
CONTAMINANTS OF CONCERN:   
Lead 
 
MEDIA OF CONCERN:  Soil, 
Groundwater 
 
Phases Start  End  
PA................200303 ........ 200310 
SI .................200610 ........ 200709  
RI/FS............201210 ........ 201309 
RD................201510 ........ 201609  
RA(C)...........201610 ........ 201709  
 
RC DATE: 201709 

STATUS 

 
 
 
 
An installation wide SI is assigned to this site.  An 
installation wide ASR is assigned to SHUNG-001-
R-01.  An RI/FS including the installation of 
groundwater monitoring wells will be completed 
followed by excavation and off-site waste 
transportation and disposal. 

CLEANUP STRATEGY
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STMRY-001-R-01 
ST.  MARYS RANGE NO.  1 

 
 

According to an interviewee, this transferred range 
located in a former gravel pit near the village 
airstrip, west of the village, was used for small 
arms weapons qualification in approximately 1992.  
The property is owned by the Calista Corporation 
and has never been owned or controlled by the 
DoD.  The size of this site is estimated at 26 
acres.  With the exception of the former gravel pit, 
the area is otherwise undeveloped.  There have 
no known munitions response actions at this 
range.   

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA 
 
RAC SCORE: 5 – Negligible  
 
CONTAMINANTS OF CONCERN:   
Lead 
 
MEDIA OF CONCERN: Soil, 
Groundwater 
  
Phases Start  End  
PA................200303 ........ 200310 
SI .................201410 ........ 201509  
 
RC DATE: 201509 

STATUS 

 
 
 
 
 
An installation wide SI is assigned to this site.  An 
installation wide ASR is assigned to STMRY-002-
R-01.  No contamination is expected at this site.     

CLEANUP STRATEGY
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STMRY-002-R-01 
ST.  MARYS RANGE NO.  2 

 
 

This is a transferred range located in an 
undeveloped area known as Margaret’s Slough, 
which drains into the Andreafsky River.  According 
to interviewees, small arms were used at this 
range for weapons qualification and to expend 
excess munitions.  Rounds were fired from the 
frozen slough in a north/northwesterly direction.  
Interviewees stated that rounds were fired into the 
high bank or hillside.  On one occasion, 
approximately 3,000 rounds of excess munitions 
were expended.  The dates of use for this site are 
estimated to be between 1970 and 1992 based on 
the dates that the interviewees served in the 
National Guard and the date that munitions were 
removed from the village armories.  The property 
is owned by the Calista Corporation and has never 
been owned or controlled by the DoD.  The size of 
the site is estimated at 393 acres.  The site is 
undeveloped and a portion of the range fan 
crosses the Andreafsky River.  There have been 
no known munitions response actions at this range. 

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA  
 
RAC SCORE: 5 - Negligible 
 
CONTAMINANTS OF CONCERN:   
Lead 
 
MEDIA OF CONCERN: Soil, 
Groundwater 
  
Phases Start  End  
PA................200303 ........ 200310 
SI .................200610 ........ 200709  
RI/FS............201210 ........ 201309 
RD................201510 ........ 201609  
RA(C)...........201610 ........ 201709  
 
RC DATE: 201709 

STATUS 

 
 
 
 
 
An installation wide SI is assigned to other sites.  An installation wide ASR is assigned to 
this site.  An RI/FS including the installation of groundwater monitoring wells will be 
completed followed by excavation and off-site waste transportation and disposal. 

CLEANUP STRATEGY
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STMRY-003-R-01 
ST.  MARYS RANGE NO.  3 

 
 
According to an interviewee, this transferred range 
was used for firing practice rifle grenades.  The 
range is located near the north fork of the 
Andreafsky River, northeast of the village.  He 
estimated that the range was used in 1988-1989.  
The property is owned by the Calista Native 
Corporation and has never been owned or 
controlled by the DoD.  The size of this site has 
been estimated at 76 acres and is undeveloped.  
A small portion of the range covers the Andreafsky 
River.  There have been no known munitions 
response actions at this site. 

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA  
 
RAC SCORE: 5 – Negligible  
 
CONTAMINANTS OF CONCERN:  
MEC  
 
MEDIA OF CONCERN: Soil, 
Groundwater 
  
Phases Start  End  
PA................200303 ........ 200310 
SI .................200610 ........ 200709  
RI/FS............201210 ........ 201309 
RD................201510 ........ 201609  
RA(C)...........201610 ........ 201709 
LTM..............201710 ........ 204709  
 
RC DATE: 201709 

STATUS 

 
 
 
 
An installation wide SI is assigned to this site.  An 
installation wide ASR is assigned to STMRY-002-
R-01.  A MEC Site Characterization and Removal 
Assessment will be completed.  A MEC removal 
action will follow.  MEC monitoring will occur every 
five years for thirty years.   

CLEANUP STRATEGY
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STMCH-001-R-01 
ST.  MICHAEL BLUFFS RANGE 

 
 

This transferred range of 1,345 acres located 
north of the Village of St.  Michael was used for 
small arms training, according to a former National 
Guardsman.  He stated that personnel stood on 
the bluffs to the north of the village and fired 
northward toward the ocean.  Dates of use ranging 
from 1960 to 1979 were used based on his 
recollection that the range was used during all of 
the 1960s and 1970s.  There have been no known 
munitions response actions at the site.  This area 
is owned by the local Native Corporation and the 
Federal Government, and consists of open water 
and undeveloped land.  DoD never owned or 
controlled this range. 

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA  
 
RAC SCORE: 5 – Negligible  
 
CONTAMINANTS OF CONCERN:   
Lead 
 
MEDIA OF CONCERN: Soil, 
Sediment 
 
Phases Start  End  
PA................200303 ........ 200310  
SI .................200610 ........ 200709  
 
RC DATE: 200709 

STATUS 

 
 
 
 
 
CLEANUP STRATEGY

An installation wide SI and ASR are assigned to this site.  No contamination is expected at 
this site.   
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STEBN-001-R-01 
STEBBINS BLUFFS RANGE 

 
 

This is a transferred range of 1,101 acres, owned 
partly by the local Native Corporation and partly by 
the State of Alaska.  According to a former 
National Guardsman, M-60s were fired from the 
bluffs to the northwest of the village of Stebbins, 
westward and down toward the ocean, for training 
purposes.  In addition, several interviewees, all 
former National Guardsmen, stated that small 
arms were shot toward the east, into the bluffs, at 
this range just north of the Village of Stebbins.  
According to the interviewees, the firing at this 
latter range included target practice and weapons 
qualifications with M-16s.  One interviewee stated 
that the training also involved the use of 325s and 
380s.  One recalled that .50 caliber “rifles” were 
also fired into the hillside here.  Although this 
range comprises two separate training operations, 
it is considered one range because the ranges 
overlap and both involved only the firing of small 
arms.  The range of years for construction and use 
of this range was assumed to be framed by the range of years that these four interviewees 
served in the National Guard, which were approximately 1961 to 1984.  Of the two firing 
areas described, another stated that all materials, including spent brass, were picked up 
after exercises in the area, and one stated that expended materials were removed from the 
latter area after training exercises.  This area is currently partly open water and partly 
undeveloped land, though it is very close to the village. 

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA 
 
RAC SCORE: 5 – Negligible  
 
CONTAMINANTS OF CONCERN:   
Lead 
 
MEDIA OF CONCERN:  Soil, 
Groundwater, Sediment 
  
Phases Start  End  
PA................200303 ........ 200310  
SI .................200610 ........ 200709 
RI/FS............201210 ........ 201309 
RD................201510 ........ 201609  
RA(C)...........201610 ........ 201709  
 
RC DATE: 201709 

STATUS 

 
 
 
 
An installation wide SI is assigned to this site.  An installation wide ASR is assigned to this 
site.  An RI/FS including the installation of groundwater monitoring wells will be completed 
followed by excavation and off-site waste transportation and disposal. 

CLEANUP STRATEGY
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STEBN-002-R-01 
STEBBINS ICE DEMOLITION AREA 

 
 

This transferred range of 38 acres is located 
primarily on the ocean northwest of the Village of 
Stebbins and was used for explosives testing on 
winter ocean ice or on land, according to several 
former National Guardsmen.  This site is divided 
into two nearby, but noncontiguous areas.  The 
interviewees recalled that in the main area, the 
demolition exercises took place entirely on the 
ocean ice and not on land, and included use of C4 
on an empty drum, hand grenades, claymore 
mines, and dynamite.  In addition, leftover 
explosives were blown up on the winter ice 
annually.  Dates of use for this area were 
estimated to be 1961 to 1984 based on the years 
that the first of the interviewees joined the National 
Guard and the last of the interviewees left the 
National Guard.  The second, smaller part of this 
range is located on land northwest of the village 
and was used just once, when 20 pounds of 
explosives were detonated here between 1965 and 1967.  No munitions response actions 
were known to have taken place at this site.  The main part of this area is on open water 
and is therefore owned by the State of Alaska, though the smaller part is located on 
undeveloped land owned by the local Native Corporation.  DoD never owned or controlled 
this range. 

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA  
 
RAC SCORE: 1 - High 
 
CONTAMINANTS OF CONCERN:   
MEC 
 
MEDIA OF CONCERN: Sediments 
  
Phases Start  End  
PA................200303 ........ 200310  
RI/FS............201210 ........ 201309 
RD................201510 ........ 201609  
RA(C)...........201610 ........ 201709  
LTM..............201710 ........ 204709 
 
RC DATE:   201709 

STATUS 

 
 
 
 
CLEANUP STRATEGY

An installation wide SI is assigned to another site.  An installation wide ASR is assigned to 
STEBN-001-R-01.  A MEC Site Characterization and Removal Assessment will be 
completed.  A MEC removal action will follow.  MEC monitoring will occur every five years 
for thirty years.   
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TELLR-001-R-01 
MANEUVER AREA 

 
 

This transferred maneuver area is located 
southeast of Teller at the mouth of Coyote Creek 
and was used in the 1970s to train for raids and 
ambushes according to interviewees.  Blanks were 
fired and smoke grenades were used.  The size of 
this range has been estimated at approximately 80 
acres.  There have been no known munitions 
response at this range.  DoD has never owned or 
controlled this property.  This site currently 
consists of undeveloped land and open water. 

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA 
 
RAC SCORE: 2 - Serious 
 
CONTAMINANTS OF CONCERN:  
MEC  
 
MEDIA OF CONCERN: Soil, 
Sediment, Groundwater 
  
Phases Start  End  
PA................200303 ........ 200310  
SI .................201410 ........ 201509  
 
RC DATE:   201509 

STATUS 

 
 
 
 
CLEANUP STRATEGY

An installation wide SI is assigned to other sites.  
An installation wide ASR is assigned to this site.  
No contamination is expected at this site.   
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TELLR-002-R-01 
SMALL ARMS RANGE A 

 
 

This transferred small arms range is located on 
the lake just south of Teller.  It is estimated that 
this range was used from 1967 to 1992 based on 
the fact that the interviewee was in the National 
Guard from 1967 to 1992.  It is assumed that the 
firing direction was to the south, away from Teller, 
and that the firing point was on the ice.  Live 
ammunition was used here.  The size of this range 
has been estimated at approximately 67 acres.  
There have been no known munitions response 
actions at this range.  DoD has never owned or 
controlled this property.  The majority of this site is 
currently undeveloped with a portion of the site 
being on located on a freshwater lake. 

SITE DESCRIPTION 

 
 
 
 
An installation wide SI is assigned to this site.  An 
installation wide ASR is assigned to TELLR-002-
R-01.  An RI/FS including the installation of groundwater monitoring wells will be completed. 

 
 
REGULATORY DRIVER: CERCLA  
 
RAC SCORE: 5 – Negligible  
 
CONTAMINANTS OF CONCERN:   
Lead 
 
MEDIA OF CONCERN:  Soil, 
Groundwater, Sediment 
  
Phases Start  End  
PA................200303 ........ 200310  
SI .................200610 ........ 200709 
RI/FS............201210 ........ 201309 
 
RC DATE: 201309 
 

STATUS 

CLEANUP STRATEGY
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TELLR-003-R-01 
SMALL ARMS RANGE B 

 
 
This transferred small arms range is located at 
Four Mile Point, southeast of Teller.  Live fire 
training and sighting of rifles occurred here.  Firing 
was done from the ice onto a berm.  It is estimated 
that this range was used from 1967 to 1992 based 
on the fact that an interviewee for this site, was in 
the National Guard during this time.  The size of 
this range has been estimated at approximately 98 
acres.  There have been no known munitions 
response at this range.  DoD has never owned or 
controlled this property.  The majority of this site is 
located on open water with a small portion located 
on undeveloped land. 

SITE DESCRIPTION 

 
 
 
 
 
An installation wide SI is assigned to this site.  An 
installation wide ASR is assigned to TELLR-002-
R-01.  An RI/FS will be completed followed by excavation and off-site waste transportation 
and disposal. 

 
 
REGULATORY DRIVER: CERCLA 
 
RAC SCORE: 5 – Negligible  
 
CONTAMINANTS OF CONCERN: 
Lead 
 
MEDIA OF CONCERN: Sediment, 
Soil, Groundwater 
  
Phases Start  End  
PA................200303 ........ 200310  
SI .................200610 ........ 200709 
RI/FS............201210 ........ 201309 
RD................201510 ........ 201609  
RA(C)...........201610 ........ 201709  
 
RC DATE: 201709 

STATUS 

CLEANUP STRATEGY
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TOGIA-001-R-01 
SMALL ARMS RANGE 

 
 

This transferred range, owned by the village of 
Togiak, is located southwest of the village and 
comprises approximately 289 acres in an 
undeveloped area.  According to one interviewee, 
weapons qualification training with M-16s was 
conducted here from the early 1980s until 
approximately 1992.  Another interviewee stated 
that this was also used as a pistol range in the 
1980s.  The land has never been owned or 
controlled by the DoD.  There have been no 
known munitions response actions at this site. 

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA  
 
RAC SCORE: 5 – Negligible  
 
CONTAMINANTS OF CONCERN:   
Lead 
 
MEDIA OF CONCERN: Soil, 
Groundwater 
 
Phases Start  End  
PA................200303 ........ 200309  
SI .................200610 ........ 200809 
RI/FS............201210 ........ 201309 
RD................201510 ........ 201609  
RA(C)...........201610 ........ 201709  
 
RC DATE: 201709 

STATUS 

 
 
 
 
An installation wide SI and ASR are assigned to 
this site.  An RI/FS including the installation of 
groundwater monitoring wells will be completed 
followed by excavation and off-site waste 
transportation and disposal.  

CLEANUP STRATEGY
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TOKSK-001-R-01 
MANEUVER AREA 1 

 
 

This transferred range is located approximately 1 
mile north of the Village of Toksook Bay and 
comprises approximately 391 acres.  Small arms 
(M16s) with blanks and flares were fired during a 
one-time training maneuver.  The date of use 
(1988) was assumed to be halfway between 1984, 
when the interviewee entered the National Guard, 
and 1992, the approximate year that munitions 
were removed from the village.  DoD has never 
owned or controlled this land.  Although there 
have been no known munitions response actions 
at this range, it was mentioned that brass was 
collected after firing.  The majority of this area is 
currently undeveloped land.   
 
 
 
 
An installation wide SI is assigned to this site.  An 
installation wide ASR is assigned to TOKSK-005-R-01.  No contamination is expected at 
this site. 

 
 
REGULATORY DRIVER: CERCLA 
 
RAC SCORE: 3 - Moderate  
 
CONTAMINANTS OF CONCERN:  
MEC, Metals 
 
MEDIA OF CONCERN: Soil, 
Groundwater 
  
Phases Start  End  
PA................200303 ........ 200311  
SI .................201410 ........ 201509 
 
RC DATE: 201509 

STATUS 

CLEANUP STRATEGY

SITE DESCRIPTION 
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TOKSK-002-R-01 
MANEUVER AREA 2 

 
 

This transferred range is located approximately 
1.5 miles northeast of the Village of Toksook Bay 
and comprises approximately 883 acres.  Small 
arms (M16s) with blanks and flares were fired 
during training maneuvers.  It was assumed that 
this training occurred between 1984, when the 
interviewee began in the National Guard, and 
1992, the approximate date that munitions were 
removed from the village.  DoD has never owned 
or controlled this land.  Although there have been 
no known munitions response actions at this 
range, it was mentioned that brass was collected 
after firing.  The majority of this area is currently 
undeveloped land, although it also includes open 
water.   

SITE DESCRIPTION  STATUS 
 
REGULATORY DRIVER: CERCLA  
 
RAC SCORE: 3 - Moderate 
 
CONTAMINANTS OF CONCERN:   
MEC, Metals  
 
MEDIA OF CONCERN: Soil, 
Groundwater, Sediment 
 
Phases Start  End  
PA................200303 ........ 200311 
SI .................201410 ........ 201509 
 
RC DATE: 201509  

 
 
 
 
CLEANUP STRATEGY

An installation wide SI is assigned to this site.  An installation wide ASR is assigned to 
TOKSK-005-R-01.  No contamination is expected at this site. 
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TOKSK-003-R-01 
MANEUVER AREA 3 

 
 

This transferred range is located approximately 1 
mile northwest of the Village of Toksook Bay and 
comprises approximately 105 acres.  Small arms 
(M16s) with blanks, smokes, and flares were fired 
during training maneuvers.  The dates of usage 
were assumed to be from 1984 to 1991 based on 
the date that the eldest interviewee joined the 
guard and the date that the youngest interviewee 
left the guard.  DoD has never owned or controlled 
this land.  Although there have been no known 
munitions response actions at this range, it was 
mentioned that brass was collected after firing.  
The area is currently undeveloped land.   

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA  
 
RAC SCORE: 3 - Moderate 
 
CONTAMINANTS OF CONCERN:   
MEC, Metals 
 
MEDIA OF CONCERN: Soil, 
Groundwater 
 
Phases Start  End  
PA................200303 ........ 200311 
SI .................201410 ........ 201509 
 
RC DATE:   201509 

STATUS 

 
 
 
 
An installation wide SI is assigned to this site.  An 
installation wide ASR is assigned to TOKSK-005-
R-01.  No contamination is expected at this site. 

CLEANUP STRATEGY
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TOKSK-004-R-01 
NEALRUK MOUNTAIN TRAINING AREA  

 
 

This transferred range is located approximately 
1.5 miles west of the Village of Toksook Bay and 
comprises approximately 311 acres.  Small arms 
(M1s, M14s, and M16s) were fired during 
weapons qualification training with firing towards 
the hills to the northwest.  The dates of usage 
were assumed to be from 1961 to 1985 based on 
the date that the eldest interviewee joined the 
guard and the fact that interviewees that joined the 
Guard after 1985 made no mention of this training 
area.  This range overlaps with Training Area 2, 
and received precedence over that range due to 
the length of time that this range was used.  DoD 
has never owned or controlled this land.  Although 
there have been no known munitions response 
actions at this range, it was mentioned that brass 
was collected after firing.  The area is currently 
undeveloped.   

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA  
 
RAC SCORE: 5 – Negligible  
 
CONTAMINANTS OF CONCERN: 
Lead   
 
MEDIA OF CONCERN: Soil, 
Groundwater 
  
Phases Start  End  
PA................200303 ........ 200311 
SI .................201410 ........ 201509 
 
RC DATE:   201509 

STATUS 

 
[ 
 
 
An installation wide SI is assigned to this site.  An installation wide ASR is assigned to 
TOKSK-005-R-01.  No contamination is expected at this site. 

CLEANUP STRATEGY
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TOKSK-005-R-01 

TRAINING AREA 1 
 
 

This transferred range is located southwest of the 
Village of Toksook Bay and comprises 
approximately 2,557 acres.  This range is a 
combination of three separate firing areas.  
According to an interviewee, one area of this 
range, located approximately 2.5 miles southwest 
of the village, was used for weapons qualification 
training with M-16 rifles.  The firing in this area 
was oriented towards the water.  It was mentioned 
that the area was used once per year, but no 
years were specified.  According to several 
interviewees, another firing point was located 
approximately 1 mile southwest of the village, 
south of the village landfill.  This second area was 
used once yearly for weapons qualification with M-
1, M-14, and M-16 rifles.  Firing at this area was 
oriented towards the south over the water.  
According to two interviewees, a third firing point, 
located approximately one-quarter mile west of the 
village, was used for the firing of M16 rifles.  Firing from this location was oriented towards 
the water.  Because small arms were utilized in all three of these areas, and their range fans 
overlap, the range fans for these three areas were combined into one range.  Furthermore, 
there was a small arms range located on the shoreline, with firing oriented northwards 
towards the bluffs, which was included within the area that comprised the third firing area.  
The date of usage was assumed to run from 1961, which marks the first of the interviewees’ 
entry into the guard, until 1992, the approximate year that munitions were removed from the 
village.  It should be noted that only the second of the three areas was used as early as 
1961.  Additionally, the first of the three described firing areas was not used until 1984 and 
the third of the three areas was not used until 1969.  Although the majority of this range lies 
over open water, the portion which lies on land is undeveloped.  It was mentioned that brass 
was collected after firing at these locations.  DoD has never owned or controlled the area 
comprising this range and no known munitions response actions have been performed. 

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA  
 
RAC SCORE: 5 – Negligible  
 
CONTAMINANTS OF CONCERN: 
Lead 
 
MEDIA OF CONCERN: Soil, 
Groundwater, Sediment 
 
Phases Start  End  
PA................200303 ........ 200311 
SI .................200610 ........ 200809 
 
RC DATE:   200809 

STATUS 

 
 
 
 
CLEANUP STRATEGY

An installation wide SI and ASR are assigned to this site.  No contamination is expected at 
this site. 
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TOKSK-006-R-01 
TRAINING AREA 2 

 
 

This transferred range is located approximately 
one-half mile west of the Village of Toksook Bay 
and comprises approximately 61 acres.  Small 
arms (M16s) were fired during weapons 
qualification training.  The firing was oriented 
towards the hillside toward the northwest away 
from the village due to safety considerations.  The 
date of usage was assumed to be from 1984 to 
1992, based on the date that the interviewee 
entered the Guard and the approximate year that 
munitions were removed from the area.  This 
range overlaps with the Nealruk Mountain Training 
Area.  DoD has never owned or controlled this 
land.  Although there have been no known 
munitions response actions at this range, it was 
mentioned that brass was collected after firing.  
The area is currently undeveloped.   

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA 
 
RAC SCORE: 5 – Negligible  
 
CONTAMINANTS OF CONCERN:   
Lead 
 
MEDIA OF CONCERN: Soil, 
Groundwater 
  
Phases Start  End  
PA................200303 ........ 200311 
SI .................201410 ........ 201509 
 
RC DATE:   201509 

STATUS 

 
 
 
 
An installation wide SI is assigned to this site.  An installation wide ASR is assigned to 
TOKSK-005-R-01.  No contamination is expected at this site. 

CLEANUP STRATEGY
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TUNTU-001-R-01 
KINAK RIVER FIRING RANGE 

 
 

This is a transferred range of 854 acres.  
According to numerous former National 
Guardsmen, weapons qualification occurred at this 
range north of the Kinak River, approximately 1 
mile northeast of the village of Tuntutuliak.  
Personnel fired M-16s from a pond toward the 
north into trees.  According to the interviewees, 
this range was used for 3 years.  It was assumed 
that it was used from 1980 to 1983, the median of 
the range of years that 3 of the 4 interviewees 
were active in the National Guard.  DoD has never 
owned or controlled this land.  This area is 
currently undeveloped land. 

SITE DESCRIPTION 

 
 
 
 
An installation wide SI and ASR are assigned to 
this site.   An RI/FS including the installation of 
groundwater monitoring wells will be completed followed by excavation and off-site waste 
transportation and disposal.  

 
 
REGULATORY DRIVER: CERCLA 
 
RAC Score: 5 – Negligible  
 
CONTAMINANTS: Lead 
 
MEDIA OF CONCERN: Soil, 
Groundwater 
  
Phases Start  End  
PA................200303 ........ 200311 
SI .................200610 ........ 200809 
RI/FS............201210 ........ 201309 
RD................201510 ........ 201609  
RA(C)...........201610 ........ 201709  
 
RC DATE: 201709 

STATUS 

CLEANUP STRATEGY
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TUNTU-002-R-01 
TAGAYARAK RIVER FIRING RANGE 

 
 

This is a transferred range of 857 acres located 
southwest of the village of Tuntutuliak.  According 
to former National Guardsmen, small arms training 
was conducted at this range northwest of the old 
village site, which was known as the Tagayarak 
Site.  The ranges here were 25-meter ranges 
where M-16s were fired, to the north.  One stated 
that qualification exercises and zeroing of rifles 
were both conducted here.  This range was used 
between approximately 1986 to 1992; based on a 
combination of various interviewees’ recollections 
about when this range was used.  According to 
interviewees, brass was always picked up at this 
range.  DoD has never owned or controlled this 
area.  This area is currently undeveloped land but 
also includes some open water. 

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA  
 
RAC SCORE: 5 – Negligible  
 
CONTAMINANTS OF CONCERN:   
Lead 
 
MEDIA OF CONCERN: Soil, 
Groundwater 
 
Phases Start  End  
PA................200303 ........ 200311  
RI/FS............201210 ........ 201309 
RD................201510 ........ 201609  
RA(C)...........201610 ........ 201709  
 
RC DATE: 201709 

STATUS 

 
 
 
 
An installation wide SI and ASR are assigned to TUNTU-001-R-01.   An RI/FS including the 
installation of groundwater monitoring wells will be completed followed by excavation and 
off-site waste transportation and disposal.  

CLEANUP STRATEGY
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TUNUN-001-R-01 
MANEUVER AREA 1 

 
 

This transferred rifle range is located 
approximately one-half mile east-southeast of the 
Village of Tununak and comprises approximately 
61 acres.  Small arms (M16s) blanks, smokes, and 
grenade simulators were fired during maneuvers 
from approximately 1958 until 1989.  The dates of 
usage were assumed to be consistent with the 
tenure of the interviewees who recalled use of this 
range.  DoD has never owned or controlled this 
land.  Although there have been no known 
munitions response actions at this range, it was 
mentioned that smoke canisters were collected 
after the training exercises.  The area is currently 
undeveloped land, although it also includes open 
water.   

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA 
 
RAC SCORE: 2 - Serious 
 
CONTAMINANTS OF CONCERN:   
MEC, Lead 
 
MEDIA OF CONCERN: Soil, 
Groundwater, Sediment 
  
Phases Start  End  
PA................200303 ........ 200311  
SI .................200610 ........ 200809  
 
RC DATE: 200809 

STATUS 

 
 
 
 
An installation wide SI is assigned to this site.   An installation wide ASR is assigned to 
TUNUN-002-R-01.  No contamination is expected at this site.   

CLEANUP STRATEGY
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TUNUN-002-R-01 
WEAPONS QUALIFICATION AREA 1 

 
 

This transferred rifle range is located 
approximately 1.5 miles southwest of the Village of 
Tununak and comprises approximately 1,644 
acres.  Small arms (M1s, M14s, and M16s) were 
fired into the water during weapons qualification 
training.  Firing at this range was oriented to the 
south.  It was assumed that this range was used 
from approximately 1958 to 1992, based on the 
entry of the eldest interviewee into the Guard, and 
the year in which munitions were removed from 
the village.  DoD has never owned or controlled 
this land.  Although there have been no known 
munitions response actions at this range, it was 
mentioned that brass was collected after firing.   

SITE DESCRIPTION 

 
 
 
 
An installation wide SI is assigned to other sites.  
An ASR is assigned to this site.  An RI/FS will be 
completed followed by excavation and off-site waste transportation and disposal.  

 
 
REGULATORY DRIVER: CERCLA  
 
RAC SCORE: 5 – Negligible  
 
CONTAMINANTS OF CONCERN:   
Lead 
 
MEDIA OF CONCERN: Soil, 
Groundwater, Sediment 
  
Phases Start  End  
PA................200303 ........ 200311 
SI .................200610 ........ 200809  
RI/FS............201010 ........ 201109 
RD................201410 ........ 201509  
RA(C)...........201510 ........ 201609  
 
RC DATE:   201609 

STATUS 

CLEANUP STRATEGY
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TUNUN-003-R-01 
WEAPONS QUALIFICATION AREA 2 

 
 

This transferred rifle range is located 
approximately 1 mile southwest of the Village of 
Tununak and comprises approximately 1,412 
acres.  Small arms (M16s) were fired in an area to 
the north of the village landfill during weapons 
qualification training.  Firing at this range was 
oriented to the south.  It was assumed that this 
range was used from approximately 1963 to 1992, 
based upon the entry of the eldest interviewee into 
the Guard and coinciding with the use of the M16 
rifle, and the year in which munitions were 
removed from the village, 1992.  DoD has never 
owned or controlled this land.  Although there 
have been no known munitions response actions 
at this range, it was mentioned that brass was 
collected after firing.  The area is currently 
undeveloped land, although it also includes some 
open water.   

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA  
 
RAC SCORE: 5 – Negligible  
 
CONTAMINANTS OF CONCERN:  
Lead   
 
MEDIA OF CONCERN: Soil, 
Groundwater, Sediment  
  
Phases Start  End  
PA................200303 ........ 200311  
RI/FS............201010 ........ 201109  
RD................201410 ........ 201509  
RA(C)...........201510 ........ 201609  
 
RC DATE: 201709 

STATUS 

 
 
 
 
An installation wide SI is assigned other sites.   An installation wide ASR is assigned to 
TUNUN-002-R-01.  An RI/FS including the installation of groundwater monitoring wells will 
be completed followed by excavation and off-site waste transportation and disposal.  

CLEANUP STRATEGY
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TUNUN-004-R-01 
WEAPONS QUALIFICATION AREA 3 

 
 
This transferred rifle range is located 
approximately one-half mile north-northeast of the 
Village of Tununak and comprises approximately 
147 acres.  Small arms (M14s and M16s) were 
fired during weapons qualification training firing 
into the hillside from the sea ice between 
approximately 1959 and 1963.  The dates of use 
are assumed based on the entry date of the oldest 
interviewee into the Guard, as well as the year that 
M16s were introduced into service in the 
AKARNG, which is when interviewees stated that 
weapons qualification was moved to Weapons 
Qualification Area 2.  DoD has never owned or 
controlled this land.  Although there have been no 
known munitions response actions at this range, it 
was mentioned that brass was collected after 
firing.  Although the area near the firing point is 
currently undeveloped and the range is majority 
land, a portion of this range lies over open water.   

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA  
 
RAC SCORE: 5 – Negligible  
 
CONTAMINANTS OF CONCERN:   
Lead 
 
MEDIA OF CONCERN: Soil, 
Groundwater, Sediment 
  
Phases Start  End  
PA................200303 ........ 200311  
RI/FS............201010 ........ 201109 
RD................201410 ........ 201509  
RA(C)...........201510 ........ 201709  
 
RC DATE:   201709 

STATUS 

 
 
 
 
 
CLEANUP STRATEGY

An installation wide SI is assigned other sites.   An installation wide ASR is assigned to 
TUNUN-002-R-01.  An RI/FS including the installation of groundwater monitoring wells will 
be completed followed by excavation and off-site waste transportation and disposal.  
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TUNUN-005-R-01 
WEAPONS QUALIFICATION AREA 4 

 
 

This transferred rifle range is located 
approximately 1 mile north of the Village of 
Tununak and comprises approximately 3 acres.  
Small arms (M14s and M16s) were fired into a 
hillside to the east during weapons qualification 
training.  The dates of usage for this range are 
assumed to be from 1958 to 1989, as the type of 
training would likely have occurred yearly during 
the entire tenure of the interviewee.  DoD has 
never owned or controlled this land.  Although 
there have been no known munitions response 
actions at this range, it was mentioned that brass 
was collected after firing.  The area is currently 
undeveloped land, although it also includes open 
water.   

SITE DESCRIPTION 

 
 
 
 
An installation wide SI is assigned this site.   An 
installation wide ASR is assigned to TUNUN-002-
R-01.  An RI/FS including the installation of groundwater monitoring wells will be completed 
followed by excavation and off-site waste transportation and disposal.  

 
 
REGULATORY DRIVER: CERCLA 
 
RAC SCORE: 5 – Negligible  
 
CONTAMINANTS OF CONCERN:   
Lead 
 
MEDIA OF CONCERN: Soil, 
Groundwater 
  
Phases Start  End  
PA................200303 ........ 200311 
SI .................200610 ........ 200809  
RI/FS............201010 ........ 201109 
RD................201510 ........ 201609  
RA(C)...........201610 ........ 201709  
 
RC DATE: 201709 

STATUS 

CLEANUP STRATEGY
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UNAKL-001-R-01 
UNALAKLEET BLUFFS RANGE  

 
 
This transferred range of 1,588 acres was located 
north of the Village of Unalakleet.  According to a 
former National Guardsman, training involved 
firing small arms from atop the bluffs north of town, 
to the west, down toward the ocean.  Another 
former National Guardsman, stated that the firing 
in this area involved the use of blanks.  Although 
the specific dates of use are unknown, estimated 
dates of 1972 to 1992 were based on his 
recollection that use of this range began just 
before he left the National Guard in 1973, and the 
latter date being the year that he left the National 
Guard.  It should be noted that the live fire that 
one interviewee spoke of probably ended before 
1988, when he joined the Guard and used blanks 
when firing in the area.  There have been no 
known munitions response actions at the site.  
This area is partly undeveloped land owned by the 
local Native Corporation and partly open water.  
DoD never owned or controlled this range. 

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA  
 
RAC SCORE: 5 – Negligible  
 
CONTAMINANTS OF CONCERN:   
Lead 
 
MEDIA OF CONCERN: Soil, 
Groundwater, Sediment 
  
Phases Start  End  
PA................200303 ........ 200310  
SI .................200610 ........ 200809  
 
RC DATE:   200809 

STATUS 

 
 
 
 
 
CLEANUP STRATEGY

An installation wide SI and ASR are assigned to this site.  No contamination is expected at 
this site.   
 
 
 
 

Alaska ARNG - DERP Installation Action Plan 
184 



WAINW-001-R-01 
WAINWRIGHT MANEUVER AREA  

 
 
This transferred area is part of the Wainwright 
Inlet, also known as “The Lagoon”, located 
southeast of the village.   Maneuvers were 
conducted in this area during the winter when the 
Lagoon was frozen.   According to a National 
Guardsman from 1951 to 1984, they used 
smokes, flares, and blank ammunition. 

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA  
 
RAC SCORE: 4 - Low 
 
CONTAMINANTS OF CONCERN:   
MEC, Metals  
 
MEDIA OF CONCERN:  Soil, 
Groundwater, Sediment 
  
Phases Start  End  
PA................200303 ........ 200310  
SI .................200610 ........ 200709  
 
 
RC DATE:   200709 

STATUS 

 
 
 
 
An installation wide SI is assigned to other sites.  
An installation wide ASR is assigned to this site.  
No contamination is expected at this site.   

CLEANUP STRATEGY
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WAINW-002-R-01 
WAINWRIGHT QUALIFICATION RANGE 

 
 
The firing point for this transferred small arms 
range was located on the beach, approximately 
three-quarters of a mile south of the village, as it 
existed at the time this range was used.   The 
village has since expanded and now borders the 
eastern edge of the site.   They fired at silhouette 
targets placed approximately 100 to 200 yards 
from the firing point.   Over the years, they fired in 
two different directions from the same firing point.   
At times, they fired to the north and at other times 
they fired to the west.   Although the firing point is 
on the beach, the majority of the range is over the 
ocean. 

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA  
 
RAC SCORE: 5 – Negligible  
 
CONTAMINANTS OF CONCERN:   
Lead 
 
MEDIA OF CONCERN: Sediment 
  
Phases Start  End  
PA................200303 ........ 200310  
RI/FS............201210 ........ 201309 
 
RC DATE:   201709 

STATUS 

 
 
 
 
An installation wide SI is assigned other sites.   An 
installation wide ASR is assigned to WAINW-001-
R-01.  An RI/FS will be completed.  

CLEANUP STRATEGY
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WAINW-003-R-01 
WAINWRIGHT SMALL ARMS RANGE  

 
 
This transferred range was located across the 
channel from the village, just on the other side of 
the sand bar.   A National Guardsman from 1967 
to 1993, stated that in the summer, they would 
occasionally cross the channel to the sand bar 
where they would fire small arms weapons toward 
the south. 

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA  
 
RAC SCORE: 5 – Negligible  
 
CONTAMINANTS OF CONCERN:   
Lead 
 
MEDIA OF CONCERN: Soil, 
Sediment 
  
Phases Start  End  
PA................200303 ........ 200310  
SI .................201410 ........ 201509  
 
RC DATE:   201509 

STATUS 

 
 
 
 
An installation wide SI is assigned this site.   An 
installation wide ASR is assigned to WAINW-001-
R-01.  No contamination is expected at this site.   

CLEANUP STRATEGY
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WAINW-004-R-01 
WAINWRIGHT SPECIAL FORCES TRAINING AREA  

 
 
The interviewee stated that he participated in 
training with Special Forces approximately five 
miles north of Wainwright near a lake.   They 
trained with explosives using C-4 (Homemade 
bombs created in C-ration Cans) to blow up 50-
gallon drums.   Guard troops were also shown 
foreign automatic weapons and had a chance to 
fire them.  They fired towards the ocean. 

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA  
 
RAC SCORE: 4 – Low  
 
CONTAMINANTS OF CONCERN:   
MEC, Lead 
 
MEDIA OF CONCERN: Soil, 
Groundwater, Sediment 
  
Phases Start  End  
PA................200303 ........ 200310  
SI .................200610 ........ 200709  
RI/FS............201210 ........ 201309 
 
RC DATE:   201309 

STATUS 

 
 
 
 
An installation wide SI and ASR are assigned to 
this site.  A MEC Site Characterization and 
Removal Assessment will be completed however;   
no contamination is expected at this site.   

CLEANUP STRATEGY

 
 
 
 
 

Alaska ARNG - DERP Installation Action Plan 
188 



WALES-001-R-01 
WALES FIRING RANGE 
 

 
According to a National Guardsman from 1980 to 
1987, and another National Guardsman from 1979 
to 1989, M16s were fired on two or three 
occasions at this transferred range located just 
west of the village.  They fired west from the 
shoreline out over the ice towards the Bering 
Strait.  Yet another National Guardsman from 
1966 to 1972, stated that the range was also used 
during his time in the Guard.  He stated that they 
used M-14s at this site.  Although the specific 
dates of use for this range are unknown, estimated 
dates of 1966 to 1989 were used based on the 
approximate dates that the interviewees were in 
the Guard.  The DOD never owned this property.  
The entire range is located in the Bering Strait and 
is State owned.  The size of this site has been 
estimated at 855 acres.  There have been no 
known munitions response actions at this site.   

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA  
 
RAC SCORE: 5 – Negligible  
 
CONTAMINANTS OF CONCERN:   
Lead 
 
MEDIA OF CONCERN: Sediment 
  
Phases Start  End  
PA................200303 ........ 200310  
SI .................200610 ........ 200709  
 
RC DATE: 200709 

STATUS 

 
 
 
 
An installation wide SI is assigned to other sites.   An installation wide ASR is assigned to 
this site.  No contamination is expected at this site.   

CLEANUP STRATEGY
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WALES-002-R-01 
WALES QUALIFICATION RANGE NO.  1 

 
 
According to a National Guardsman from 1966 to 
1972, live firing of M-14s took place annually in 
Wales during the winter as part of their weapons 
qualification.  They fired from an area east of the 
village, towards the mountains to the southeast.  A 
retired guardsman stated that when he was a 
child, the Army used this range for .50 Caliber 
training on one occasion.  The dates of use for this 
site are estimated to be between 1966 and 1972 
based on one interviewee’s dates of service.  This 
property is owned by the Bering Straits Native 
Corporation and has never been owned or 
controlled by DOD.  This site is currently 
undeveloped.  The size of this site has been 
estimated at 46 acres.  There have been no 
known munitions response actions at this site. 

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA  
 
RAC SCORE: 5 – Negligible  
 
CONTAMINANTS OF CONCERN:  
Lead  
 
MEDIA OF CONCERN: Soil, 
Groundwater  
  
Phases Start  End  
PA................200303 ........ 200310  
RI/FS............201210 ........ 201309 
RD................201510 ........ 201609  
RA(C)...........201610 ........ 201709  
 
RC DATE:   201709 

STATUS 

 
 
 
 
An installation wide SI is assigned to other sites.   An installation wide ASR is assigned to 
WALES-001-R-01.  An RI/FS including the installation of groundwater monitoring wells will 
be completed followed by excavation and off-site waste transportation and disposal. 

CLEANUP STRATEG 
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 WALES-003-R-01 
WALES QUALIFICATION RANGE NO.  2 

 
 
This transferred range was used for qualification 
exercises with small arms.  According to a 
National Guardsman in the 1980s, firing occurred 
approximately 1 to 1.5 miles north of the village, 
just past the old Army Camp.  The firing point was 
located on the beachfront and they fired in the 
direction of the dunes.  Although the dates of use 
are unknown, estimated dates of 1980 to 1989 
were assumed based on the approximate dates 
that he was in the National Guard.  This property 
is owned by the Bering Straits Native Corporation 
and has never been owned or controlled by DOD.  
This site is currently undeveloped, with a portion of 
the range extending over open water.  The size of 
this site has been estimated at 10 acres.  There 
have been no known munitions response actions 
at this site. 

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA  
 
RAC SCORE: 5 – Negligible  
 
CONTAMINANTS OF CONCERN:   
Lead 
 
MEDIA OF CONCERN: Soil, 
Groundwater 
  
Phases Start  End  
PA................200303 ........ 200310  
SI .................200610 ........ 200709 
RI/FS............201210 ........ 201309 
RD................201510 ........ 201609  
RA(C)...........201610 ........ 201709  
 
RC DATE: 201709 

STATUS 

 
 
 
 
An installation wide SI is assigned to this site.   An installation wide ASR is assigned to 
WALES-001-R-01.  An RI/FS including the installation of groundwater monitoring wells will 
be completed followed by excavation and off-site waste transportation and disposal. 

CLEANUP STRATEGY
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WALES-004-R-01 
WALES RIFLE RANGE 

 
 
According to the interviewee, the Guard used this 
transferred range to sight in their rifles.  He stated 
that live firing of rifles occurred near Wales at the 
base of the mountain near Village Creek, with the 
line of fire directed into the hillside.  Although the 
specific dates of use are unknown, estimated 
dates of 1961 to 1980 were assumed based on 
the approximate dates that he was in the National 
Guard.  This property is owned by the Bering 
Straits Native Corporation and has never been 
owned or controlled by DOD.  This site is currently 
undeveloped.  The size of this site has been 
estimated at 19 acres.  There have been no 
known munitions response actions at this site. 

SITE DESCRIPTION 

 
 
 
An installation wide SI is assigned to this site.   An 
installation wide ASR is assigned to WALES-001-
R-01.  An RI/FS including the installation of 
groundwater monitoring wells will be completed 
followed by excavation and off-site waste transportation and disposal. 

 
 
REGULATORY DRIVER: CERCLA  
 
RAC SCORE: 5 – Negligible  
 
CONTAMINANTS OF CONCERN:  
Lead  
 
MEDIA OF CONCERN: Soil, 
Groundwater, Surface Water  
  
Phases Start  End  
PA................200303 ........ 200310  
SI .................200610 ........ 200709 
RI/FS............201210 ........ 201309 
RD................201510 ........ 201609  
RA(C)...........201610 ........ 201709  
 
RC DATE:   201709 

STATUS 

CLEANUP STRATEGY
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WRNGL-001-R-01 
WRANGELL MANEUVER AREA 

 
 
This transferred area, south of the village and 
approximately 9 miles southeast of the Armory, 
was used extensively for maneuvers, including 
“hide and seek” type training within the trees, in 
which the troops divided into teams and one team 
would try and take a position from the other team.  
They used blanks and training occurred in an area 
that extended from an unnamed road up to a 
bridge.  Based on information provided by the 
interviewee, it is assumed that this area was used 
from 1980 to 1989.  There have been no known 
munitions response actions at the site.  This site is 
currently undeveloped.  The size of this site has 
been estimated at 113 acres. 

SITE DESCRIPTION 

 
 
 
 
An installation wide SI is assigned to other sites.   
An installation wide ASR is assigned to this site.  No contamination is expected at this site.   

 
 
REGULATORY DRIVER: CERCLA  
 
RAC SCORE: 5 – Negligible  
 
CONTAMINANTS OF CONCERN:   
Metals  
 
MEDIA OF CONCERN:  Soil, 
Groundwater 
 
Phases Start  End  
PA................200303 ........ 200310  
SI .................200610 ........ 200709  
 
RC DATE: 200709 

STATUS 

CLEANUP STRATEGY
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WRNGL-002-R-01 
WRANGELL TRAINING AREA A 

 
 
This transferred site, located east of the village 
and the National Guard Armory, and west of the 
community rifle range, was used by the National 
Guard for training with smokes and hand grenade 
simulators.  According to the interviewee, this 
range was used during the 1980s.  Based on 
information provided by the interviewee, the dates 
of use were assumed to be from 1980 to 1989.  
There have been no known munitions response 
have taken place at the site.  The DOD has never 
owned or controlled this currently undeveloped 
property.  The size of this site has been estimated 
at 40 acres. 

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA  
 
RAC SCORE: 4 - Low 
 
CONTAMINANTS OF CONCERN:   
MEC 
 
MEDIA OF CONCERN:  Soil, 
Groundwater 
 
Phases Start  End  
PA................200303 ........ 200310  
SI .................200610 ........ 200709  
 
RC DATE:   200709 

STATUS 

 
 
 
 
An installation wide SI is assigned to this site.   An 
installation wide ASR is assigned to WRNGL-001-
R-01.  No contamination is expected at this site.   

CLEANUP STRATEGY
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WRNGL-003-R-01 
WRANGELL TRAINING AREA B 

 
 
This transferred area, approximately 9 miles 
southeast of the Armory, was located along the 
road behind Pats Creek, southeast of Wrangell, 
along the ridgeline.  The National Guard used this 
area for training and patrolling exercises.  The 
interviewee stated that the range was used from 
the mid-1980s to the early 1990s and only blanks 
were fired.  Based on the interviewee’s statement, 
dates of usage are estimated to be from 1985 to 
1993.  There have been no known munitions 
response actions at the site.  The DOD has never 
owned or controlled this currently undeveloped 
property.  The size of this site has been estimated 
at 26 acres. 

SITE DESCRIPTION 

 
 
 
 
An installation wide SI is assigned to this site.   An 
installation wide ASR is assigned to WRNGL-001-R-01.  No contamination is expected at 
this site.   

 
 
REGULATORY DRIVER: CERCLA  
 
RAC SCORE:  5 – Negligible  
 
CONTAMINANTS OF CONCERN:   
Metals 
 
MEDIA OF CONCERN: Soil, 
Groundwater 
 
Phases Start  End  
PA................200303 ........ 200310  
SI .................200610 ........ 200709  
 
RC DATE:   200709 

STATUS 

CLEANUP STRATEGY
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MMRP Schedule
 
Initiation of MMRP: 2003 
 
Past Phase Completion Milestones 
 
2003 
• PA completed 
 
Projected Record of Decision/Decision Documents Approval Dates: unknown 
 
Projected Construction Completion: 2017 
 
Schedule for Five Year Reviews: unknown 
 
Estimated Completion Date of MMRP including LTM: 2047 
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AEDB-R # PHASE FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15+
AKCHK-001-R-01 SI

RI/FS
RD 201609
RA(C) 201709
SI
RI/FS
RD 201609
RA(C) 201709

ALAKA-001-R-01 SI
ALAKA-002-R-01 SI 201609
ALAKA-003-R-01 SI 201609
ALAKA-004-R-01 SI 201609
ALAKA-005-R-01 SI 201609
ALAKA-006-R-01 SI 201609
ALAKA-007-R-01 SI 201609
ALAKA-008-R-01 SI 201609
ALAKA-009-R-01 SI

SI
RI/FS
RD 201609
RA(C) 201709

ATMAU-002-R-01 SI
BRVGM-001-R-01 SI
BRVGM-002-R-01 SI 201609
CHEFR-001-R-01 SI 201609
CHEFR-002-R-01 SI 201609
CHEFR-003-R-01 SI 201609

RI/FS
RD 201609
RA(C) 201709
SI
RI/FS
RD 201609
RA(C) 201709

(Based on current funding constraints)

AKCHK-003-R-01

Alaska Army National Guard MMRP Schedule

AKCHK-002-R-01

ATMAU-001-R-01

CHEFR-004-R-01

CHEFR-005-R-01

Alaska ARNG -  DERP Installation Action Plan



AEDB-R # PHASE FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15+

(Based on current funding constraints)
Alaska Army National Guard MMRP Schedule

CHEFR-006-R-01 SI 201609
CHEFR-007-R-01 SI

SI
RI/FS
RD 201609
RA(C) 201709

CHEVK-002-R-01 SI
RI/FS
RD 201609
RA(C) 201709

EEKSA-001-R-01 SI 201609
EEKSA-002-R-01 SI 201609
EEKSA-003-R-01 SI 201609
EEKSA-004-R-01 SI

RI/FS
RD 201609
RA(C) 201709
SI
RI/FS
RD 201609
RA(C) 201709

ELIMA-001-R-01 SI 201609
ELIMA-002-R-01 SI 201609
ELIMA-003-R-01 SI
ELIMA-004-R-01 SI
EMMNK-001-R-01 RI/FS
EMMNK-002-R-01 SI 201609
EMMNK-003-R-01 SI 201609
EMMNK-004-R-01 SI 201609

SI
RI/FS
RD 201609
RA(C) 201709

EEKSA-006-R-01

EMMNK-005-R-01

CHEVK-003-R-01

EEKSA-005-R-01

CHEVK-001-R-01
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AEDB-R # PHASE FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15+

(Based on current funding constraints)
Alaska Army National Guard MMRP Schedule

EMMNK-006-R-01 RI/FS
EMMNK-007-R-01 RI/FS
EMMNK-008-R-01 SI
GMBLL-001-R-01 SI
GMBLL-002-R-01 SI 201609

RI/FS
RD 201609
RA(C) 201709
RI/FS
RD 201609
RA(C) 201709
RI/FS
RD 201609
RA(C) 201709
RI/FS
RD 201609
RA(C) 201709
LTM 204709

GMBLL-007-R-01 SI
GOODN-001-R-01 SI 201609
GOODN-002-R-01 SI
GOODN-003-R-01 RI/FS
GOODN-004-R-01 RI/FS

RI/FS
RD 201609
RA(C) 201709
RI/FS
RD 201609
RA(C) 201709
SI
RI/FS
RD 201609
RA(C) 201709
SI
RI/FS
RD 201609
RA(C) 201709

GMBLL-003-R-01

GMBLL-004-R-01

HOONA-001-R-01

GOODN-007-R-01

GOODN-005-R-01

GOODN-006-R-01

GMBLL-005-R-01

GMBLL-006-R-01

Alaska ARNG -  DERP Installation Action Plan



AEDB-R # PHASE FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15+

(Based on current funding constraints)
Alaska Army National Guard MMRP Schedule

SI
RI/FS
RD 201609
RA(C) 201709
RI/FS
RD 201609
RA(C) 201709

HOOPR-002-R-01 SI
RI/FS
RD 201609
RA(C) 201709
RI/FS
RD 201609
RA(C) 201709
RI/FS
RD 201609
RA(C) 201709

HOOPR-006-R-01 SI 201609
HOOPR-007-R-01 SI

SI
RI/FS
RD 201609
RA(C) 201709
SI
RI/FS
RD 201609
RA(C) 201709
RI/FS
RD 201609
RA(C) 201709

KIPNK-002-R-01 SI 201609
KIPNK-003-R-01 SI 201609

SI
RI/FS
RD 201609
RA(C) 201709

KIPNK-004-R-01

KIANA-002-R-01

KIPNK-001-R-01

HOOPR-005-R-01

KIANA-001-R-01

HOOPR-003-R-01

HOOPR-004-R-01

HOONA-002-R-01

HOOPR-001-R-01
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AEDB-R # PHASE FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15+

(Based on current funding constraints)
Alaska Army National Guard MMRP Schedule

KIPNK-005-R-01 SI
RI/FS
RD 201609
RA(C) 201709
LTM 204709
RI/FS
RD 201609
RA(C) 201709
SI
RI/FS
RD 201609
RA(C) 201709

KNGIG-004-R-01 SI
RI/FS
RD 201609
RA(C) 201709
RI/FS
RD 201609
RA(C) 201709
LTM 204709
RI/FS
RD 201609
RA(C) 201709
SI
RI/FS

KOTLK-005-R-01 SI 201609
KOTLK-006-R-01 SI

SI
RI/FS
RD 201609
RA(C) 201709
RI/FS
RD 201609
RA(C) 201709

KOTLK-001-R-01

KOTLK-002-R-01

KOTLK-003-R-01

KOTLK-004-R-01

KSGLK-001-R-01

KWETH-001-R-01

KNGIG-002-R-01

KNGIG-003-R-01

KNGIG-001-R-01
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AEDB-R # PHASE FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15+

(Based on current funding constraints)
Alaska Army National Guard MMRP Schedule

KWETH-002-R-01 SI 201609
KWETH-003-R-01 SI 201609
KWETH-004-R-01 SI
KWETH-005-R-01 SI
LTLDI-001-R-01 SI
MKRYK-001-R-01 SI
MTNVL-001-R-01 SI
MTNVL-002-R-01 SI 201609
MTNVL-003-R-01 SI

SI
RI/FS
RD 201609
RA(C) 201709

NAPAK-002-R-01 SI 201609
NAPAK-003-R-01 SI 201609
NAPAK-004-R-01 SI 201609
NAPAK-005-R-01 SI
NAPAS-001-R-01 SI
NAPAS-002-R-01 SI
NIGHT-001-R-01 SI 201609
NIGHT-002-R-01 SI 201609
NIGHT-003-R-01 SI

RI/FS
RD 201609
RA(C) 201709
SI
RI/FS
RD 201609
RA(C) 201709

NOATK-001-R-01 SI
RI/FS
RD 201609
RA(C) 201709

NOATK-002-R-01

NIGHT-005-R-01

NIGHT-004-R-01

NAPAK-001-R-01
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AEDB-R # PHASE FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15+

(Based on current funding constraints)
Alaska Army National Guard MMRP Schedule

SI
RI/FS
RD 201609
RA(C) 201709

NOORV-001-R-01 SI
NOORV-002-R-01 SI

SI
RI/FS
RD 201609
RA(C) 201709

NULTO-002-R-01 SI
NUNAP-001-R-01 SI
NUNAP-002-R-01 SI 201609
PTBRW-001-R-01 SI
PTBRW-002-R-01 SI
PTBRW-003-R-01 SI 201609
PTHOP-001-R-01 SI
PTHOP-002-R-01 SI
PTHOP-003-R-01 SI 201609
SAVOO-001-R-01 SI 201609
SAVOO-002-R-01 SI 201609
SAVOO-003-R-01 SI

RI/FS
RD 201609
RA(C) 201709
RI/FS
RD 201609
RA(C) 201709

SAVOO-006-R-01 SI 201609
SCAMM-001-R-01 SI
SCAMM-002-R-01 SI

RI/FS
RD 201609
RA(C) 201709

SAVOO-004-R-01

SAVOO-005-R-01

SCAMM-003-R-01

NULTO-001-R-01

NOATK-003-R-01
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AEDB-R # PHASE FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15+

(Based on current funding constraints)
Alaska Army National Guard MMRP Schedule

RI/FS
RD 201609
RA(C) 201709

SCAMM-005-R-01 SI
SHAKT-001-R-01 SI
SHAKT-002-R-01 SI 201609
SHISH-001-R-01 SI
SHISH-002-R-01 RI/FS
SHISH-003-R-01 SI
SHISH-004-R-01 RI/FS
SHISH-005-R-01 SI 201609
SHISH-006-R-01 SI 201609
SHUNG-001-R-01 SI
SHUNG-002-R-01 SI

RI/FS
RD
RA(C)
SI
RI/FS
RD 201609
RA(C) 201709
SI
RI/FS
RD 201609
RA(C) 201709
RI/FS
RD 201609
RA(C) 201709
LTM 204709

STMCH-001-R-01 SI
STMRY-001-R-01 SI 201609

SI
RI/FS
RD 201609
RA(C) 201709

STMRY-002-R-01

SHUNG-003-R-01

SHUNG-004-R-01

STEBN-001-R-01

STEBN-002-R-01

SCAMM-004-R-01
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AEDB-R # PHASE FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15+

(Based on current funding constraints)
Alaska Army National Guard MMRP Schedule

SI
RI/FS
RD 201609
RA(C) 201709
LTM 204709

TELLR-001-R-01 SI 201609
SI
RI/FS
SI
RI/FS
RD 201609
RA(C) 201709
SI
RI/FS
RD 201609
RA(C) 201709

TOKSK-001-R-01 SI 201609
TOKSK-002-R-01 SI 201609
TOKSK-003-R-01 SI 201609
TOKSK-004-R-01 SI 201609
TOKSK-005-R-01 SI
TOKSK-006-R-01 SI 201609

SI
RI/FS
RD 201609
RA(C) 201709
RI/FS
RD 201609
RA(C) 201709

TUNUN-001-R-01 SI
SI
RI/FS
RD 201609
RA(C) 201709

TOGIA-001-R-01

TUNTU-001-R-01

TUNTU-002-R-01

TUNUN-002-R-01

STMRY-003-R-01

TELLR-002-R-01

TELLR-003-R-01
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AEDB-R # PHASE FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15+

(Based on current funding constraints)
Alaska Army National Guard MMRP Schedule

RI/FS
RD 201609
RA(C) 201709
RI/FS
RD 201609
RA(C) 201709
SI
RI/FS
RD 201609
RA(C) 201709

UNAKL-001-R-01 SI
WAINW-001-R-01 SI
WAINW-002-R-01 RI/FS
WAINW-003-R-01 SI 201609

SI
RI/FS

WALES-001-R-01 SI
RI/FS
RD 201609
RA(C) 201709
SI
RI/FS
RD 201609
RA(C) 201709
SI
RI/FS
RD 201609
RA(C) 201709

WRNGL-001-R-01 SI
WRNGL-002-R-01 SI
WRNGL-003-R-01 SI
YUKON-001-R-01 SI

WALES-002-R-01

WALES-003-R-01

WALES-004-R-01

TUNUN-003-R-01

TUNUN-004-R-01

TUNUN-005-R-01

WAINW-004-R-01
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MMRP Costs
 
Prior Years Funds  
 
Total Funding up to FY04: $0K 
 
FY05 
Site Information   Expenditures  FY Total 

$0K 
 
Total Prior Year Funds:  $0K 
 
Current Year (FY06) Requirements 
Site Information   Requirements  FY Total 
         $0K  
 
Total Future Requirements: $212,991K 
 
Total MMR Program Cost (from inception to completion of the Installation Restoration 
Program (IRP)): $212,991K 
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Community Involvement
 
 
None of the MMRP sites have reached the SI phase.  At the start of the RI community 
interest for the formation of a RAB will be solicited.     
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